				1		20 10.0	•		
	Oct – Dec 2023 Phase I Planning Integration & Discovery Phase			Jan – Feb 2024 Phase II Data Portfolio Development & Planning Assumptions		Feb – Mar 2024 Phase III Goal-Setting & Next Steps Planning Draft Documents complete March 31		C B T P R O J E C T C O M	Apr – June 2024 [RSCCD Work]
Phases									Participatory Governance Review <i>April-May</i> Board Approval June Production • Graphics • Photos • Digital & print docs
Activities	Oct	Nov	Dec	Jan	F	eb	Mar	P L E T	June-August
<u>Activity 1</u> Enhanced Districtwide Integrated Planning <u>Activity 2</u> RSCCD Comprehensive Master Plan (CMP)				Goal Setting				E S 3/31/24	Develop Implementation & Monitoring Process
<u>Activity 3</u> District Services and Operations (DSO) Plan				Jetting	Set	oal tting	Final edits due 3/22	Final Report Due	Plan Updates: • Facilities • Technology • Staffing
<u>Activity 4a</u> SAC Educational Master Plans (EMP) <u>Activity 4b</u> SCC Educational Master Plans (EMP)					Set G	oal tting oal tting	Final edits due 3/22 Final edits due 3/22		Plan "roll-out" Plan "roll-out"

RSCCD: CBT Project for Educational Master Plan Development Services – Project Timeline

October 2023 – March 2024 (Revised 10.03.23)