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PROJECT BACKGROUND
 Existing building is 85,130 g.s.f., concrete tilt-up industrial building on 6.37 acres of 

land.

 Built in 5 phases in the 1960s.

 District purchased property and building in December 2003.

 Building was renovated for college use in 2004. 

 There are currently 26 classrooms for Continuing Education and 4 Child 
Development classrooms in the existing building.

 Structural upgrades are required to footings, roofing, and wall systems.

 Fire life safety upgrades are required including fire rating of the interior corridor, 
upgrades to the fire sprinkler system and fire alarm system.

 Accessibility (ADA) upgrades are required throughout the building.

 Electrical upgrades are required to meet new energy code.

 Child Development Center needs to meet current plumbing code requirements and 
play yard area requirements.  The existing playground size is deficient and needs to be 
expanded.
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PROJECT BACKGROUND

 Additional issues non-code related that impact building and users:  
 Program spaces and classrooms are not located in ideal locations 

within the building.
 The layout of the interior space is inefficient.
 Corridors are oversized and make up approximately 22-23% of the 

interior s.f. and should be in the range of 15%.
 Existing parking is deficient for use of facilities.  
 Not all classrooms appear to be fully utilized.
 Mechanical system is not a variable controlled air system is 

inefficient, and has approximately 5 years of useful life remaining (as 
of 2014).

 Surveillance and EMS systems need upgrades as current systems are 
deficient and inefficient.
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TIMELINE OF ACTIVITIES

2010 2011 2012 2013

• Building 
investigations
undertaken by 
design team and 
geotechnical 
engineer

• Code compliance 
report (2010 code) 
completed

• Cost estimates 
completed

• Geotechnical report 
completed (2010 
code)

• Classes relocated to 
leased facility (1937 
W. Chapman Ave) 
and SCC main 
campus

• New RFP issued for 
Architect and 
Engineering Services 
for updating code 
compliance report 
due to code changes, 
which occurs every 
3 years
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TIMELINE OF ACTIVITIES
2014 2015

• Updated code compliance report (2013 
code)

• Updated geotechnical report (2013 code)
• Meetings with all user groups 
• Multiple remediation options developed and 

assessed with 3 Options presented to Board 
of Trustees in October 2014

• Recommendation to proceed with Option 3 
(partial demolition, renovation, 
reconfiguration)

• RFP for Architect and Engineering services to 
proceed with design of Option 3

• Meeting with DSA and project team to 
review investigative testing requirements

• Investigative and partial destructive testing 
plan developed and coordinated with 
advisement from DSA and engineers

• Investigative and partial destructive testing 
undertaken

• Schematic design options developed for 
Option 3 and new cost estimates undertaken

• Project team developed multiple options for 
consideration to see if costs could be 
reduced

• Reviewed various scenarios and options and 
recommended to continue to proceed with 
Option 3

• Schematic design signed off and approved by 
user groups



PROJECT OVERVIEW 
Project Summary:
 DSA Certification of Orange Education Center.
 Upgrade to meet current structural, fire and life, 

safety,  ADA and energy codes.
 Option 3: Partial demolition of existing building; 

relocation of Warehouse and Publication services; 
renovation of remaining footprint (63,425 g.s.f.) for 
Continuing Education and Child Development 
Center.

Current Status:
 Investigative testing completed.
 Architect has completed programming phase.
 The architect has completed and received final 

schematic design approval and sign off from all user 
groups and SCC campus.

 Multiple options and cost estimates developed and 
reviewed.

 Target DSA submittal October 2016.
 Construction anticipated to begin November 2017.
 Target re-occupancy Dec. 2018/Spring Semester 

2019
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Budget:
$30,425,722 allocated: 

• $5 million Measure E
• $4 million Redevelopment Funds
• $7 million Stabilization Funds
• $14,425,722 one time Mandated Cost 

Funds
$36.1 million total target budget (includes costs 
for relocation of Warehouse and Publications;  
budget is deficient)



EXISTING SITE PLAN
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EXISTING BUILDING FLOOR PLAN
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CURRENT SCHEMATIC DESIGN
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Option 3 – Partial Demolition of Existing Building, Renovation and Reconfiguration
 Reduce building square footage from 85,130 g.s.f. to 63,425 g.s.f. (original target 

was 50,000 g.s.f.) and renovate the remaining building.  Includes 24 classrooms 
and 4 CDC classrooms.

 Relocation of Warehouse and Publications to the SCC Maintenance and 
Operations Building for interim period.

 Increase parking by 84 spaces. Total parking provided 470 spaces.
 Relocate CDC to front of campus to improve circulation for both vehicles and 

users of the building.
 Create designated parking areas for CDC for easier drop off and pick up.
 Increase CDC play yard area to correct size.
 Construction cost now estimated at $23.5 million. 
 Total project cost now estimated at $36.1 million.

 Note: Total project cost includes relocation/interim housing costs for 
Warehouse and Publications to the SCC M&O building.
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SCHEMATIC DESIGN SITE PLAN



SCHEMATIC DESIGN FLOOR PLAN
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OTHER COST SCENARIOS CONSIDERED

 Developed and reviewed various options to reduce costs
 New construction, modular buildings, renovation
 $16 million, $19 million, $23.5 million construction cost scenarios

Sample below:  $16 million construction cost scenario and program impact
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New  
(w/CDC)

New (w/o
CDC)

Modular 
(w/CDC)

Modular 
(w/o CDC)

Renovation 
(w/ CDC)

Renovation 
(w/o CDC)

6 classrooms
4 CDC 
classrooms

13 classrooms 13 classrooms
4 CDC 
classrooms

20 classrooms 8 classrooms
4 CDC 
classrooms

16 classrooms

29,156 gsf 29,156 gsf 43,733 gsf 43,733 gsf 37,486 gsf 37,486 gsf

$23.49 million $23.49 million $24.11 million $24.54 million $23.67 million $24.19 million

Notes:  1.  Variance in costs due to furniture/equipment estimates, square footage and Child Development.
2.  Life expectancy for building type differs with modular construction and is less than new or major renovation.



PROJECT SUMMARY
 The current schematic design has been approved by all user groups and the 

college and includes: 
 24 classrooms (HSS/ABE, CTE, Assessment Center, ESL, Parenting Education,  Adult Ed)

 4 Child Development classrooms

 Total of 63,425 g.s.f.

 Target construction budget of $23.5 million, Total project cost of $36.1 million (which includes 
cost for interim relocation of Warehouse and Publications)

 The new layout is efficient, and addresses both interior and exterior access 
concerns which will benefit visitors and students to the center.

 Current layout will maximize use of classrooms and facility.
 The increase in parking spaces will allow for flexibility in scheduling of classes.
 A new 2016 code becomes effective January 2017.  The design team is now 

progressing into the design development phase with a target DSA submittal in 
October 2016.  Applicability of new code and the impacts to the design have 
yet to be determined.
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SCHEDULE

 Target DSA submittal is October 2016.

 Target Construction start is November 2017.

 Target Occupancy is December 2018 and start up by Spring Semester 
2019.

 Target Relocation of Warehouse and Publications is January 2017.
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ORANGE EDUCATION CENTER
Students Served

*The decrease from 2008-09 is due to declining budgets

2008-09
(Peak Year)

2011-12*
(last full year)

2014-15 Range

Students Served 17,380 14,504 12,084 5,296

FTES 2,988 2,133 1,722 1,266

OEC FTES 1,441 1,327 0 1,441

SCC FTES 33 3 371 368

CHAP FTES 0 0 469 469

TOTAL (3 Sites) 1,474 1,330 840 634



A LOSS OF 634 FTES

• Apportionment ($4,683 x 634 FTES): 
$2,969,022

• Less Expenses ($1,100 x 634 FTES): $697,400

• Net Annual Revenue: $2,271,622

The above does not include additional revenue that would result 
from Lottery, WIOA, SSSP, VTEA, and Block Grant Allocations
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Mission Statement
Orange Education Center

…to offer a variety of free noncredit classes, programs, and 

services that enable students to maximize their potential
by acquiring the necessary technical and academic skills to 
reach their personal, educational, and career goals so that 
they can benefit from, and contribute to, a changing 
American society as productive, active members of 
their communities. 



BARRIERS TO MAXIMIZING POTENTIAL

Little or no English Language skills

Lack of a High School Diploma or Equivalent

Lack of Citizenship

Lack of Employability Skills



Source: American Community Survey 2005-09, California State Library by Stanford Center on Longevity 9/14/2011

Strong Community Need for OEC
City of Orange Demographics

 Population: 136,000
 White, non-Hispanic: 47%
 Hispanics: 38%
 Asian: 11%
 Other: 4%

 Language: 9% of Households are linguistically isolated, 
meaning that those in these households age 14 and over 
speak little or no English.

 Education: 18% of Adults 25 and over do not have a high 
school diploma; over 40% of Hispanic adults do not have a 
high school diploma.

 Unemployment: 8.5%





>28.9%

>18.6%

>5.2% >11.99%



>21.84%
>32.76%

>43.05%

>10.92%



>22.87%

>15.47%
>7.24%

>25.21%



10%

>12.2%

>6.3%

>8.5%



PROGRAM OFFERINGS (%)

ABE
5% HSS

26%

ESL
39%

CTE
21%

0% 2% 3%
4%

Adult Basic Education High School Diploma Program
English as a Second Language Career Technical Education
Adults With Substantial Disabilities Parenting Education
Programs for Older Adults Health & Safety Education

91% of Program Offerings Address Community Barriers



CONCLUSION
 The OEC is needed to serve many who are not currently 

being served and unable to benefit from increased 
academic and/or technical skills and thus unlikely to 
maximize their potential.

 From the maps, the OEC is located in the perfect location to 
serve our community.

 No Risk - We know from the past that the OEC will be 
successful.  

 Thank you for your continued support of the plan 
presented.



QUESTIONS
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