
Physical Resources Committee 
 

Wednesday, November 6, 2013 – 1:30 p.m. 
Executive Conference Room (114) – District Office  

 

Agenda 
 

1. Call to Order  - Hardash 
 
 

2. Projects Update – November 6, 2013 - Hardash 
 
 

3. Measure Q - Hardash 

 Citizens’ Bond Oversight Committee, first meeting on October 24, 2013 

 Meeting Schedule:  February 20, 2014, June 19, 2014 and October 16, 2014 at 
6:00 p.m. in the District Board Room, District Office 

 Membership Vacancies:  Senior Organization, Taxpayer Association, SAC Student 
and Community-at-Large 

 
 

4. Prop 39 Projects – Hardash 
 
 

5. Bond Budget Update – November 1, 2013 – O’Connor 
 
 

6. Update on Campus Facilities Meetings – Collins/Kawa 

 SAC – Facilities Committee Update   
o    Approved Minutes – May 21, 2013 Meeting 

 SCC – Facilities Committee Update  
o    Approved Minutes – August 26, 2013 Meeting 
o    Approved Minutes – September 30, 2013 Meeting 

 
 

7. Approval of Meeting Minutes – October 2, 2013  - Hardash 
 
 

8. Next Meeting:  Wednesday, January 8, 2014 at 1:30 p.m. – Executive Conference Room, 
District Office 

 
 

9. Other 
 
 

10. Adjournment 
 
 
 
 
 The mission of the Rancho Santiago Community College District is to provide quality educational 

programs and services that address the needs of our diverse students and communities. 
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    MAJOR PROJECT UPDATE 

SANTA ANA COLLEGE 

PERIMETER SITE IMPROVEMENTS  

Project Summary: 

 The Perimeter Site Improvements project 

provides renovation of parking lots 1, 2, 3, 4, 5 

and 6 and construction of the entries at Bristol 

and 17th street, as well as, pedestrian access and 

walk ways along Bristol and 17th streets.  

 The project will also update the pedestrian and 

parking lighting and provide exterior campus 

signage and graphics for the entire campus.   

Current Status: 

 Project is under construction and is scheduled 

to be completed in December 2013. 

 This project is behind schedule. 

Budget: 

 $ 7 million 
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    MAJOR PROJECT UPDATE 

SANTA ANA COLLEGE 

BUILDING “G” IMPROVEMENTS 

Project Summary: 

 The Building "G" Improvements (Gym) project 

replaced the doors and storefront glass at the 

gym entrance, as well as, replace non-compliant 

stairs to meet new grades at side walk and 

parking lot 1. 

 It also replaced exterior building lights with 

new LED fixtures for energy efficiency.  

 

Current Status: 

 Project is complete. 

 In Division of the State Architect close out 

phase. 

 

Budget: 

 $580,000 
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    MAJOR PROJECT UPDATE 

SANTA ANA COLLEGE 

PARKING LOT #11EXPANSION/ 

IMPROVEMENTS/ENHANCEMENTS 
Project Summary: 

 Parking Lot #11 Expansion/ Improvements/ 
Enhancements project will replace the old soccer 
field with a new parking lot that will include new  
accessible  (ADA) parking and an electric car 
charging station. 

 In addition, the storm drainage system will be 
enhanced to provide a retention system that will 
divert storm runoff back into the natural aquifer 
reducing runoff and pollutants that would 
otherwise run into the ocean.  

Current Status: 

 The project is designed and the plans have been 
approved by the Division of the State Architect. 

 Bids rejected.  Under review pending re-bid 
recommendation. 

 Work is expected to begin in October 2014 with 
the completion expected in March 2014. 

Budget: 

 $8.8 million 
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    MAJOR PROJECT UPDATE 

SANTA ANA COLLEGE 

TESSMAN PLANETARIUM UPGRADE & RESTROOM ADDITION 

Project Summary: 

 The Tessman Planetarium Upgrade & Restroom 
Addition project will renovate the Tessman Planetarium, 
complying with accessibility requirements and 
repurpose the office space for the Veterans Affairs 
group.  

 In addition, the building exterior will be enhanced with 
window walls for show advertisement and new covered 
walks will be added around the perimeter. 

 A new restroom annex will also be added to provide 
restrooms for the planetarium, adjacent buildings and 
student gathering places. 

Current Status: 

 The project is designed and has been approved by the 
Division State Architect. 

 Bids rejected.  Under review pending re-bid 
recommendation. 

 Work is expected to begin in March 2014 with the 
completion expected in October 2014. 

Budget: 

 $ 2.3 million 

 Under review. 
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    MAJOR PROJECT UPDATE 

SANTA ANA COLLEGE 

TEMPORARY VILLAGE 

Project Summary: 

 The Temporary Village will provide temporary 
classrooms, lecture halls, and faculty offices for 
the Dunlap Hall project, the Johnson Building 
project, and the Library project as needed. 

  The swing space will be comprised of modular 
buildings configured to support the planned 
uses, and will be set up in the east half of the 
new parking lot 11. 

 Current Status: 

 The project design is complete and is being 
prepared for submittal to the Division State 
Architect (DSA) for approval.  

 DSA approval is expected in November 2013. 

 Portable building fabrication and installation is 
planned for Summer 2014. 

Budget: 

 $ 5.25 million 
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    MAJOR PROJECT UPDATE 

SANTA ANA COLLEGE 

CENTRAL PLANT 

Project Summary: 

 This project is for the design of the Central Plant. (excludes 
construction). 

 It includes the design of a new central cooling plant, calculations 
required to obtain California Community Colleges/Investment 
Owned Utilities (CCC/IOU) partnership incentive money, design 
of underground chilled water piping loop as well as upgrading 
existing site gas and domestic water piping systems, sewer, and fire 
water systems. 

 It will also include HVAC system conversion for 8 existing 
buildings to be connected to the new Central Cooling Plant and 
the design of a new campus wide energy management system 
(EMS).   

 The central plant building will be designed to achieve LEED Silver 
accreditation. 

 Construction of the Central Plant project will be funded under 
Measure Q.  

 Current Status: 

 Project programming is complete. 

 Pending start of the design phase which is expected to begin in 
February 2014 . 

 Project completion is expected in January 2017. 

Budget: 

 $3.43 million 

 Under review. 

 Pending further funding and budget modification. 
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    MAJOR PROJECT UPDATE 

SANTA ANA COLLEGE 

CHAVEZ HALL PROJECT 

Project Summary: 

 The Chavez Hall project includes an assessment 

to address the exterior walls, parapet and 

restore or replace the exterior finish.  

Current Status: 

 Design phase is in progress. 

 Target construction start is September 2014. 

 

Budget: 

 $3.5 million 

 Under review. 
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MAJOR PROJECT UPDATE 

SANTIAGO CANYON COLLEGE 

HUMANITIES BUILDING 

 
Project Summary: 

 The SCC Humanities, Arts, and Social Sciences 

Building is a 97,500 square foot facility that will 

house the college’s English, Humanities, Modern 

Languages, Social Science Departments, as well 

as the Writing Center and Honors Program. 

 The building includes 37 classrooms and a 290-

seat lecture hall. 

Current Status: 

 Project is substantially complete. 

 Furniture and equipment for the facility is being 

purchased. 

 In Division of State Architect close out phase. 

Budget: 

 $32.7 million 
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MAJOR PROJECT UPDATE 

SANTIAGO CANYON COLLEGE 

ATHLETICS AND AQUATICS CENTER 

 
Project Summary: 

 The SCC Athletics and Aquatics Center is a 

72,200 square foot facility that includes a 

gymnasium,  a swimming pool, fitness center, 

locker rooms, strength lab, training facilities and 

offices. 

Current Status: 

 Construction is complete. 

 Facility is occupied. 

 Installation of the new sound system is to start 

in December 2013 and completed by February 

2014. 

 In Division of the State Architect close out 

phase. 

Budget: 

 $20 million 
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MAJOR PROJECT UPDATE 

SANTIAGO CANYON COLLEGE 

SCIENCE AND MATH BUILDING 

 
Project Summary: 

 The SCC Science and Math Building is a 60,000 

square foot facility that includes 12 state-of-the-

art laboratories,  6 large lecture classrooms, and 

an auditorium seating more than 180, as well as, 

faculty offices. 

Current Status: 

 Construction is complete. 

 In Division of State Architect close out phase. 

Budget: 

 $26.4 million 
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    MAJOR PROJECT UPDATE 

SANTIAGO CANYON COLLEGE 

MAINTENANCE & OPERATIONS BUILDING  

CHAPMAN ENTRY AND LRC PARKING LOT EXPANSION 

Project Summary: 

 The Maintenance and Operations Building is a 
facility used to house staff and store equipment 
and tools that are needed to maintain the 
campus buildings and grounds.  

 The Chapman Entry and Learning Resource 
Center (LRC) Parking Expansion consists of a 
new campus entry off Chapman Avenue that 
includes a new fire hydrant, catch basin,  traffic 
signal and additional accessible parking spaces.  

 Miscellaneous parking lots and site grading 
projects. 

Current Status: 

 Construction is complete. 

 In Division of State Architect close out phase. 

Budget: 

 $38 million (Total budget for all SCC 
Infrastructure.) 
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MAJOR PROJECT UPDATE 

SANTIAGO CANYON COLLEGE 

STUDENT SERVICES INSTRUCTION BUILDING 

 
Project Summary: 

 The Student Services and Instruction Building is 

a 30,000 square foot building with large 

classrooms. 

 The building houses admissions, student 

financial aid and other student support services.  

Current Status: 

 Construction is complete. 

 In Division of State Architect close out phase. 

 

Budget: 

 $8 million 
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MAJOR PROJECT UPDATE 

SANTIAGO CANYON COLLEGE 

NEW PARKING LOT #1  

 
Project Summary: 

 The New Parking Lot #1 provides nearly 1,000 

additional parking spaces between Newport 

Blvd. and Santiago Canyon Rd. 

  

Current Status: 

 Construction is complete. 

 In Division of State Architect close out phase. 

 

Budget: 

 $1.04 million 
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    MAJOR PROJECT UPDATE 

SANTIAGO CANYON COLLEGE 

ATHLETIC FIELD SPORTS FIELD FENCING 

Project Summary: 

 The Athletic Field Sports Fencing consists of 

new netting and fencing around the renovated 

softball and soccer field.  

 Current Status: 

 Project is designed and the plans have been 

approved by the Division of the State Architect. 

 Pending Bid. 

 Target construction starts January 2014. 

 

Budget: 

 $235,000 
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    MAJOR PROJECT UPDATE 

SANTA ANA COLLEGE 

DUNLAP HALL  

Project Summary: 

 The Dunlap Hall Project will replace the aging 
guard rails around the pedestrian walk ways on all 
levels of Dunlap Hall, as well as, providing a new 
elevator and stair tower. 

 The existing restrooms will also be remodeled to 
increase capacity and correct accessibility 
compliance standards. 

 The new elevator tower will increase elevator 
capacity and replace an outdated elevator. 

 Current Status: 

 The project is designed and has Division of State 
Architect approval.  

 Pending bid. 

 The work is expected to begin in March of 2014 
with completion expected in June 2015. 

Budget: 

 $14.2 million 

 Under review. 

 Pending further funding and budget modification. 
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MAJOR PROJECT UPDATE 

SANTA ANA COLLEGE 

CENTRAL PLANT PROJECT 

Project Summary: 

 This project is for the construction phase of the Central 
Plant and construction will be in 3 phases. 

 It includes a new central cooling plant, underground chilled 
water piping loop as well as upgrading existing site gas and 
domestic water piping system, sewer, drainage and fire water 
systems. 

 It will also include HVAC system conversion for 8 existing 
buildings to be connected to the new Central Cooling Plant 
and a new campus wide energy management system (EMS).   

 The central plant building will be designed to achieve LEED 
Silver accreditation. 

Current Status: 

 Project is in design. 

 Project completion is expected in January 2017.  First phase 
of the work is expected to begin in Summer 2014 through 
Fall 2014. 

Budget: 

 $68.1 million 

 Under review. 

 Pending further funding and budget modifications. 
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    MAJOR PROJECT UPDATE 

SANTA ANA COLLEGE 

JOHNSON BUILDING PROJECT 

Project Summary: 

 The Johnson Building Project will remodel the 
Johnson building to better utilize the space available 
and repurpose the space to support the new 
program requirements established by the master 
plan.  

 The old bookstore annex will be torn down due to 
seismic safety issues. 

 New elevators will be added to increase 
accessibility for students and faculty. Measure E 
funds supported the programming phase. The 
construction will be funded by Measure Q. 

 

 Current Status: 

 The project programming is complete.  

 Pending start of design phase in March 2014. 

 Target construction start is June 2015. 

Budget: 

 $16.7 million 

 Under review. 
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    MAJOR PROJECT UPDATE 

SANTA ANA COLLEGE 

SCIENCE, TECHNOLOGY  

ENGINEERING AND MATHEMATICS (STEM) 

Project Summary: 

 The Science Technology Engineering and 

Mathematics (STEM) Building project will 

provide a new 63,100 square foot science and 

math complex housing modern laboratories, 

classrooms, lecture halls, and faculty offices.  

 Current Status: 

 The project is in the planning stages. 

 Target programming phase to be completed 

March 2014. 

 Target construction phase start summer 2015. 

 

Budget: 

 $66 million 

 Under review. 
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    MAJOR PROJECT UPDATE 

SANTA ANA COLLEGE 

HEALTH SCIENCES PROJECT 

Project Summary: 

 The Health Sciences project  will provide a new 

building of 55,138 square feet on the Santa Ana 

College campus to allow for the consolidation 

and growth of the Health Sciences Programs 

including Nursing, Occupational Therapy 

Assistant, Medical Assistant, Emergency Medical 

Technician and Pharmacy Technology.    

Current Status: 

 This project has been submitted to the state for 

future funding. 

 Design and construction start to be 

determined. 

Budget: 

 $50 million 

 Under review. 
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     SCHEDULED MAINTENANCE 

PROJECT UPDATE  

SANTA ANA COLLEGE 

 BUILDINGS A, F & R BOILER REPLACEMENTS 

Project Summary: 

 The SAC Buildings A, F & R Boiler 

Replacements provides for removal and 

replacement of the of the existing boilers.  

 The existing boilers at Building  A, F & R have 

been deemed by the Air Quality Management 

Department (AQMD) to be in non-compliance 

with the existing state standards 

 Current Status: 

 Planning and design are complete. Division of 

the State Architect has approved the project.   

 Project is under construction. 

  The current estimated completion date is 

December 2013. 

Budget: 

 $359,900 
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     SCHEDULED MAINTENANCE 

PROJECT UPDATE  

SANTA ANA COLLEGE 

 PARKING LOT ASPHALT OVERLAY AND SEAL/STRIPING 

Project Summary: 

 The SAC New Parking Lot Asphalt Overlay and 

Seal/Striping project provides new asphalt, 

slurry, and striping work on the majority of the 

existing campus parking lots 6 & 8. 

Current Status: 

 Construction is complete. 

Budget: 

 $475,027 
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  SCHEDULED MAINTENANCE PROJECT UPDATE 

SANTIAGO CANYON COLLEGE 

BUILDING “D” BOILER REPLACEMENT 

Project Summary: 

 The SCC Building ‘D’ Boiler Replacement 

Project provides for removal and replacement 

of the existing boilers.  

 The existing boilers at Building ‘D’ have been 

deemed by the Air Quality Management 

Department (AQMD) to be in non-compliance 

with the existing state standards.  

 

Current Status: 

 Planning and design are complete.  Division of 

the State Architect has approved the project.   

 Project is under construction.  

  The current estimated completion date is 

December 2013. 

Budget: 

 $115,700 
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  SCHEDULED MAINTENANCE PROJECT UPDATE 

SANTIAGO CANYON COLLEGE 

PARKING LOT ASPHALT OVERLAY AND SEAL/STRIPING 

Project Summary: 

 The SCC New Parking Lot Asphalt Overlay and 

Seal/Striping project provides new asphalt, 

slurry, and striping work on the majority of the 

existing campus parking lots 2, 3, 4 and 5. 

 

Current Status: 

 Construction is complete. 

 Budget: 

 $750,000 
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  SCHEDULED MAINTENANCE PROJECT UPDATE 

SANTIAGO CANYON COLLEGE 

BUILDING “D” ROOFING REPLACEMENT 

Project Summary: 

 The SCC Building ‘D’ Roofing Replacement 

Project provides for all the roofing at Building 

‘D’ to be removed and replaced with a new 

roofing system. 

 

Current Status: 

 Construction is complete.  

 Budget: 

 $650,000 
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Measure Q Citizens’ Bond Oversight Committee Membership 2013-2014 
 

Membership Areas Committee Member Term 
 

Santa Ana College Student Vacant 1+1 

Business Organization Eddie Marquez 1+1 

Senior Citizens’ Organization Vacant 1+1 

Taxpayers Association Vacant 1 only 

Santa Ana College Foundation Eric Alderete 1only 

Community At-Large #1 Nellie Caudillo Kaniski  1+1 

Community At-Large #2 Irma Avila Macias 1+1 

Community At-Large #3 Max Madrid 1+1 

Community At-Large #4 Kenneth Nguyen 1 only 

Community At-Large #5 Jorge Rocha 1 only 

Community At-Large #6 Vacant 1 only 

 

October 24, 2013 



RANCHO SANTIAGO COMMUNITY COLLEGE DISTRICT

MEASURE E 

Projects Cost Summary
 11/01/13

Description
Project 
Allocation

Total    PY                 
Expenditures                  Expenditures  

                        
Encumbrances                 

Cumulative                  
Exp & Enc        

Project 
Balance % Spent

ACTIVE PROJECTS

SANTA ANA COLLEGE

3001 Renovation of Buildings / Building "G" Renovation 9,821,991 8,805,445 165,915          753,098              9,724,458       97,533 99%

Renovate Campus Infrastructure 25,116,448 24,814,523 108,984          192,941              25,116,448      -                   100%

   Design/Construct Maintenance/Operations

Design/Construct Classroom Building

3008 Renovate & Expand Athletic Fields 10,113,549 9,724,371 341,019          19,728               10,085,118      28,431 100%

3029 Parking Lot #11 Expansion and Improvements 8,802,193 1,512,846 13,777            232,581              1,759,204       7,042,989 20%

3030 Perimeter Site Improvements 7,021,303 2,250,658          1,831,086       2,072,355           6,154,099       867,204 88%

3031
Tessman Planetarium Upgrade and Restroom 
Addition 2,318,500 22,367               22,825            79,141               124,333          2,194,167 5%

3032 Dunlap Hall Renovation 1,566,050 676,197             368                 889,485              1,566,050       -                   100%

3035 Johnson Center Renovation 51,800 22,801               8,011              20,988               51,800            -                   100%

3036 Temporary Village 5,253,500 52,487               39,034            2,575,958           2,667,479       2,586,021         51%

3038 Campus Lighting Upgrade 6,825 3,412                 3,413              -                    6,825              -                   100%

3042 Central Plant (Design) 3,430,000 -                    254,991          3,140,000           3,394,991       35,009              99%

3043 Property Acquisition 17th/Bristol 5,100,000 -                    161,370          4,859,028           5,020,398       79,602              98%

3045 Chavez Hall Renovation 3,500,000 -                    -                 -                    -                 3,500,000         0%

TOTAL SANTA ANA COLLEGE 82,102,159 47,885,107 2,950,793 14,835,303 65,671,203 16,430,956 80%

SANTIAGO CANYON COLLEGE

3004 SCC Infrastructure 37,927,873      37,044,235         84,111            576,760              37,705,106      222,767            99%

3022 Humanities Building 32,731,753 28,088,199 550,585          2,435,665           31,074,449      1,657,304 95%

Athletics and Aquatics Center: 20,454,610 19,422,287 10,339            296,509              19,729,135      725,475 96%

Netting and Sound System

3026 Science and Math Building 26,450,914      26,415,954         10                  34,950               26,450,914      -                   100%

3046 Orange Education Center Building Certification 3,824,922        -                    -                 -                    -                 3,824,922         0%

TOTAL SANTIAGO CANYON COLLEGE 121,390,072 110,970,675 645,045 3,343,884 114,959,604 6,430,468 95%

DISTRICT/ DISTRICTWIDE OPERATIONS

3039 LED Lighting Upgrade 160,200 -                    78,600            81,600               160,200          -                   100%

3044 Project Closeout/Certification 1,046,825 -                    15,619            25,000               40,619            1,006,206         4%

TOTAL DISTRICT/DISTRICTWIDE 1,207,025 -                    94,219          106,600           200,819 1,006,206 17%

ACTIVE PROJECTS - ALL SITES 204,699,256 158,855,782 3,690,057 18,285,787 180,831,626 23,867,630 88%

3003
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RANCHO SANTIAGO COMMUNITY COLLEGE DISTRICT

MEASURE E 

Projects Cost Summary
 11/01/13

Description
Project 
Allocation

Total    PY                 
Expenditures                  Expenditures  

                        
Encumbrances                 

Cumulative                  
Exp & Enc        

Project 
Balance % Spent

FY 2013-2014FY 2013-2014
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COMPLETED PROJECTS

SANTA ANA COLLEGE

3002 SAC Library Renovation 339,623 339,623 -                 -                    339,623          -                   100%

Child Care/Classroom-Centennial 1,662,032 1,662,032 -                 -                    1,662,032       -                   100%

Renovate and Improve Centennial Ed Center

3013 Acquisition of Land Adjacent to SAC 15,962,453 15,962,453 -                 -                    15,962,453      -                   100%

Design New Child Development Center 10,362,051 10,362,051 -                 -                    10,362,051      -                   100%

   Construct New Child Development Center 

Design Women's Locker Room 14,455,332 14,455,332 -                 -                    14,455,332      -                   100%

Construct Women's Locker Room

Augment State-Funded PE Seismic Project

Design Sheriff Training Facility 29,121,885 29,121,885 -                 -                    29,121,885      -                   100%

Construct Sheriff Training Facility

Fire Science Program (Net 6 Facility) -                 

Fire Science Prog. @ MCAS, Inc. 2 

3020 Design/Construct Digital Media Center 14,000,656 14,000,656 -                 -                    14,000,656      -                   100%

3028 Design & Construct Parking Structure 2,046,955 2,046,955 -                 -                    2,046,955       -                   100%

3034 SAC Sheriff Training Academy Road 56,239 56,239               -                 -                    56,239            -                   100%

TOTAL SANTA ANA COLLEGE 88,007,226 88,007,226 -                -                    88,007,226 -                  100%

SANTIAGO CANYON COLLEGE

3011 Land Acquisition 24,791,777      24,791,777         -                 -                    24,791,777      -                   100%

3012 Acquire Prop & Construct Cont Ed 27,554,640      27,554,640         -                 -                    27,554,640      -                   100%

3014 Construct New Library & Resource Center 4,375,350        4,375,350          -                 -                    4,375,350       -                   100%

3021 Construct Student Services & Classroom Bldg 8,073,049        8,073,049          -                 -                    8,073,049       -                   100%

3027 Construct Additional Parking Facilities 1,047,212        1,047,212          -                 -                    1,047,212       -                   100%

TOTAL SANTIAGO CANYON COLLEGE 65,842,028 65,842,028 -                -                    65,842,028 -                  100%

DISTRICT/ DISTRICTWIDE OPERATIONS

3009 Replace Aging Telephone & Computer Network 14,056,433 14,056,433 -                 -                    14,056,433 -                   100%

TOTAL DISTRICT/DISTRICTWIDE 14,056,433 14,056,433 -                -                    14,056,433 -                  100%

COMPLETED PROJECTS - ALL SITES 167,905,687 167,905,687 -                -                    167,905,687 -                  100%

RECAP:

Santa Ana College 170,109,385 135,892,333 2,950,793 14,835,303 153,678,429 16,430,956 90%

Santiago Canyon College 187,232,100 176,812,703 645,045 3,343,884 180,801,632 6,430,468 97%

District/Districtwide Operations 15,263,458 14,056,433 94,219 106,600 14,257,252 1,006,206 93%

GRAND TOTAL - ALL SITES 372,604,943 326,761,469 3,690,057 18,285,787 348,737,313 23,867,630 94%

3017

3019

3007

3016



 

 
 

The mission of Santa Ana College is to be a leader and partner in meeting the intellectual, cultural, technological and workforce development needs of 
our diverse community. Santa Ana College provides access and equity in a dynamic learning environment that prepares students for transfer, careers and 
lifelong intellectual pursuits in a global community. 

 
Administrators Academic Senate CSEA 

Michael Collins, Co-chair(a) Rhonda Langston Maria Aguilar Beltran(a) Susan Sherod Edward Luna Sean Small(a) 
Elyse Chaplin(a) Sara Lundquist (a) Ray Hicks Valinda Tivenan Sarah Salas Maria Taylor 
Bart Hoffman  Linda Rose Jungwon Jin John Zarske , Co chair District Liaison 
Jim Kennedy Sylvia Turner(a)  Louis Pedroza(a) Darryl Odum(a) Alex Oviedo 
Ron Jones     

Guests Campus Safety & Security 
Scott Connors, FPPS    James Wooley 
Jerry Neve, Bernards    ASG Representative 
    Joaquin Santos(a) 
     

1.  WELCOME AND   
     INTRODUCTIONS  

  

 Edward Luna, new CSEA representative was welcomed to the committee.  
Self introductions were made. 

Meeting to order – 1:30p.m. Adjourned 
at 2:59p.m.  

2.  PUBLIC COMMENTS   
 No public comments were made  
3.  MINUTES DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 The April 30, 2013 minutes were presented for approval.   

 
ACTION 
Motion was moved by R. Jones to 
approve the April 30, 2013 Facilities 
committee minutes as presented.  
2nd – J. Wooley 
 

Motion carried with one abstention.  
4.  PROJECT UPDATES DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 Jerry Neve, construction manager for Bernard’s presented an overview of 

the campus active projects.   
Perimeter Site Improvements  
 

Parking Lot No. 5&6 
• Starting 5-28-13 Staff will be able to access Parking Lot No. 5 from the 

frontage road adjacent to the “P” building. Note; the frontage road will  

 

SAC FACILITIES MEETING 
MINUTES –MAY 21, 2013 
1:30P.M. – 3:00P.M. 

Approved 9/17/2013 



PROJECT UPDATES (cont.) DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
SAC Active Projects Update be closed just adjacent to Parking Lot No.5 to Building X, therefore 

staff will be required to exit this parking area traveling south on the 
loop road through to Parking Lot No. 6. Staff, Visitors and Students will 
be able to access the campus from the Bristol Street, Washington Ave. 
or College Ave. entries to park in the new improved area of Parking Lot 
No. 6 on the easterly portion of the lot or Parking Lots No. 7, 9 &11.  

 

Pedestrian Entry @ Bristol and 17th Streets 
• Starting 5-28-13 thru 8-26-13 Students and pedestrians will “not” have 

access to the campus from this area. Students and pedestrians will be 
required to access the campus from the Bristol Street, Washington Ave. 
or College Ave. entries. Parking Lot No. 6, 7, 9 &11 at the south side of 
the campus are also available for parking. There will signage to direct 
pedestrian traffic. 

• The landscaping is being completed this week. 
 

17th Street main Campus Entry, Parking Lots No. 2, 3 & 4 
• Starting 5-28-13 thru 8-26-13 the main entrance will be closed to thru 

traffic to the front of the campus. Staff, Visitors and Students and all 
deliveries will be required to access the campus through the Bristol 
Street, Washington Ave. or College Ave. entries and will have access to 
Parking Lot No. 6, 7, 9 &11 at the south side of the campus. 
o There was an inquiry regarding the bus drop offs.  It was noted that 

a drop off policy had been put in place approximate eight months 
ago.   Specifically, all bus companies have been instructed to “drop 
off” behind the library.  

o There will be an electronic sign off of 17th street indicating the 
closure and directing traffic to access College Ave. 

o Student parking will be eliminated in Lot 1 for 90 days. 
o The Safety office will be relocated to L-116 during this time. 
o The campus President, Security and the mail room staff will be able 

to access the campus through the new temporary driveway in 
Parking Lot No. 1 and can park here in the new designated areas. 

o Emergency access will be available from the frontage road starting 
just adjacent to Parking Lot No.5 to the Building X. 

 

Building “G” Improvements 
• Starting 5-28-13 thru 9-14-13, the row of parking just in front of this 

building will be closed. Staff and students will need to avoid this area 
and park in the remaining area of this lot. 

• The work will consists of the following: 
o Painting the exterior 
o All new glass and glazing on the front elevation. 
o New gutters and down spouts. 

 

 



PROJECT UPDATES (cont.) DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 o All new doors in the front 

o New concrete steps, planters  
o Landscaping  
o Lighting  
o Renovation of two classrooms G-106 & G-107, carpet, paint and 

doors and hardware to address some ADA issues. 
 

Parking Lot No. 6 & 8 Improvements Phase 1 
• Starting 7-1-13 thru 7-22-13, Students will be required to park in the 

easterly portion of Parking Lot No. 6 or Parking Lot No. 7, 9 &11. Staff 
will continue to have access to staff parking on the westerly area of 
parking Lot No.6. Staff, Students and visitors are encouraged to Access 
the campus from Bristol Street, Washington Ave. or College Ave. for 
access to the campus.  
o The scope of the work will be filling the cracks, fix potholes, grinding 

the edges and apply 2” of new asphalt over the surface.  
 

Security is making arrangements for a visitor parking area within 
Parking Lot No. 6 on the westerly portion of this lot, this will allow for 
temporary parking or deliveries. Parking Lot No. 8 will be partially 
closed; students will be required to park in Parking Lot No.7-9-11. 

  

The CDC staff and visitors will be required to park on the west side of 
the CDC campus in Parking Lot No. 8 to access this facility. A 
designated area will be identified during construction. 

 

Parking Lot No. 6 & 8 Improvements Phase 2 
As the Phase 1 areas are complete, those areas will be opened and  
accessible. 
• Starting 7-22-13 thru 8-2-13, Staff parking in Lot No.6 will be closed. 

Staff, students, deliveries will be required to park in the balance of 
Parking Lot No. 6 and Lots 7,8,9 &11. All vehicles parking in Parking Lot 
No. 8 will be required to access this lot from Parking Lot No. 7. 

The scope of the work for Lot. 6&8  (Phase 2) is outlined below: 
Lot 6  
o It was noted that this portion of Lot 6 had been capped and is still in 

good condition.  This area will only be slurry seal and re-striped. 
o The work will also include the removal of trees and planters which 

will result in 10 additional parking spots.   
o The configuration will remain the same. 

 

Lot 8 
o The outer planters just inside of Washington will be removed along 

with 6 planters and trees. 
o The lot will be reconfigured identical to Lot 7 which will result in a 

better flow. 
o This work will allow for 40 additional parking spots. 

 



PROJECT UPDATES (cont.) DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 Members were also updated that the drop off area for the CDC will be 

reconfigured to enhance the traffic flow and eliminate the congestion. 
 

There was a concerned raised regarding potential impacts to the Diesel 
program during this time.  
• Members were assured that there will be access to accommodate staff, 

students and deliveries 
 

     Loop Road @ Middle College 
• Starting 7-22-13 thru 8-2-13, during construction the loop road access 

driveway and parking areas will be closed. Signage will be posted at 
the entry of this driveway to allow for deliveries “only”. All trucks 
making deliveries to this area will be coordinated by Construction 
Management and the contractor teams. 

• Access will be provided for emergency vehicles. 
• It was confirmed that construction workers have designated areas to 

park. 

 

Scheduled Maintenance Scott Connors from FPPS presented an update on the scheduled 
maintenance/RDA funded projects (Please see attachment). Additional 
commentary as follows: 
Boiler Replacement Bldgs. – Delay continues with DSA permitting project. 
As a result the completion has been pushed out to August. 
 

Campus Lighting Upgrade for Energy Efficiency Project  - The audit of the 
campus has been completed.  Calculations will be made and the campus 
will pursue state funding from Prop. 39 as well as utility rebates. 
There was a question regarding the estimated completion date of April 
30, 2013 for this project. 
• It was clarified that this project will not begin until July 1 in order for the 

college to be eligible for Prop. 39 funding. 
• Time allowance was built in to allow for the RFP process. 
• The work will be done between holidays and breaks to minimize impacts 

to instruction. 
 

Demo Spray Booth K/Paint K, J Garage Doors and Bungalow K-115  
It was confirmed that both of these projects will be completed by the 
estimated date. 
• There was a concern regarding storage for larger flatbed/tractor 

equipment during the painting process. 
 

Door Hardware Upgrade 
• The design has been approved.  The consultant is developing a new 

door hardware standard for the campus.   
• John Zarske and Ray Hicks would like to review the proposed new door 

hardware standard before it is adopted. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
FOLLOW UP 
Ron Jones will work with Bart Hoffman 
to resolve the temporary storage issue 
during the Paint K, J Garage Doors 
and Bungalow K-115. 
 
FOLLOW UP 
Dr. Collins, John Zarske and Ray Hicks 
will meet to review the new door 
hardware standard. 



PROJECT UPDATES (cont.) DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
Bond Project updates Scott Connors from FPPS presented an update on the SAC major projects 

(Please see attachment). Additional commentary as follows: 
Renovate and Expand Athletic Fields 
• The grass is being rolled out this week. 
 

Elevator addition/Guardrail replacement – Dunlap Hall 
• Contract estimated to be awarded in August. 
• Members were reminded that the original plan for the work was that it 

would be completed over 3 summers.  However, with the 
implementation of swing space, the completion date is estimated at 
August 2014. 

• The estimated date that Dunlap will be evacuated is January 2014. 
• The majority of the classrooms and offices will be relocated to the 

village in Lot 11.   
 

Tessman Planetarium Renovation  
• Drawings are available for the committee’s review and comments and 

can be presented at an upcoming meeting if so recommended. 
 

New Parking Lot/Retention Basin Pkg. 4 
• This project will consist of site improvements, swing space aka “the 

village” and the location of the electric car charging locations.   
• Gymnasium Building improvements – The completion date has been 

updated to 9/14/2013. 
 

It was confirmed that for projects that are part of an FFP process are not 
placed on the SAC Major Projects list until there has been a commitment 
of state funds. 
 

Members were updated that as designs develop, technical engineering 
and programming information will be brought forward to the committee. 

 

5.  STANDING REPORTS DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
HEPSS (Health, Emergency 
Preparedness, Safety and Security) 
 Task Force 

No report presented.  

M&O Report The M & O report was presented by Ron Jones. (Please see attachment).  

Environmental Task Force An Environmental Task Force report was provided to the membership. 
(Please see attachment) 
It was noted to members that the former RISC sustainability task force has 
been renamed to RSC.   
• Susan’s continued attendance at the RSC continues to be a good 

connection between the college and the district committee. 
• The Environmental Task force attendance is still very poor at the 

college. 
o The meeting information will be shared through the Senate.  

 



STANDING REPORTS (cont.) DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 • Important to solicit feedback from the Facilities committee in terms of 

how the Environmental Task Force can best support them. 
• Climate Action Planning information was also brought to the 

committee’s attention. 
o Participants involved establish sustainability and energy management 

goals and work toward an outcome based solution. 
o The website was provided for further action if desired by the 

members.  A free guide available at www.nwf.org/CampusCAPGuide. 
o It was noted that this is an established program that has been 

adopted by large colleges. 

 

6. Old Business DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
End of Year Report 
 

The End of the Year report feedback that had been received was 
presented to the members.  Discussion ensued. 
• Committee goals are established at the beginning of the year. 
• Important to notate that while some goals have been met for the year, 

the goals continue to be ongoing. 
 
• There was an inquiry as to how students provide input to the Facilities 

Committee? 
o It was noted that the committee membership does call for an ASG 

student representative however student participation has not been 
consistent. 

FOLLOW UP 
The End of the Year report will reflect 
the collaboration of comments and be 
reviewed by the co-chairs and the final 
document will be presented to the 
membership for final review. 

Update on PA system issue in  R&H. It was reported that the system was check and is working fine, however 
due to the noise level in that area during the evacuation period, the 
system was not clearly audible.   
• Another speaker on the north side of Hammond needs to be installed. 

FOLLOW UP 
Lt. Wooley will work with M&O to 
secure a new speaker. 

Update on Anti-Smoking Policy A discussion ensued regarding the allowing e-cigarettes on campus. 
• Where are recommendations for changes to the Anti-Smoking policy 

made? 
• Do the e-cigarettes contain tobacco? Harmful vapor? 
• This item will be referred to the HEPSS task force and will be researched 

by Susan Sherod. 
 

ACTION 
Motion was moved by J. Kennedy to 
allow the e-cigarettes to be used only 
in the designated smoking areas until 
research is complete. 
 2nd – R. Langston  
 

Motion carried unanimously. 
7. Old Business DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
Facilities Manager On behalf of the committee, thanks and appreciation was expressed to 

Ron Jones for his service as interim Facilities Manager.   
 

Members were informed that the Board of Trustees approved Mark 
Wheeler as the new Facilities Manager.   
• Mr. Wheeler’s start date will be Friday, May 31, 2013. 
 
 
 

ACTION 
Motion was moved by J. Kennedy to 
formally thank Ron Jones for his 
service to the college for the last three 
years and one-half years. 
 2nd – R. Langston  
 

Motion carried unanimously. 

http://www.nwf.org/CampusCAPGuide


8. Other  DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 There was discussion regarding adding a standing item to the agenda 

whereas proposed project plans could be reviewed by the committee 
before they are submitted to DSA. 
• User groups would be invited and have the opportunity to review the 

final plans if they had not the opportunity to do so. 
• Good way to disseminate the information. 

FOLLOW UP 
John Zarske will discuss this item with 
Dr. Collins. 

  

Facilities updates will be provided as needed to the members over the 
summer. 
 

Future Agenda Items 
Committee Goals 
Review of future project plans before submitted to DSA. 

 

SUBMITTED BY Geni Lusk 6/10/2013         
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Santiago Canyon College Facilities Committee 
Meeting Minutes – August 26, 2013 

Members in Attendance – Rick Adams, Pat Alvano, Ed Cervantes, Jim Granitto, Eric Hovanitz, Steve Kawa, Craig Nance, 
Charleen Powers, Martin Stringer and Victoria Williams 

Guests:  Curt Childress and Ken Gouldsmith 
OLD BUSINESS & PROJECT 
STATUS REPORTS DISCUSSION OUTCOME/FOLLOW UP 

1. Review of Minutes From  
July 29, 2013  meeting 

 Minutes were approved. 

2.   Status of Projects 

      Science Center 

      Gymnasium 

      Humanities Building     

Science Center – Have not seen any report regarding the air 
conditioning study that was commissioned by the District. 

Gymnasium – We are still waiting for the commissioning report.  
Sound System did go out to bid and bids are due tomorrow, August 
27th. 

Humanities Building – We have not received the commissioning 
report for this building and some of the important training, e.g. air 
conditioning system, plumbing system. 

Steve to continue to provide status 
reports at next month’s meeting. 

3.   Noise Transmission between 
SC103 and SC104, from SC 105, and 
between SC205 and SC206 

Not complete Admin. Svcs. to pursue a solution. 

4.  Magnets on white boards in E-
203 not strong enough and do 
support holding document(s). 

Waiting for a spare whiteboard to install. Admin. Svcs. to continue to have this as 
a pending project. 

5.  Science Center – exterior signage 
to be combined with Humanities 
and Gymnasium signage 

 
No Action Taken 

This has been included in a list of 
projects that SCC would like to be 
completed and submitted to the District. 

6.  Plans for facilities after the 
Humanities Building is completed 

No Action Taken Need to address this in order to make 
plans for other projects;  D Bldg. 
renovation, rearrangement of U Bldgs 
and elimination of S Bldgs. 

7.  Establish 30 minute parking in 
one of the former bus stops.  To be 
used by PT faculty to go to have 
copies made and check their mail 
box. 

Work was completed. No further action at this time. 

8.  Problem with bird droppings at 
the northeast end of the second floor 
of the science center. 

      No Action Taken Admin. Svcs. to keep this as a pending 
project. 

9.  Problem with too many cars 
driving up the road between T and 
U Buildings to drop off students. 

Drop off area near A Bldg. created Will observe if problem persists. 
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OLD BUSINESS & PROJECT 
STATUS REPORTS  cont’d. 

 
DISCUSSION OUTCOME/FOLLOW UP 

10.  There is not adequate 
handicapped parking in the new lot.  
We need to have some spaces that 
are closer to the U Buildings. 

 
A special parking area has been created in Lot. No. 1 

 
Will continue to observe to see if 
problem persists. 

11.  Request for additional blackout 
for SC-205 (Astronomy) 

This is included in the list of projects submitted to the District. Admin. Svcs. will continue to follow up 
with the District. 

12.  Relocation OEC Classes 
 

No activity observed.  We continue to hear that it will be at least a couple 
of years and possibly 10 M. for renovation. 

Admin. Svcs. will continue to follow up 
this. 

13. Electric Car Charging Stations On hold for funding Hold as an agenda item 

14.  D Bldg. Roof Replacement and 
Refurbishment 

Work has started with the expectation that it will take 6 weeks to 
complete 

Will provide status report at the next 
meeting. 

15.  Parking Lot Improvement Plan All the work completed except for Lot No. 7 where an irrigation system 
had to be installed for the trees planted near the gym.  Work is expected 
to take place over the next couple of weeks on Thursdays and Fridays to 
do the work. 

Will provide status at the following 
meeting. 

16.  Construction Projects and 
Funding Including Measure E 
Funds 

We are still uncertain how projects will be funded and what funds will 
be used. 

Admin. Svcs. to periodically check with 
the District for status. 

17.  Fume hoods and lab ventilation 
continue to be problems and may 
present unsafe conditions for our 
students. 

An air quality test was conducted during a summer lab class experiment. 
Some committee members felt that it was important to conduct an air 
quality test during the spring semester when there was a greater 
probability of a problem.    

Another air quality test will be 
scheduled for the spring semester. 

18.  Students are still using the S 
Bldg. lockers.   

We have not observed any additional problems. Will continue to monitor this and if no 
problem is observed, drop this as an 
agenda item. 

19.  Overall air conditioning in the 
science center is not adequate – 
needs testing and changes if needed. 

This is part of what’s included on the Science Center Project, agenda item 
no. 2 and the lab ventilation problems, agenda item no. 17. 

Will be consolidated with Agenda Item 
No. 2  - Science Center project status and 
with Agenda Item No. 17 on lab 
ventilation. 

20.  Campus directory needs to be 
updated. 

We are waiting for an updated drawing from the graphic artist to then 
submit to the signage contractor so they can provide an estimate 

Admin. Svcs. to follow up. 

 NEW BUSINESS DISCUSSION/COMMENTS OUTCOME/FOLLOW UP 

1.   D Building Air Conditioning Reported problems with air conditioning in D Bldg.  Sometimes too hot 
and sometimes too cold. 

Admin. Svcs. to monitor and take 
corrective action. 

2.   Too many desks in A-105.   Has been reported Admin. Svcs. to follow up and verify if 
the correct number of desks are in the 
room. 
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3.   It was observed that students are 
taking the blue rocks from the 
planter around Humanities. 

Question why the architect decided to use any rocks in planter areas. Admin. Svcs. and Security will keep an 
eye out for anyone removing rocks.  Will 
consider an alternative for future 
projects. 

4.   Need more signage on Buildings 
so students know where to go. 

Place easels with campus map and various locations Admin. Svcs. to follow up. 

5.  October 3rd guest speaker Can we use the Humanities Lecture Room for a well-known guest 
speaker on the evening of October 3rd. 

Admin. Svcs. to pursue this and see if it 
can be done. 

6.  Next Meeting Monday,  September 23,   3:00 pm – SC 103  

Santiago Canyon College  
Mission Statement 

Santiago Canyon College is an innovative learning community dedicated to intellectual and personal growth.  Our purpose is 
to foster student success and to help students achieve these core outcomes: to learn, to act, to communicate and to think critically.   

We are committed to maintaining standards of excellence and providing accessible, transferable, and engaging education  
to a diverse community. (Approved by RSCCD Board of Trustees, 9-23-13) 
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Santiago Canyon College Facilities Committee 
Meeting Minutes – September 30, 2013 

Members in Attendance – Rick Adams, Ed Cervantes, Jim Granitto, Eric Hovanitz, Steve Kawa, 
Craig Nance, Charleen Powers, Bonnie Slager and Martin Stringer  

OLD BUSINESS & PROJECT 
STATUS REPORTS 

 OUTCOME/FOLLOW UP 

1. Review of Minutes From  
August 26, 2013  meeting 

 Minutes were approved 

2.   Status of Projects 

      Science Center 

      Gymnasium 

      Humanities Building     

Science Center – No additional information.  Steve has not yet seen 
the study of the air conditioning system and has not been advised 
when the District plans to implement any changes. 

Gymnasium – No additional information.  The commissioning report 
has not been distributed.  The contract for the installation of the 
sound system is expected to be approved by the Board at this 
evening’s meeting. 

Humanities Building – We have received additional training on the 
building system but have not yet seen the commissioning report.  We 
are also waiting to receive approval from the inspector that there are 
no open issues and can occupy the building. 

 

Martin did report problems in the 
gymnasium – these are listed under new 
business. 

 

 

Steve to continue to provide reports at 
future meetings. 

3.   Noise Transmission between 
SC103 and SC104, from SC 105, and 
between SC205 and SC206 

Not complete.   Admin. Svcs. to pursue a solution 

4.  Magnets on white boards in E-
203 not strong enough and do 
support holding document(s). 

Not complete.   Admin. Svcs. will pursue bringing a 
whiteboard from OEC.   

5.  Science Center – exterior signage 
to be combined with Humanities 
and Gymnasium signage 

No action taken. This has been included in a list of 
projects that SCC would like to be 
completed and was submitted to the 
District. 

6.  Plans for facilities after the 
Humanities Building is completed 
 

See New Business Item No. 1 – CTE Division Requirements  

7.  Establish 30 minute parking in 
one of the former bus stops.  To be 
used by PT faculty to go to have 
copies made and check their mail 
box. 

 Completed – will be dropped from 
future agendas 

8.  Problem with bird droppings at 
the northeast end of the second floor 
of the science center. 

      This was discussed with New Business Item No. 3 The installation of spikes was approved.  
Admin. Svcs. will schedule installation. 



 
 

 2 

OLD BUSINESS & PROJECT 
STATUS REPORTS cont’d 

 OUTCOME/FOLLOW UP 

9.  Problem with too many cars 
driving up the road between T and 
U Buildings to drop off students. 

This continues to be a problem.   Admin. Svcs. and Security will look at 
installing more signage in the area. 

10.  There is not adequate 
handicapped parking in the new lot.  
We need to have some spaces that 
are closer to the U Buildings. 

This was completed, however, the District recently received notice of 
a lawsuit filed against the District for not providing equal access for 
wheel chairs between Lot No. 1 and the U Bldgs.  The complainant 
also said the switchback walkway up to the athletic fields was not 
appropriate.  

Steve will follow up with the insurance 
carrier and the District who are 
researching this and determine what 
needs to be done. 

11.  Request for additional blackout 
for SC-205 (Astronomy) 

      This is included in the list of work in the Science Center that needs 
      funding.  Waiting for a response from the District.   

Steve to follow up with the District. 

12.  Relocation OEC Classes 
 

      The Board of Trustees approved the allocation of $16 M. for the  
      work potentially required to bring OEC up to DSA standards.  $5 M. 
      will come from Measure E,  $4 M. will come from SCC’s  
      Redevelopment Funds and $7 M. will come from the District’s 
      stabilization fund.  If the project does not require the entire $16 M.,  
      the savings will be to the stabilization fund.   If the project costs more 
      than $16 M., then the additional funds will come from stabilization 
      funds.  The $4 M.  from the Redevelopment funds represents all of  
      SCC’s Redevelopment funds. 

Steve will provide more information as 
he receives it. 

 
13. Electric Car Charging Stations 

      
      On hold for funding 

 
Keep as an agenda item 
 

 
14. D Bldg. Roof Replacement and 
Refurbishment 

      Project is on schedule and should be completed by the end of the 
      week.  Except for problems of entering and exiting the building 
      during construction,  the contractor appears to have done a good job 
      and we are pleased with the appearance of the roof.  

Follow up report at next meeting. 
 

15.  Parking Lot Improvement Plan      This project is complete.   Drop from future agendas. 

16.  Construction Projects and 
Funding Including Measure E 
Funds 

     No change in status.  Uncertain what projects will be funded and what 
     will not be funded. 

 Steve to continue to work with the 
District.  

17.  Fume hoods and lab ventilation 
continue to be problems and may 
present unsafe conditions for our 
students. 

     This is part of the overall HVAC problem which the District has had 
     an outside consultant review.   

Steve to continue to work with the 
District to find out what the 
recommendations are and when work 
can be scheduled. 

18.  Students are still using the S 
Bldg. lockers.   

     We have not heard that this continues to be a problem.   Will drop from future agendas unless a  
problem occurs. 

19.  Campus directory needs to be 
updated. 
 

     This still needs to be done.  Waiting for new graphic to be created and 
     then in can be forwarded to the vendor. 

Steve to follow up. 



 
 

 3 

 NEW BUSINESS DISCUSSION/COMMENTS OUTCOME/FOLLOW UP 

1.   Facility Requirements for the 
Career Technical Education Division 

This was discussed and Bonnie Slager expressed the need on behalf of 
the CTE Division that their division office needs better facilities than 
where they are presently located.  The following were the reasons for 
the request: 

• Their dean regularly meets with outside organizations and 
her current office is inadequate. 

•  Part time instructors do not have office areas to work in 
•  Full time instructors are scattered throughout the campus. 

The third floor of E Building appeared to be a suitable location for the 
Division. 
 
It was suggested that the second floor of E Bldg. might work for the 
CTE Division Office 
There is also some questions about the Academic Success Center and 
whether it should remain on the second floor of D Bldg. 

 

Continue to review alternatives and to 
also find out if the District will fund the 
refurbishment of D Bldg. 

2.   Use of electronic cigarettes on 
campus 

      It was the understanding of committee members that this was 
      discussed at College Council and put on hold until more information  
      was available. 

No further action by this committee 
unless requested by College Council. 

3.   Bird droppings on video 
surveillance cameras in the parking 
lots. 

     This was reviewed along with a request to install spikes on some of 
     the video surveillance cameras recently installed in the parking lots.  
     The committee saw no problem with the use of spikes. 

Steve will pass on the information to the 
District regarding the video surveillance 
cameras and Administrative Services 
will look at installing them on the 
overhang of the northeast corner of the  
Science Center. 

4.   Board of Trustees meeting – 
October 14th, 2013 

     The open meeting will be held in SC-105 and the closed session in 
      H-124.   Prior to the meeting, interested Board members will tour 
     Coastkeeper Garden. 

Steve will report on how the meeting 
went. 

5.   Child Development Center 
Certification 

     The CDC will have their re-certification inspection the week of  
     October 7th.   Administrative Services and the District are assisting 
     with repairing and improving their facilities. 

Steve will report on how the re-
certification went 

6.   Report on District Physical 
Resources Committee meeting 

     There were not enough members present consequently the only thing 
     that took place was the District providing information on the projects 
     they are working on. 

Steve will report on the District Facilities 
Committee meeting scheduled for 
Wednesday,  October 2nd. 

7.   Gymnasium Problems – In the 
team rooms, there is no hot water 
and the HVAC is inadequate. 

     Admin. Svcs. will work with Seville to see what can be done to correct 
     the problems. 

Steve will report at the next meeting. 

8.   Can the gymnasium be used for 
commencement?   

     Students and faculty complain that having the commencement in the  
     outdoor area between Humanities and D Bldg. was too disruptive to 
     students taking finals in the Science Center. 

Steve will forward suggestion on to the  
Commencement Committee. 
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 NEW BUSINESS DISCUSSION/COMMENTS OUTCOME/FOLLOW UP 

9.   Humanities Bldg – Will we re-do 
the Languages classrooms so they 
meet the needs of the department. 

     We plan to have a contractor price out what is needed. Steve to set up time for a contractor to 
meet with the department and determine 
what they would like 

10.  Writing Center – Changes      Can the writing center be changed to add a couple of windows 
     between the two rooms. 

Steve will have the contractor submitting 
a proposal for Languages also submit a 
proposal for the Writing Center. 

11.  Next Meeting Monday,  October 21,   3:00 pm – SC 103  

Santiago Canyon College  
Mission Statement 

 
Santiago Canyon College is an innovative learning community dedicated to intellectual and personal growth.  Our purpose is 

to foster student success and to help students achieve these core outcomes: to learn, to act, to communicate and to think critically.   
We are committed to maintaining standards of excellence and providing accessible, transferable, and engaging education  

to a diverse community. (Approved by RSCCD Board of Trustees, 9-23-13) 



Physical Resources Committee 
 

Meeting of October 2, 2013 
1:30 p.m. 

Executive Conference Room – District Office 
 
Meeting called by:  Peter Hardash 
 
Time called:   1:35 p.m. 
 
Attendees:  Peter Hardash, Carri Matsumoto, Michael Collins, Steve Kawa, James Granitto, 
Dolores Paguirigan, Ed Cervantes, Patricia Alvano and Adam O’Connor 
 

Minutes 
 
Agenda item:  Welcome – Mr. Hardash called the meeting to order at 1:35 p.m.   
 
Agenda item:  Bond Projects Update – September 3, 2013 
Discussion:  Ms. Matsumoto reviewed the project update list, a new format which will be used 
for all future meetings, this format includes more detail.  This detailed handout will be available 
on the website as an attachment to the meeting agenda.  Ms. Matsumoto highlighted the 
following projects: 

• At SAC, perimeter site improvement project is running behind schedule due to a labor 
issue where the contractor has not been paying prevailing wages.  Project was to be 
completed by December 2013, but due to the penalties and stop notices, this project is 
delayed. 

• SAC Planetarium and Parking Lot 11 bids have come back but both are being protested, 
the District will evaluate.   

• The District Facility Planning Office is working on the project budgets for both Bond 
Measures and scheduled maintenance.  A detailed breakdown of funds for Measure E 
will be shared with this committee, every dollar has been committed.  The information 
will also detail Measure Q sequencing, construction costs, estimated budgets and soft 
costs.  This information will be shared with the Board of Trustees at their November 12, 
2013 meeting. 

• At the Bristol and 17th Street property, environmental testing specifically soils testing has 
begun, waiting on the County to approve the work plan, there is verbal indication that 
the County will approve. 

• Regarding the PLA,  negotiations continue between the Chancellor, Vice Chancellor, legal 
counsel and the trade groups representatives.  All information is confidential until there 
is or isn’t a deal. 

 
Agenda item:  Measure E 
Discussion:  OEC Renovations:  The Board of Trustees approved $5 million from Measure E for 
the repairs to OEC.  A firm will be hired to do the programming first, meeting with users to 
discuss space utilization.  CDC will be back into the OEC facility.  Then an architectural firm will 



be hired for the design and construction documents.  The previously quoted $16 million for the 
renovations is now a two year old estimate, that amount may change.  $5 million from Measure 
E, $4 million in SCC’s reserves from redevelopment will also be used and finally $7 million from 
the district’s stabilization fund.  If the project costs more than $16 million, the stabilization fund 
will pick up the difference, if it cost less, any remaining funds or legal settlement dollars 
received, if any, will be credited back to Measure E.  The existing structure will remain and will 
be renovated. 
 
The Measure E Citizens’ Bond Oversight Committee Annual Report to the Community draft was 
reviewed at their September 19th meeting, recommendations for edits were made and will be 
presented to be accepted by the Board of Trustees at their next meeting. 
 
Agenda Item:  Measure Q 
Discussion:  Mr. Hardash informed the committee that on August 19, 2013 the Board of Trustees 
approved the proposed Measure Q Citizens’ Bond Oversight Committee roster, the Board 
decided to add additional Community At Large members, making the committee 11 members 
instead of the required seven.  The first meeting has been called for October 24, 2013.  This 
meeting will serve as the organizational meeting where a lottery for membership terms will be 
determined and our bond counsel will lead the discussion on the bylaws and the charge of the 
committee. 
 
Agenda item:  Comprehensive Master Plan 
Discussion:  Second reading and approval is scheduled for the October 14, 2013 Board of 
Trustees meeting.  The document is located on the district website. 
 
Agenda item:  Proposition 39 – Energy Efficiency 
Discussion:  More corporate taxes to be collected in the state of California.  Some of the 
collected funds will be for education energy retrofitting to make educational facilities more 
energy efficient.  $49 million for community colleges, the State Chancellor’s Office will take $7 
million for competitive grants.  The remaining will be disbursed on an FTES basis.  The district 
submitted a list of projects followed by a Board approval of architects to conduct an energy 
calculation which is part of the application process.  A project list was distributed. 
 
Agenda item:   IPPs/FPPs – FPP Rollover 
Discussion:  The State does not have a statewide bond to fund any approved FPPs.  The pending 
district FPPs are the Performing Arts building at SCC and the Russell Hall replacement at SAC.  
These projects will remain in the queue as FPPs.  An approved FPP does not mean it will 
automatically be funded; they need to re-compete again against the FPPs system-wide and are 
granted by priority. 
 
Agenda item:  Bond Budget Update 
Discussion:  Mr. O’Connor distributed and reviewed the Measure E projects summary dated 
August 31, 2013.  For the next meeting, there will be a new format to mirror the project list 
distributed by Ms. Matsumoto.  All Measure E funds have been identified and allocated.  
 
 
 



Agenda item:  Campus Facilities Meetings Update 
Discussion:  Santa Ana College had a Facilities meeting on September 17th with excellent 
attendance.  The meeting Minutes will be shared with this committee once approved.  Soccer 
Field grand opening was held in September followed by several games. 
 
Mr. Kawa and Mr. Collins have conducted a survey on a facilities usage fee and hope to make a 
recommendation soon.  SCC is looking the use of the portable buildings. 
 
Mr. Kawa added that the D Building roof is almost complete, the projects has gone very well.  
There is a 2 year warranty on the labor and 30 years on the roof.  Garland Roofing will do the 
water testing.  Repairs on the inside of the D building will follow and still needs to be scoped out.  
Mr. Hardash reminded the committee that testing was done and there is no mold in the 
building. 
 
Agenda item:  Meeting Minutes – April 10, 2013 and September 4, 2013 
Discussion:  Mr. Hardash called for a motion to approve the PRC Meeting Minutes from the April 
10, 2013 meeting – a motion was made by Dr. Collins, seconded by Mr. Kawa and approved 
unanimously.  The Minutes from the September 4, 2013 meeting were also distributed, due to a 
lack of quorum, the September 4, 2013 Minutes will be accepted as notes instead of Minutes. 
 
Agenda item:  Future Meeting Schedule 
Discussion:  The next meeting is scheduled for Wednesday, November 6, 2013 – Executive 
Conference Room, District Office.  It was decided by the committee that all meetings will be held 
at the District Office only.  Mr. O’Connor asked about the timing of the Measure E Financial 
Summary and the meeting dates, can the meetings take place the second Wednesday of the 
month.  This item will be further discussed at the next meeting. 
 
Adjournment:  2:40 p.m. 
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