
(A#108151 ­ original bldg)

STAGING

W. Lunch
Shelter

No Through
Access

Phase-2

Building
Construction
Phase-1

Contractor to provide
temp fencing plan for
owners review per 015000

Permanent
hardscape scope
of work to be
completed in
conjunction with
Phase-2 in Winter
2019

Contractor to furnish and
install:
1.  two (2) Sony Digital
Cameras per spec
282300, coordinate
locations with owner and
connect to nearest IDF. 
2. Provide temporary
power and lighting in
covered tunnel.
3. Tunnel to be erected
with solid planked 2x’s
on top with ¾” plywood
and 2 x’s with ½”
plywood on the side
facing the project as
necessary to keep
occupants safe from
construction activities.

Contractor to
provide temp
fencing plan
for owners
review per
015000

Staging Area
temp fence is
existing,
contractor to
provide
maintenance
labor for routine
upkeep.

6' Tall Temp Fencing

SANTA ANA COLLEGE NEW JOHNSON STUDENT CENTER PRJOECT - PHASING AND LOGISTICS MAP

LEGEND:
- Phase 1 (Dec 2018 - Dec 2020)

- Phase 2 (Dec 2019 - Feb 2020)

- Temporary Walkway

- Temporary Covered Walkway/Canopy

- W. Lunch Shelter (May 2019 - Aug 2020) - Temporary Construction Gate


