
Physical Resources Committee 
 

Wednesday, November 4, 2015 – 1:30 p.m. 
Executive Conference Room (114) – District Office  

 

Agenda 
 

 

1. Call to Order  - Hardash 
 
 

2. Projects Update – Matsumoto 

 Measure E 

 Measure Q 

 Scheduled Maintenance 

 Prop 39 
 

 

3. Sustainability Committee Update – Matsumoto 

 Sustainable RSCCD (SRC) Website:  
 http://rsccd.edu/Discover-RSCCD/Pages/Sustainable%20RSCCD%20Committee.aspx  

 
 

4. Measure E and Measure Q Budget Updates – O’Connor 
 
 

5. Update on Campus Facilities Meetings – Collins/Satele 

 SAC – Facilities Committee Update   
o September 15, 2015 Meeting Minutes 

 SCC – Facilities Committee Update  
o September 21, 2015 Meeting Minutes 

 
 

6. Approval of Meeting Minutes – October 7, 2015 - Hardash 
 
 

7. Next Meeting:  March 2, 2016 at 1:30 p.m. – Executive Conference Room, District Office 

 February 3, 2016 (No meeting - update by email only) 

 March 2, 2016 

 April 6, 2016 

 May 4, 2016 
 
 

8. Other 
 
 

9. Adjournment 
 
 
 The mission of the Rancho Santiago Community College District is to provide quality educational 

programs and services that address the needs of our diverse students and communities. 

http://rsccd.edu/Discover-RSCCD/Pages/Sustainable%20RSCCD%20Committee.aspx


PHYSICAL RESOURCES COMMITTEE MEETING
PROJECT UPDATES

NOVEMBER 4, 2015 
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Santa Ana College Santiago Canyon College
 Dunlap Hall Renovation

 Chavez Hall Renovation

 Temporary Village Phase 2

 Orange Education Center Building 
Certification

 U Portable Certification

 Aquatics Center Pool Bleachers
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 Division of the State Architect Projects 
Certification

District/Districtwide

ACTIVE PROJECTS



Santa Ana College Santiago Canyon College

 Perimeter Site Improvements 

 Building G Renovation

 Artesia Street Improvements

 Property Acquisition of 17th/Bristol St. Lot

 Central Plant (Design)

 Dunlap Hall Renovation (Design)

 Temporary Village

 Parking Lot 11 & Site Improvements

 Tessmann Planetarium & Restroom Addition

 Humanities Building

 Athletics and Aquatics Center

 Athletic Field Fencing

 Science and Math Building

 Maintenance & Operation Building and 
Chapman Entry/LRC Parking Lot

 Student Services Instruction Building

 New Parking Lot 1

 Exterior Signage at Buildings D, G,  H, L & SC
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 Division of the State Architect Projects 
Certification

District/Districtwide

COMPLETED PROJECTS



PROJECT UPDATE
SANTA ANA COLLEGE

DUNLAP HALL RENOVATION 

Project Summary:

 Renovate and replace the aging guard rails around the 
pedestrian walkways on all levels of Dunlap Hall, as well as, 
providing a new elevator and stair tower.

 Remodel the existing restrooms.

Current Status:

 Current activities completion of punch list and contract 
close-out documents.

 Roof construction has commenced (see scheduled 
maintenance projects).

 Anticipated roof construction start October 2015 through 
January 2016. 

 Target re-occupancy January 2016 for Spring Semester 2016.

Budget:

 $17.22 million
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PROJECT UPDATE
SANTA ANA COLLEGE

CHAVEZ HALL RENOVATION

Project Summary:

 Repairs to the roof, exterior walls, 
windows, parapet and restoration of 
interior and exterior finishes. 

Current Status:

 Geotechnical investigation underway.

 Test pilot project underway.

 Multi-phased project still under review.

Budget:

 $400,000 (under review).
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PROJECT UPDATE
SANTA ANA COLLEGE

TEMPORARY VILLAGE PHASE 2 

Project Summary:

 Relocation of current Johnson programs into The 
Village including reconfiguration.

Current Status:

 Currently in construction documents phase.

 Target construction February 2016 – April 2016.

 Target move into Temporary Village – spring 2016.

Budget:

 $3 million (under review)
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PROJECT UPDATE
SANTIAGO CANYON COLLEGE

ORANGE EDUCATION CENTER BUILDING CERTIFICATION

Project Summary:

 DSA Certification of Orange 
Education Center.

 Upgrade to meet current structural, 
fire & life safety,  ADA and energy 
codes.

 Partial demolition of existing 
building as well as relocation of 
some programs and services. 

Current Status:

 Investigative testing completed.

 In schematic design.

 Additional options in development.

 Cost estimating underway.

 Construction schedule under 
review.
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Budget:
$16 million allocated: 

• $5 million Measure E
• $4 million Redevelopment Funds
• $7 million Stabilization Funds

$21 million target (Under review)
Note: Budget is currently deficient 



PROJECT UPDATE
SANTIAGO CANYON COLLEGE

U PORTABLES CERTIFICATION

Project Summary:

 DSA Certification of U Portables (28 
portables).

 Upgrades to meet current structural, fire, life, 
safety, and accessibility.

 Exterior finish work and site improvements.

Current Status:

 Programming and design is complete. 

 Project submitted to DSA August 17, 2015, 
review ongoing. Initial comments review 
pending.

 Anticipated start of construction 
spring/summer 2016.

Budget:
 $ 530,000

8



PROJECT UPDATE
SANTIAGO CANYON COLLEGE

AQUATICS BUILDING EXTERIOR BLEACHERS

Project Summary:

 Design and installation of a bleacher system 
for the pool at the Aquatics Center.

 Request for 100 seats – plans provide for 
150 seats.

Current Status:

 Architect has commenced design.

 DSA submittal February 2016.

 Anticipated start of installation June 2016.

Budget:
 $ 100,266
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 Dunlap Hall Renovation

 Central Plant & Infrastructure

 Johnson Student Center 

 Johnson Demolition

 Science Center & Building J Demolition

 17th & Bristol Street Parking Lot
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PROJECTS



PROJECT UPDATE
SANTA ANA COLLEGE

DUNLAP HALL RENOVATION 

Project Summary:

 Renovate and replace the aging guard rails around the 
pedestrian walkways on all levels of Dunlap Hall, as well as, 
providing a new elevator and stair tower.

 Remodel the existing restrooms.

Current Status:

 Current activities completion of punch list and contract 
close-out documents.

 Roof construction has commenced (see scheduled 
maintenance projects).

 Anticipated roof construction start October 2015 through 
January 2016. 

 Target re-occupancy January 2016 for Spring Semester 2016.

Budget:

 $17.22 million
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PROJECT UPDATE
SANTA ANA COLLEGE

CENTRAL PLANT AND INFRASTRUCTURE

Project Summary:
 Construction of a new central plant 

building, a new electrical building, utility 
replacement,  and mechanical upgrades to 
7 buildings.  Site improvements include an 
underground chilled water piping loop, 
new gas, electrical, domestic water lines, 
sewer, drainage and fire water systems.  A 
new fountain and trellis along with 
hardscape and low watering landscaping.

 Includes HVAC system conversion for 7 
existing buildings to be connected to the 
new central cooling plant, including a new 
campus wide energy management system 
(EMS).  

 The central plant building will be 
designed to meet LEED Silver 
certification.

Budget:
 $68.17 million

12

Current Status:

 All plan submittals have been approved by DSA –
Architect is working with DSA to consolidate into 
three DSA numbers. 

 Ground breaking ceremony scheduled for November 
3, 2015.

 Contractor kick-off meeting with campus held 
October 13, 2015.

 Construction fences will be going up October 30 –
November 6, 2015.

 Target construction: Oct. 2015 – Dec. 2017.

 Project Close-Out 2018



PROJECT UPDATE
SANTA ANA COLLEGE

CENTRAL PLANT AND INFRASTRUCTURE
PHASING PLAN

13



PROJECT UPDATE
SANTA ANA COLLEGE

CENTRAL PLANT AND INFRASTRUCTURE
LAYDOWN PLAN
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PROJECT UPDATE
SANTA ANA COLLEGE

JOHNSON STUDENT CENTER

Project Summary:

 Demolition of entire Johnson Student Center and 
replacement with a new Johnson Student Center.

Current Status:

 Project is on hold pending recommendation and 
target budget reconciliation.

 Draft program document completed.

 DSA approval TBD.

 Target new construction start TBD. 

Budget:

 $28.50 million (under review).
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PROJECT UPDATE
SANTA ANA COLLEGE

JOHNSON DEMOLITION

Project Summary:

 Demolition of existing Johnson Student 
Center. 

 Demolition of J Buildings will now occur as 
part of the new Science Center project.

Current Status:

 Project is currently in planning phase.

 Target relocation into interim housing- spring 
2016.

 Decommission building in spring/summer 
2016.

 Target demolition start in summer 2016 –
winter 2016 

Budget:

 $1.8 million (under review).
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PROJECT UPDATE
SANTA ANA COLLEGE

SCIENCE CENTER

Project Summary:

 Construction of a new 65,428 square foot 
science center housing modern laboratories, 
classrooms, lecture classrooms, and faculty 
offices. 

 Demolition of J Buildings.

 Relocation of Quick Copy Center and 
Maintenance Storage.

Current Status:

 Programming phase completed.

 HGA Architects is in the schematic design 
phase and continuing meetings with user 
groups.

 DSA approval target – September 2017

 Target construction start – December 2017

Budget:

 $73.38 million
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PROJECT UPDATE
SANTA ANA COLLEGE

PARKING LOT AT 17TH/BRISTOL ST.

Project Summary:

 New surface parking lot.

Current Status:

 The project is in construction document design 
phase.

 Parking lot to be utilized for contractor worker 
parking for Dunlap Hall renovation and Central 
Plant on an interim basis.

 Target DSA submittal fall 2015 (under review 
due to City reviews that may be needed).

 Target construction summer 2016.

Budget:

 $2.5 million

 Acquisition of property was paid by Measure E 
funds.
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2014-2015 
SCHEDULED MAINTENANCE PROJECTS
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Santa Ana College – Active Remaining Projects

State Allocation 2015                    $1,837,332

Dunlap Hall Roof Replacement
Project Summary:

 Repairs to roof at Dunlap Hall.

Current Status:

 Roofing materials have been delivered week of 
October 9, 2015.

 Upcoming activities include: demolition of northern 
area of existing roof and relocation of northwest 
cellular antennae equipment.

 Anticipated construction completion December 
2015.

Budget:

 $455,500 

Santiago Canyon College – Active Remaining 
Projects

State Allocation 2016                  $803,570

Door Hardware Replacement (A & B)

Project Summary:

 Replacement of door hardware for Buildings A & 
B.

Current Status:

 Base contract is complete. 

 New keyed cylinders for A and B pending.

 Anticipated November 2015 completion.

Budget:

 $57,000



2015-2016 
SCHEDULED MAINTENANCE PROJECTS
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Santa Ana College – In planning
State Allocation 2016                    $1,837,665

 Roof Replacement (W)

 Roof Replacement (G & S)

 Roof Replacement (E, K & T)

 Campus Water Conservation Projects

 Door Replacement (C, H, L, R, S and 
OCSRTA)

 Floor Repair (Gym)

 Painting (C & S)

 Waste Oil Tank Replacement (K)

Santiago Canyon College – In planning

State Allocation 2016                  $787,571

 Roof Repairs (U Portables)

 Reheat Valves Removal & Replacement 
(A & B)

 Soffit and Shade Structure Repair (B & 
CDC)

 Replace Urinals/Toilets A, B, C, D)

 Water Conservation



2015-2016 
SCHEDULED MAINTENANCE PROJECTS
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Roof Repairs – U Portables

Project Summary:

 Roof repairs of all 27 U Portables.

Current Status:

 Bids released October 12, 2015. Mandatory job walk held October 20, 2015.

 Bids due November 9, 2015.

 Anticipated construction December 2015 – February 2016.

Budget:

 $260,481



OTHER CURRENT PROJECTS 
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Santa Ana College

 Door Hardware Upgrade 

 Orange County Sheriff ’s Regional Training 
Academy

Santiago Canyon College 

 D Building Interior Renovation

 ADA Upgrades

 Relocation of Publications & Warehouse 
from Orange Education Center to 
Santiago Canyon College



OTHER CURRENT PROJECTS 
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Door Hardware Upgrade

Project Summary:

 To retrofit door hardware across the 
campus.

 This work will be phased over the next 
several years.

Current Status:

 Work is ongoing.

Budget:

 $150,717

Orange County Sheriff ’s Regional 
Training Academy
Project Summary:
 New block wall to screen training area 

from the public right-of-way.
 Temporary screening as an interim 

measure.
Current Status:
 Project is in design.
 Anticipated DSA submittal October 30, 

2015.
 Anticipated construction March 2016.
Budget:
 $420,000



OTHER CURRENT PROJECTS 
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D Building Interior Renovation – Phase 1 & 2
Project Summary:

 Interior renovations, office space and classrooms 
to accommodate math and arts program.

 Renovations will be completed in three phases. 

 Phase 1 – math department office, Phase 2 –
math classrooms and digital media center 
renovations, Phase 3 – corridors and common 
areas including main lecture hall

Current Status:

 Phase 1 has been completed.

 Phase 2 bids are due November 9, 2015.

 Phase 2 construction anticipated winter/spring 
2016.

Budget:

 $350, 554

ADA Upgrades

Project Summary:

 Path of travel repairs in parking lot 1 adjacent 
to the U portables, parking lot 6 and switchback 
near the Aquatics Center.

Current Status:

 Architect has submitted plans to DSA.

 Construction schedule under review.

Budget:

 $500,000



OTHER CURRENT PROJECTS 
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Relocation of Publications & Warehouse 

Project Summary:

 Relocation of publications & warehouse from 
Orange Education Center to Santiago Canyon 
College.

 Current Status:

 Project is in schematic design phase.

 Architect agreement for design phase has 
been approved by Board of Trustees on 
September 14, 2015.

Budget:

 $1.2M
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YEAR THREE 
PROP 39 PROJECTS 

Project Summary:

 LED lighting conversion at the Orange 
County Sheriff Regional Training Academy and 
Digital Media Center (Interior and Exterior).

Current Status:

 Initial site assessment has been completed by 
the contractor.

 LED retrofit products are anticipated to be 
delivered December 2015.

 Anticipated construction completed March 
2016. 

Budget:

 $343,201 

Project Summary:

 Chiller replacement at Santiago Canyon 
College.

Current Status:

 New chiller has been ordered.

 Commissioning agent will commence 
November 2015.

 Construction anticipated late December 2015. 

Budget:

 $488,000
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YEAR THREE 
PROP 39 PROJECTS 

Project Summary:

 An additional Year Three project has been 
identified.

 LED Lighting conversion at Building I and Z at 
Santa Ana College

Current Status:

 Bids in planning.

Budget:

 $ Under Review



COMPLETED 
SCHEDULED MAINTENANCE & OTHER PROJECTS 
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Santa Ana College 

 Chavez Hall Window Repairs

 Hammond Hall Painting and Louver 
Removal

 Building C, N, P & R Roof Repair

 Building E, L, T & R Exterior Painting

 Chavez Hall Roof Repairs

 CEC parking Lot Slurry and Re-Stripe

Santiago Canyon College 

 Parking Lots/Replacement of Light Poles

 Year 2 Prop 39 LED Lighting 
Conversion

 CDC Replace AC Units

 Replace Main Switchgear (serves 
Buildings A, B, C, T, & U)

 Buildings A, B, C, E, L, & M Replace 
Energy Management System

District Office

 Year 2 Prop 39 LED Lighting Conversion
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QUESTIONS



RANCHO SANTIAGO COMMUNITY COLLEGE DISTRICT

MEASURE E 
Projects Cost Summary
 09/30/15 on 10/28/15

Description
Project 
Allocation

Total    PY                 
Expenditures                  Expenditures  

                        
Encumbrances                 

Cumulative                  
Exp & Enc        Project Balance % Spent

ACTIVE PROJECTS

SANTA ANA COLLEGE

3032 Dunlap Hall Renovation 1,566,050 1,216,669          -                 17,837               1,234,506       331,544              79%

3045 Chavez Hall Renovation 400,000 92,867               3,660             66,982               163,509          236,491              41%

3054 Temporary Village Phase 2 3,000,000 5,795                17,482            480,949             504,226          2,495,774           17%

TOTAL SANTA ANA COLLEGE 4,966,050 1,315,331 21,142 565,768 1,902,241 3,063,809 38%

SANTIAGO CANYON COLLEGE

3046 Orange Education Center Building Certification 5,000,000        684,592             37,320            1,883,375           2,605,287       2,394,713           52%

3672 SCC Building U Portables Certification 530,000          25,965               37,375            34,680               98,020            431,980              18%

3058 SCC Aquatic Bleachers Certification 100,266          -                    -                 14,025               14,025            86,241                14%

TOTAL SANTIAGO CANYON COLLEGE 5,630,266 710,557 74,695 1,932,080 2,717,332 2,912,934 48%

DISTRICT/ DISTRICTWIDE OPERATIONS

3044 Project Closeout/Certification 3,121,954 252,393 54,661            26,141               333,195          2,788,759           11%

TOTAL DISTRICT/DISTRICTWIDE 3,121,954 252,393 54,661          26,141              333,195 2,788,759         11%

ACTIVE PROJECTS - ALL SITES 13,718,270 2,278,281 150,498 2,523,989 4,952,768 8,765,502 36%

Sp
ec

ia
l P

ro
je

ct
 

N
u

m
be

rs
FY 2015-2016



RANCHO SANTIAGO COMMUNITY COLLEGE DISTRICT

MEASURE E 
Projects Cost Summary
 09/30/15 on 10/28/15

Description
Project 
Allocation

Total    PY                 
Expenditures                  Expenditures  

                        
Encumbrances                 

Cumulative                  
Exp & Enc        Project Balance % SpentSp
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FY 2015-2016

COMPLETED PROJECTS/PENDING CLOSEOUT

SANTA ANA COLLEGE

3001 Renovation of Buildings / Building "G" Renovation 9,302,490 9,302,490 -                 -                    9,302,490       -                     100%
3002 SAC Library Renovation 339,623 339,623 -                 -                    339,623          -                     100%

Renovate Campus Infrastructure 24,927,689 24,927,689 -                 -                    24,927,689      -                     100%

   Design/Construct Maintenance/Operations

Design/Construct Classroom Building

Child Care/Classroom-Centennial 1,662,032 1,662,032 -                 -                    1,662,032       -                     100%
Renovate and Improve Centennial Ed Center

3008 Renovate & Expand Athletic Fields 10,082,438 10,082,438 -                 -                    10,082,438      -                        100%

3013 Acquisition of Land Adjacent to SAC 15,962,453 15,962,453 -                 -                    15,962,453      -                     100%

Design New Child Development Center 10,362,051 10,362,051 -                 -                    10,362,051      -                     100%
   Construct New Child Development Center 
Design Women's Locker Room 14,455,332 14,455,332 -                 -                    14,455,332      -                     100%
Construct Women's Locker Room
Augment State-Funded PE Seismic Project
Design Sheriff Training Facility 29,121,885 29,121,885 -                 -                    29,121,885      -                     100%

Construct Sheriff Training Facility
Fire Science Program (Net 6 Facility) -                 

Fire Science Prog. @ MCAS, Inc. 2 

3020 Design/Construct Digital Media Center 14,000,656 14,000,656 -                 -                    14,000,656      -                     100%

3028 Design & Construct Parking Structure 2,046,955 2,046,955 -                 -                    2,046,955       -                     100%

3029 Parking Lot #11 Expansion and Improvements 10,434,241 10,434,241 -                    10,434,241      0 100%

3030 Perimeter Site Improvements 7,297,666 6,483,615          3,000             114,386             6,601,001       696,665 90%

3031
Tessman Planetarium Upgrade and Restroom 
Addition 3,686,064 3,671,530          14,534            -                    3,686,064       0 100%

3034 SAC Sheriff Training Academy Road 56,239 56,239               -                 -                    56,239            -                     100%

3035 Johnson Center Renovation 49,300 49,300               -                 -                    49,300            0 100%

3036 Temporary Village 3,868,982 3,868,982          -                 -                    3,868,982       -                     100%

3038 Campus Lighting Upgrade 6,825 6,825                -                 -                    6,825             -                     100%

3042 Central Plant (Design) 3,859 3,859                -                 -                    3,859             0                        100%

3043 Property Acquisition 17th/Bristol 5,110,237 5,110,237          -                 -                    5,110,237       -                     100%

TOTAL SANTA ANA COLLEGE 162,777,017 161,948,431 17,534          114,386           162,080,350 696,666 100%

SANTIAGO CANYON COLLEGE

3004 SCC Infrastructure 37,187,826      37,187,826         -                 -                    37,187,826      -                     100%

3011 Land Acquisition 24,791,777      24,791,777         -                 -                    24,791,777      -                        100%

3012 Acquire Prop & Construct Cont Ed 27,554,640      27,554,640         -                 -                    27,554,640      -                        100%

3014 Construct New Library & Resource Center 4,375,350        4,375,350          -                 -                    4,375,350       -                        100%

3021 Construct Student Services & Classroom Bldg 8,073,049        8,073,049          -                 -                    8,073,049       -                        100%

3022 Humanities Building 32,558,237 32,558,237 -                    32,558,237      0 100%

Athletics and Aquatics Center: 19,940,273 19,940,273 -                 -                    19,940,273      0 100%

Netting and Sound System

3026 Science and Math Building 26,415,964      26,415,964         -                 -                    26,415,964      0                        100%

3027 Construct Additional Parking Facilities 1,047,212        1,047,212          -                 -                    1,047,212       -                        100%

TOTAL SANTIAGO CANYON COLLEGE 181,944,328 181,944,328 0 0 181,944,328 0 100%

DISTRICT/ DISTRICTWIDE OPERATIONS

3009 Replace Aging Telephone & Computer Network 14,056,433 14,056,433 -                 -                    14,056,433 -                     100%

3039 LED Lighting Upgrade 157,200 157,200             -                 -                    157,200          -                     100%

TOTAL DISTRICT/DISTRICTWIDE 14,213,633 14,213,633 -                -                    14,213,633 -                     100%

COMPLETED PROJECTS - ALL SITES 358,934,978 358,106,391 17,534          114,386           358,238,311 696,666 100%

RECAP:

Santa Ana College 167,743,067 163,263,762 38,676 680,154 163,982,591 3,760,475 98%

Santiago Canyon College 187,574,594 182,654,885 74,695 1,932,080 184,661,660 2,912,934 98%

District/Districtwide Operations 17,335,587 14,466,026 54,661 26,141 14,546,828 2,788,759 84%

GRAND TOTAL - ALL SITES 372,653,248 360,384,672 168,032 2,638,375 363,191,079 9,462,168 97%

SOURCE OF FUNDS
ORIGINAL Bond Proceeds 337,000,000

Refunding Proceeds 5,001,231

Interest Earned 30,652,017

Totals 372,653,248

3003

3025

3007

3016

3017

3019



RANCHO SANTIAGO COMMUNITY COLLEGE DISTRICT

MEASURE Q 
Projects Cost Summary
 09/30/15 on 10/28/15

Description
Project 
Allocation

Total    PY                 
Expenditures                  Expenditures  

                        
Encumbrances                 

Cumulative                  
Exp & Enc        Project Balance % Spent

ACTIVE PROJECTS

SANTA ANA COLLEGE

3032 Dunlap Hall Renovation 17,218,585 12,620,659        893,209          3,628,797          17,142,664     75,921 100%

Agency Cost 559                   -                559                

Professional Services 1,139,116          132,399          202,905             1,474,420       

Construction Services 11,480,984        760,810          3,425,892          15,667,685     

Furniture and Equipment -                   -                -                

3035 Johnson Student Center 28,498,138 177,508             16,956           2,518,042          2,712,506       25,785,632 10%

Agency Cost -                   -                -                   -                

Professional Services 177,508             16,956           2,400,054          2,594,518       

Construction Services -                   -                117,988             117,988          

Furniture and Equipment -                   -                   -                

3042 Central Plant Infrastructure 68,170,000 4,151,537          246,381          6,629,873          11,027,791     57,142,209 16%

Agency Cost 316,138             703                1,754                318,595          

Professional Services 3,835,399          245,677          6,628,120          10,709,196     

Construction Services -                   -                -                   -                

Furniture and Equipment -                   -                   -                

3043 17th & Bristol Street Parking Lot 2,500,000 112,078             1,485             49,388               162,951          2,337,049 7%

Agency Cost 200                   -                -                   200                

Professional Services 58,882              1,485 49,388               109,755          

Construction Services 52,996              0 -                   52,996           

Furniture and Equipment -                   -                   -                

3049 Science Center 73,380,861 228,035             8,480             4,887,524          5,124,039       68,256,822         7%

Agency Cost -                   -                -                   -                

Professional Services 228,035             8,480             4,887,524          5,124,039       

Construction Services -                   -                -                   -                

Furniture and Equipment -                   -                   -                

3056 Johnson & Bldg J Demolition 1,800,000 -                   -                -                   -                1,800,000           0%

Agency Cost -                -                   -                

Professional Services -                -                   -                

Construction Services -                -                   -                

Furniture and Equipment -                -                   -                

3048 Project Closeout/Certification 6,574,948 -                   -                -                   -                6,574,948           0%

Agency Cost -                -                   -                

Professional Services -                -                   -                

Construction Services -                -                   -                

Furniture and Equipment -                -                   -                

TOTAL 198,142,532 17,289,816 1,166,510 17,713,625 36,169,951 161,972,581 18%

ACTIVE PROJECTS 198,142,532 17,289,816 1,166,510 17,713,625 36,169,951 161,972,581 18%

SOURCE OF FUNDS
ORIGINAL Bond Proceeds 198,000,000
Interest Earned 142,532

Totals 198,142,532
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The mission of Santa Ana College is to be a leader and partner in meeting the intellectual, cultural, technological and workforce development needs of our 
diverse community. Santa Ana College provides access and equity in a dynamic learning environment that prepares students for transfer, careers and 
lifelong intellectual pursuits in a global community. 

 
Administrators Academic Senate CSEA 

Michael Collins, Co-chair(a) Rhonda Langston Dietrich Kanzler(a)   Susan Sherod Mike Ediss(a) Mike Turrentine(a) 

Sherry DeRosa(a) Christine Leon(a) Brian Kehlenbach, Co-chair Valinda Tivenan(a) Sarah Salas Maria Taylor(a) 
Bart Hoffman(a) Mark Wheeler(a) George Moore John Zarske District Liaison 
Nilo Lipiz(a)    Carri Matsumoto(a)  
Eve Kikawa    Darryl Taylor  

Guests Campus Safety & Security 
Elloitt Jones    Mike Colver 
Matt Schoeneman    ASG Representative 
    Stacy Palencia 
     
1.  WELCOME AND   
     INTRODUCTIONS  

  

 Self-Introductions were made.  Members were advised that Dr. Collins and 
Mark Wheeler were attending the CCFC Community College Facility Coalition 
22nd Annual Conference in Sacramento. 

Meeting called to order – 1:32p.m.  
Adjourned at 2:31p.m.  

2.  PUBLIC COMMENTS   
 It was noted that the campus suffered some roof leaks from the recent 

rains. 
 

3.  MINUTES DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 The April 28, 2015 meeting minutes were presented for approval.   

 
ACTION 
Motion was moved by E. Kikawa to 
approve the April 28, 2015 Facilities 
committee minutes as presented.  
2nd – R. Langston 
The motion carried unanimously.  

4.  PROJECT UPDATES DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 The membership was provided with an overview of the Measure Q projects 

as well as Active Projects (see attached).  
Additional comments as noted: 
 
Other Projects 
Regarding the CEC parking lot slurry and stripping work, it was noted that 
students are unaware of alternate parking areas when the parking lots are 

 

SAC FACILITIES MEETING 
MINUTES – SEPTEMBER 15, 2015 
1:30P.M. – 3:00P.M. 

Approved 10/20/2015 



being reconditioned. 
Dunlap Hall 
An overview was presented on the Dunlap Hall project (see attached). 
Additional comments as noted: 
• Elevator State Inspection scheduled for the beginning of October. 
• Reroofing project is targeted to start in October.  It will consist of 

removing and re-roofing the building. 
 

• It was confirmed that plan is to have every classroom mediated.  There 
was mention that the hanging of projectors is pending approval from DSA, 
this may cause a delay in the mediation.  
 

• There was an inquiry regarding the current amphitheater.  
o The old area of the amphitheater will fence in for the next phase.   
o It will serve as a staging area.   
o As the amphitheater comes into play in the schedule, the soil will be 

excavated and start the flat work and landscaping work.   
o It was noted that the new hardscape will complement the Central Plant 

project. 
 
• There was a concern regarding the possibility of the relocation of the 

Drip.  Rhonda Langston requested that any information regarding the Drip 
be brought to her attention as soon as possible. 

 
5. Standing Reports DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
HEPSS (Health, Emergency 
Preparedness, Safety and Securit  
Task Force 

Don Mahany presented the attached report.  In addition, Don has been 
selected to chair the HEPSS task force again this year. 

 

Facilities Report The SAC Facilities Report was presented to the committee for review (see 
attached).  
 

 

Environmental Task Force Ms. Sherod shared the following website: 
 
CURC  - College and University Recycling Coalition 
 
The site is free to join and take advantage of the free webinars that can 
help the college get to zero waste. 
Ms. Sherod provided some suggestions and slides for the members to 
preview. 
 
Also she provided information from PresidentsClimateCommitment.org that 
helped to explain the process of managing Green House Gas Carbon 
Emissions. 
 
This information was provided as options that may be considered. 
 

 



6. Old Business DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 There was no old business.  
7.  New Business DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 There was no new business.  

8. Other DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 • Clarification on the process for replacing lights in common areas. 

 
• There was a concerned shared regarding overgrown hedges and the 

safety issues related.  It was clarified that the issue had already been 
brought to the attention Mark Wheeler.  It was also noted that the SAC 
M&O team has had an extremely good response time in remedying issues 
that the team has been alerted to. 

 
• A concern was raised regarding the foot traffic across the island in Lot 5.  

The plants are being trampled.  A foot path was recommended. 
 
• The air in the C building was not functioning last Friday.  The concern was 

that the HVAC system had not been switched from summer to fall. 
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Santiago Canyon College Facilities Committee 
Minutes 

September 21, 2015 
Attendees:  Rick Adams, Pat Alvano, Matt Carter, Beth Hoffman, Eric Hovanitz, Julie Peeken, Charleen Powers, Scott Sakamoto, Arleen 
Satele, Martin Stringer, Victoria Williams, Jim Granitto, Isabelle Chau 
Absent:      Stew Myers                                         
 Guest:  

OLD BUSINESS & PROJECT STATUS 
REPORTS 

  OUTCOME/FOLLOW UP 

1. Review of Minutes from 
June 1, 2015 

  Minutes Approved  

2.  Noise Transmission between SC103 and 
SC104, from SC 105, and between SC205 and 
SC206 

 No further action. Remains open Will continue to remain as a problem that 
needs to be addressed. 

3.  Refurbish D - building   WLC architects currently working on interior design upgrades. 
Programming is completed 

 COMPLETED 

4.  Relocation OEC Classes 
 

 Architect has been hired to develop a design for the Batavia site. 
There continues to be funding issues and project target date is early 
2018.  OEC location destructive testing is completed 

 Continued user group meetings and 
identify other additional funding sources to 
complete the project.  

5.   Gymnasium Problems – Temperature in 
Athletic Trainer Office 

 This remains a problem and will be addressed when funding is 
available. To review remaining open items (i.e. shelving, concrete 
trash cans) 

 HVAC issues is being reviewed by 
Climatec with the EMS project.  Remaining 
issues to be completed by facilities. 

6.   Naming of Buildings - Process 
 

 No further action has been taken.  Will remain as an agenda item in the event 
we are asked to create a procedure different 
than the process that was used in the 
naming of the Library. 

7.    Request for High Intensity Lighting for 
the Geology Lab SC-206 

 Professor Hovanitz showed the lighting equipment needed for the 
lab.  Pending Funding 

Pending Funding. 

8.  Scheduled Maintenance  Budget sheet was presented to the committee 
1.  Switchgear panel removal and replace adjacent to A building 
2. Door hardware upgrade in A & B Building, going out for bid by 

March 30th. 
3. HVAC upgrade Building C, working with engineering consultant 

and working on design. 
4. EMS upgrade – conducting energy study. Climatec was the  

awarded contractor to upgrade energy management system 
campus wide.  

 
 

  
1. COMPLETED 
2. COMPLETED 

 
3. COMPLETED 

 
4. Projection completion date will 

October 31, 2015 
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OLD BUSINESS & PROJECT STATUS 
REPORTS 

  OUTCOME/FOLLOW UP 

9.  U building  Completed design meetings regarding minor refresh of interior and 
exterior upgrades.  Enhance fire alarm systems.  Architects are in the 
final drawing stage and will submit to DSA for approval.  
 

Roofing repair was identified to be critical to 
the U building project.  Funds available will 
cover the fire alarm enhancement, roofing, 
asphalt repaving, restrooms, and minor 
renovations to two portables.  

10.   Prop 39 (year three)  Chiller replacement in building D – scheduled for December, 2015 Contractor had been awarded.  Scheduled to 
begin December 21 and end January 3, 2016.  

11.  Wind damage in December    Windscreen damage on the softball and soccer fields 

 Softball infield brick dust appropriate level replacement  

 COMPLETED 

12.    Lawsuit regarding handicap access  District is working with the attorneys to review access compliance.  Progress will be provided 

13.     Scholarship Plaques in the Science 
Center 

 Professor Hovanitz showed the location where to place the plaque. Facilities to complete. 

14.   Protocol for installing commemorative 
pieces, such as the proposed busts, on 
campus. 

 District is working on options regarding installing commemorative 
pieces. 

 Progress report will be provided. 

15.  LED Lighting Project  Sun Industries completed outside parking light lighting in 
December. Interior buildings have been completed.    
  

  COMPLETED 

 
NEW BUSINESS 

  

OUTCOME 
1. Summer Look Back Projects  Facility Summer moves  See attached summer facility 

moves. 

 COMPLETED  

2.   District Presentation   Darryl Taylor from District facilities presented a PowerPoint 
regarding all the summer projects.   

 See attached PowerPoint 

3.  Recycling Proposal  Matt Carter from ASG presented a recycling proposal to collect and 
recycle bottles/can throughout the campus.  Committee approved 
the proposal  

 ASG will provide locations, 
purchasing of receptacles, and 
volunteers for schedule of pick ups. 

4. Water conservation projects   There is scheduled maintenance allocation to provide drought 
tolerant landscaping within a small area around the campus.     
Also, irrigation management control system installation to monitor 
and conserve landscape watering.  
 

 

 Drafting bid documents regarding 
obtaining a landscape architect. 

 College currently has Rainbird 
irrigation controllers.  RainMaster 
will be able to automate the 
controllers to monitor and conserve 
landscape watering. 
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5.  Building D Phase II  Phase II comprise of 2nd floor math classrooms upgrade which 
includes teacher A/V desks, short-throw projectors, Elmo’s 
document cameras.  Scheduled to start December 14 thru April, 
2016. 

  Working on bid documents to 
award the project.  

6.  OTHER  Committee discussed to include sustainability efforts in the charge 
of the committee.  

 Review the charge and update it. 

7.  Next Meeting  October 19, SC 103, 3:30 - 5:00 p.m.    

 

Santiago Canyon College  

Mission Statement 
Santiago Canyon College is an innovative learning community dedicated to intellectual and personal growth.  Our purpose is 

to foster student success and to help students achieve these core outcomes: to learn, to act, to communicate and to think critically.   

We are committed to maintaining standards of excellence and providing accessible, transferable, and engaging education  

to a diverse community. (Approved by RSCCD Board of Trustees, 9-23-13) 

 



Physical Resources Committee 
Meeting of October 7, 2015 

1:30 p.m. 
Executive Conference Room – District Office 

 
 
Attendees:  Michael Collins, Michael Turrentine, Arleen Satele, Pat Alvano, Jim Granitto, Joe 
Yorba, Peter Hardash, Carri Matsumoto, Adam O’Connor, Darryl Taylor and Diane Hill  
 
 

Minutes 
 
Agenda item:  Welcome – Mr. Hardash called the meeting to order at 1:33 p.m.   
 
Agenda item:  2015 Energy and Sustainability Awards – Hardash 
Discussion:  Mr. Hardash reviewed the press release from the California Community Colleges 
Chancellor’s Office “The California Community Colleges Board of Governors honors winners of 
the 2015 Energy Sustainability Awards”.  Santiago Canyon College won the award for the Retro-
commissioning (RCx) for their Science Building and Santa Ana College received an honorable 
mention for their campus-wide interior lighting retrofitting project.  Chancellor Rodríguez and 
Ms. Matsumoto attended the Board of Governor’s meeting and accepted the award on 
September 21, 2015. 
 
Agenda item:  Measure E, Measure Q and Scheduled Maintenance Projects Update – dated 
October 7, 2015 
Discussion:  Ms. Matsumoto provided the committee with an overview of the following projects: 
Active SAC projects: 
Measure E: 

 Dunlap Hall Renovation – The contract for the roof replacement was Board approved on 
September 28, 2015 (scheduled maintenance project).  Anticipated roof construction will 
begin October 2015 through January 2016.  Re-occupancy  for the spring 2016 

 Chavez Hall Renovation – Geotechnical investigation is underway, test pilot project is also 
underway.  This is a multi-phase project due to the budget shortfall 

 Temporary Village, Phase II – In construction documents phase, target construction of 
February 2016 – April 2016.  Move in target, spring 2016 

 Orange Education Center Building Certification – Investigative testing has been 
completed and now is in schematic design.  Cost estimating and construction schedule 
are under review.  Reducing the building from 83,000 sq. ft. to approximately 50,000-
63,000 sq. ft. (option #3), however, this project continues to be underfunded.  A 
presentation on the status of this building is scheduled for the November 9th Board 
meeting. 

 Aquatics Building Exterior Bleachers – Architects are working on the design and should be 
submitted to DSA by December 2015.  Approximate installation date of February 2016. 

Measure Q: 

 Dunlap Hall Renovation – Painting of exterior building, applying traffic coating on balcony 
and steel handrails and installing concrete curbs. 

 Central Plant and Infrastructure – Construction of central plant building which includes 
the HVAC system conversion for the seven existing buildings to be connected to the new 



central cooling plant.  Includes a new campus-wide energy management system.  This 
building will be designed to meet LEED Silver certification.  This project will cause 
disruption to the campus while in the construction phase.  A tentative date of early 
November is being planned for a ceremonial ground breaking. 

 Johnson Student Center – This project is on hold pending recommendation and target 
budget reconciliation.  A draft program document has been completed and submission to 
DSA is yet to be determined as is the target construction start date. 

 Johnson Center and Building J Demolition – This project is currently in the planning 
phase.  The target relocation into the interim housing is spring of 2016.  Target 
demolition start in the summer of 2016 through the winter of 2016. 

 SAC Science Center – This project is the construction of a new 65,000 sq. ft. Science 
Center which will house modern laboratories, classrooms, lecture classrooms and faculty 
office.  Programming phase has been completed.  HGA Architects is in the schematic 
design phase and continues meeting with user groups. 

 Parking Lot at 17th and Bristol Streets – This project, a new surface parking lot, is in 
construction document design phase.  The target for submittal to DSA is under review 
this fall, the City still needs to review.  Target construction is summer 2016. 

Active Scheduled Maintenance Projects: 

 At Santa Ana College: 
o Chavez Hall Roof Repairs 
o Chavez Hall Window Repairs 
o Building H Painting, Louvers Removal and Screen Replacement 
o Building C, N, P & R Roof Repairs 
o Building E, L, T & R Exterior Painting 
o Dunlap Hall Roof Repairs 
o CDC Replacement of A/C Units 
o Replacement of Main Switchgear which serves Buildings A, B, C, T & U 
o Door Hardware Upgrades 
o Dunlap Hall Roof Repairs 
o Building J, R, T Plumbing Fixtures 
o Bristol Street Paver Replacement 
o CEC Parking Lot Slurry and Restriping 
o Orange County Sheriff’s Regional Training Academy 

 At Santiago Canyon College: 
o Building D Interior Renovation 
o Parking Lots/Replacement of Light Poles 
o ADA Upgrades 

 District Office: 
o ADA Compliance and Tenant Improvements 

Prop 39 Projects:  

 Year One -  SCC:  Science Center Building retro-commissioning 

 Year One - SAC:  LED Lighting upgrade 

 Year Two – SCC:  LED Lighting upgrade 

 Year Two – DO:  LED Lighting upgrade 
 
There is an ADA lawsuit at SCC which will require retrofitting many areas of the campus, we will 
have seven years to complete, court ordered.  Approximately $10 million which we do not have 
in the budget at the time. 



 
Agenda Item:  Sustainability Plan 
Discussion:  Ms. Matsumoto informed the committee that SRC is working on a waste 
management and recycling plan.  http://rsccd.edu/Discover-
RSCCD/Pages/Sustainable%20RSCCD%20Committee.aspx.  
 
Agenda Item:  Measure E and Measure Q Financial Summaries 
Discussion:  Mr. O’Connor reviewed the Measure E and Measure Q Financial Summary.  Again, 
no major changes since the report provided at the last meeting as there are only six active 
projects remaining in Measure E and Measure Q is just gearing up.  Measure E is now 97% spent 
or committed and Measure Q is 18% spent or committed.  There were no questions from the 
committee.   
 
Mr. Hardash added that both the Measure E and Measure Q Citizens’ Bond Oversight 
Committees have their Annual Report to the Community pending approval as neither committee 
has been able to meet a quorum in two months.  We will continue to provide meeting dates 
until the reports are approved at their committee meetings then forwarded to the Board of 
Trustees at either the November or December meetings. 
 
Agenda item:  Campus Facilities Meetings Update 
Discussion:  Meeting Minutes were distributed from the SAC Facilities Committee Meeting of 
March 17, 2015 and April 28, 2015 and the SCC Facilities Committee Meeting Minutes from the 
June 1, 2015 meeting.  There were no questions or comments from the committee 
 
Agenda item:  Meeting Minutes – May 6, 2015 
Discussion:  Mr. Hardash called for a motion to approve the May 6, 2015 meeting Minutes.  Dr. 
Collins made a motion, seconded by Mr. Granitto and approved unanimously. 
 
Mr. Hardash reviewed the committee membership and vacancies and will reach out to the 
college President’s for appointment. 
 
Agenda item:  Future Meeting Schedule 
Discussion:  The next scheduled meeting is on Wednesday, November 4, 2015 at 1:30 p.m. in the 
Executive Conference Room, District Office. 
 
Adjournment:  2:37 p.m. 

http://rsccd.edu/Discover-RSCCD/Pages/Sustainable%20RSCCD%20Committee.aspx
http://rsccd.edu/Discover-RSCCD/Pages/Sustainable%20RSCCD%20Committee.aspx
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