
Physical Resources Committee 
 

Wednesday, May 4, 2016 – 1:30 p.m. 
Executive Conference Room (114) – District Office  

 

Agenda 
 

 

1. Call to Order  - Hardash 
 
 

2. Projects Update – Matsumoto 

 Measure E 

 Measure Q 

 Scheduled Maintenance 

 Prop 39 
 

 

3. Sustainability Committee Update – Matsumoto 

 Sustainable RSCCD (SRC) Website:  
 http://rsccd.edu/Discover-RSCCD/Pages/Sustainable%20RSCCD%20Committee.aspx  

 
 

4. Measure E and Measure Q Budget Updates – O’Connor 
 
 

5. Update on Campus Facilities Meetings – Collins/Satele 

 SAC – Facilities Committee Update   
o February 16, 2016 and March 15, 2016 Meeting Minutes 

 SCC – Facilities Committee Update  
o March 21, 2016 Meeting Minutes 

 
 

6. Approval of Meeting Minutes – March 2, 2016 - Hardash 
 
 

7. 2016/2017 Proposed Meeting Schedule 
 

8. Next Meeting:  September 7, 2016 at 1:30 p.m. – Executive Conference Room, District Office 
 

9. Other 
 

10. Adjournment 
 
 

 

The mission of the Rancho Santiago Community College District is to provide quality educational 

programs and services that address the needs of our diverse students and communities. 

http://rsccd.edu/Discover-RSCCD/Pages/Sustainable%20RSCCD%20Committee.aspx


PHYSICAL RESOURCES COMMITTEE MEETING
PROJECT UPDATES

MAY 4, 2016
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Santa Ana College Santiago Canyon College
 Chavez Hall Renovation

 Temporary Village Phase 2

 Bristol Street Sidewalk Improvement

 Orange Education Center Building 
Certification

 U Portable Certification

 Aquatics Center Pool Bleachers
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ACTIVE PROJECTS



Santa Ana College Santiago Canyon College

 Perimeter Site Improvements 

 Building G Renovation

 Artesia Street Improvements

 Property Acquisition of 17th/Bristol St. Lot

 Central Plant (Design)

 Dunlap Hall Renovation (Design)

 Temporary Village

 Parking Lot 11 & Site Improvements

 Tessmann Planetarium & Restroom Addition

 Dunlap Hall Renovation

 Humanities Building

 Athletics and Aquatics Center

 Athletic Field Fencing

 Science and Math Building

 Maintenance & Operation Building and 
Chapman Entry/LRC Parking Lot

 Student Services Instruction Building

 New Parking Lot 1

 Exterior Signage at Buildings D, G,  H, L & SC
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 Division of the State Architect Projects 
Certification

District/Districtwide

COMPLETED PROJECTS



PROJECT UPDATE
SANTA ANA COLLEGE

CHAVEZ HALL RENOVATION

Project Summary:
 Repairs to the roof, exterior walls, windows, 

parapet and restoration of interior and 
exterior finishes. 

 Multiple remediation efforts to be 
undertaken.

Current Status:
 Geotechnical investigation completed.
 District review of pilot study completed. 
 Test pilot of concrete slab sealant under 

investigation.
 Currently developing scope of work to 

remediate building.
 Developing scope with sequencing of work.
 Developing budget for project.
Budget:
 $400,000 (under review).
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PROJECT UPDATE
SANTA ANA COLLEGE

TEMPORARY VILLAGE PHASE 2 

Project Summary:

 Relocation of current Johnson occupants 
and  programs into the Temporary Village 
which includes an interior reconfiguration 
within the portables.

Current Status:

 Current activities: punch list items for 
phase 1.

 Upcoming activities: installation of 
linoleum and shelving and move of 
bookstore from Johnson Student Center 
May 5, 2016.

 Target occupancy:
 Phase 1 – Completed

 Phase 2 – Campus store only on May 5, 2016

Budget:

 $3 million
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 Campus Store / Grab-n-Go
 DSPS
 EOPS/CARE & CalWORKS
 Student Financial Services
 Financial Aid
 Student Placement

 Health & Wellness 
Center

 DSPS
 Office of Student Life
 ASG
 The Spot

Programs to Be Relocated Include:



PROJECT UPDATE
SANTA ANA COLLEGE

BRISTOL STREET SIDEWALK IMPROVEMENT

Project Summary:
 New project to complete work that was 

originally part of previous Site Perimeter 
Improvement project.

 Removal and replacement of sidewalk 
on Bristol Street between 17th & 
Washington Streets. 

Current Status:
 Final drawings being prepared by 

Engineering Consultant.
 District met with the City on April 14, 

2016.
 City to undertake work in the Bristol 

Street Corridor Widening Project. 
Construction anticipated Summer 2017.

 Project to be removed from future 
report updates.

Budget:
 Under review – project budget to be 

reallocated.
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PROJECT UPDATE
SANTIAGO CANYON COLLEGE

ORANGE EDUCATION CENTER BUILDING CERTIFICATION

Project Summary:

 DSA Certification of Orange Education 
Center.

 Upgrade to meet current structural, fire & life 
safety,  ADA and energy codes.

 Partial demolition of existing building as well as 
relocation of some programs and services. 

Current Status:

 70 % Design Development phase plans under 
review.

 Construction Document phase anticipated 
start October 2016.

 DSA pre-application for approval of 
Rehabilitation of Non-Conforming Buildings 
has been submitted.  Review ongoing. Pending 
approval.

 Anticipated DSA submittal December 2016.

 Anticipated Construction start January 2018.

 Target occupancy summer 2019.

Upcoming Activities:

 Ongoing User Group Meetings.

 Constructability review.

 Cost Estimating reviews at 100% design 
development phase.
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Budget:
$34.66 million target 
$30.43 million allocated

• $5 million Measure E
• $4 million Redevelopment Funds
• $7 million Stabilization Funds
• $14.43 million one-time Mandated Cost funds (State 

Budget Act)
Note: Budget is currently deficient by $4.23 million 



PROJECT UPDATE
SANTIAGO CANYON COLLEGE

U PORTABLES CERTIFICATION

Project Summary:

 DSA Certification of U Portables (28 
portables).

 Upgrades to meet current structural, fire, life, 
safety, and accessibility.

 Exterior finish work and site improvements.

Current Status:

 Bids were received April 11, 2016. Bid results 
are under review.

 District is re-evaluating scope, budget and 
schedule.

 Anticipated start of construction TBD.

Budget:
 $1.1 million (budget increased by $406,180 due to 

scope adds by DSA, Storm Water Management BMP’s 
(Best Management Practices), and ADA work)
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PROJECT UPDATE
SANTIAGO CANYON COLLEGE

AQUATICS BUILDING EXTERIOR BLEACHERS

Project Summary:

 Design and installation of a new bleacher 
system for the pool at the Aquatics Center.

Current Status:

 DSA approval received March 8, 2016.

 Bids were released April 25, 2016. 

 Mandatory job walk scheduled for May 11, 
2016.

 Anticipated installation July 2016.

Budget:
 $ 100,266
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 Dunlap Hall Renovation - Completed

 Central Plant & Infrastructure

 Johnson Student Center 

 Johnson Demolition

 Science Center & Building J Demolition

 17th & Bristol Street Parking Lot
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PROJECTS



PROJECT UPDATE
SANTA ANA COLLEGE

CENTRAL PLANT AND INFRASTRUCTURE
Project Summary:
 Construction of a new central plant building and replacement of all underground utilities (domestic 

water, sewer, fire water, storm drain, gas, electric and data).
 Central Plant facts:

 Reduces electrical loads during peak demand periods.
 Has a chilled water loop, connecting 7 existing buildings to the HVAC equipment to provide 

cooling.
 Includes a new Energy Management System (EMS) to be able to control building temperatures 

and monitor system remotely. 
 Building is designed to meet LEED Silver certification. 

Budget:
 $68.17 million
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PROJECT UPDATE
SANTA ANA COLLEGE

CENTRAL PLANT AND INFRASTRUCTURE
Current Activities:

 Install and test piping for chilled water 
(phase 2)

 Install, backfill and inspect storm and sewer 
manholes at Middle College Road (phase 
2).

 Hydronic pipe testing and inspection (phase 
1 – Lot 6/Campus Road)

Upcoming Activities:
 Install and test piping for storm drain, sewer, 

domestic water and fresh water (phase 3A.3).
 Install chilled water and gas (west of phase 2).
 Install foundation rebar at Central Plant 
 Concrete pour footings at Central Plant
Current Status:
 The project is approximately 2 months behind the 

original target schedule.
 There have been numerous unforeseen conditions 

encountered.
 A recent softball field irrigation valve failed to turn 

off overnight and flooded the new Central Plant 
footings and will need to be redone, as concrete 
pour work has been delayed. 

 The impact to the schedule is still TBD.
Target Occupancy/Completion
 December 2017 (under review)
 Project Close-Out 2018 (under review)
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SANTA ANA COLLEGE
CENTRAL PLANT AND INFRASTRUCTURE

TRAFFIC & PEDESTRIAN MAP
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PROJECT UPDATE
SANTA ANA COLLEGE

QUAD & AMPHITHEATER (PART OF CENTRAL PLANT)

Project Summary:
 Replacement of existing sidewalks, 

planters, and landscaping in the central 
quad and amphitheater areas.

 Quad facts:

 New sustainable low water usage 
landscaping.

 Correcting ADA path of travel 
issues.

 Tree replacement is two new per 
one existing (2:1).

 New seating and lighting.

 New permeable brick pavers to 
help with storm water retention.

 New emergency blue phones.
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PROJECT UPDATE
SANTA ANA COLLEGE

CENTRAL PLANT AND INFRASTRUCTURE
PHASING PLAN
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Overall Anticipated 
Dates per Phase:

Phase 1 (Yellow): 
 Nov. ‘15 – Mar. ‘16

Phase 2 (Pink): 
 Dec. ‘15 – May. ‘16

Phase 3 (Green): 
 Feb. ‘16 – Aug. ‘17

Phase 4 (Red): 
 Mar. ‘16 – Nov. ‘16

Phase 5 (Orange):
 May. ‘16 – Jul. ‘17

Phase 6 (Blue):
 Jan. ‘17 – Sep. ‘17

NOTE: This schedule is under review due to delays.



PROJECT UPDATE
SANTA ANA COLLEGE

JOHNSON DEMOLITION

Project Summary:

 Demolition of existing Johnson Student Center. 

 Demolition of J Buildings will now occur as part 
of the new Science Center project.

Current Status:

 Construction Document package is under review 
by District.

 Relocation into interim housing: completed (see 
Temporary Village Phase 2 Project).

 Decommission building: spring/summer 2016.

 Target out-to-bid: under review

 Target demolition start: under review.

 Reviewing alternate schedule:   Winter 
2016.

 Due to the delays associated with Central Plant 
Infrastructure project, the demolition will be 
delayed as an alternate schedule is currently 
under review.

Budget:

 $2.5 million (increased budget due to costs associated 
with underground footings/piles)
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PROJECT UPDATE
SANTA ANA COLLEGE

JOHNSON STUDENT CENTER

Project Summary:

 Construction of a 59,638 square foot new 
Johnson Student Center.

Current Status:

 Schematic Design package has been submitted 
and is under District & Campus review.

 DSA approval anticipated to be mid-March 2018.

 Target new construction start July 2018.

 Target occupancy: Summer Session 2020 (End of 
July 2020).

Budget:

 $40.7 million target 

$37.77 million funded by Measure Q

Note: Budget is currently deficient by $2.9 million
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Programs Include:



PROJECT UPDATE
SANTA ANA COLLEGE

SCIENCE CENTER

Project Summary:

 Construction of a new 65,428 square foot 
science center housing modern laboratories, 
classrooms, lecture classrooms, and faculty 
offices. 

 Demolition of (3) J Buildings.

Current Status:

 Design Development package has been 
submitted and is under District & Campus 
review. 

 DSA approval target – October 2017.

 Target construction start – January 2018.

 Target occupancy - Summer Session 2020.

Budget:

 $73.38 million
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Programs Include:

 Division Office
 Faculty Offices
 (2) Standard 

Classrooms
 (1) Large Classroom
 (1) Large Divisible 

Classroom
 (1) Computer Lab
 (1) Engineering Lab & 

Support Space

 (6) Biology Labs & 
Support Space

 (2) Geology Labs & 
Support Space

 (5) Chemistry Labs & 
Support Space

 (1) Physics Labs & 
Support Space

 Student Collaboration 
Areas



PROJECT UPDATE
SANTA ANA COLLEGE

PARKING LOT AT 17TH/BRISTOL ST.

Project Summary:

 New surface parking lot.

Current Status:

 In construction document design phase.

 Parking lot to be utilized for contractor worker 
parking for Central Plant on an interim basis.

 Plans submitted to City of Santa Ana 
Department of Public Works on March 8, 2016.

 Plans submitted to DSA on March 22, 2016.

 Target construction August 2016.

Budget:

 $2.5 million

 Acquisition of property was paid by Measure E 
funds.
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PROJECT BUDGET HISTORY



2015-2016 
SCHEDULED MAINTENANCE

NEW PROJECTS
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Santa Ana College 

State Allocation 2016                    $1,837,665

 Roof Replacement (W)

 Roof Replacement (G & S)

 Roof Replacement (E, K & T)

 Water Conservation 

 Door Replacement (C, H, L, R, S and 
OCSRTA)

 Flooring Repair (Gym)

 Painting (C & S)

 Waste Oil Tank Removal & Replacement (K)

Santiago Canyon College

State Allocation 2016                  $787,571

 Roof Repairs (U Portables)

 Roof Replacement (T)

 Soffit Repair (A & B) & CDC Post 
Repairs

 Water Conservation



2015-2016 
SCHEDULED MAINTENANCE PROJECTS

SANTA ANA COLLEGE 

22

PROJECT STATUS ESTIMATED 
BUDGET

Roof Replacement (W) Contractor was approved by Board of Trustees April 25, 2016.
Construction to commence June 2016.

$317,790 *
Budget under review

Roof Replacement (G, S) Bids were rejected April 25, 2016. Re-bid pending, under review. 
Budget under review.

$568,200 *
Budget under review

Roof Replacement (E, K, T) Schedule under review. Budget under review. $490,900 *
Budget under review

Water Conservation Review and development of scope of work underway. $80,000

Door Replacement ( C, H, L, R, S, 
OCSRTA)

In planning. Upcoming survey assessment for replacement has 
been completed. RFP to be released for architectural services.

$100,530

Flooring Repair & Dance Room floor 
Repair (G)

Scope for remediation and monitoring has been developed. $100,005

Painting (C, P, S) Schedule under review. Budget under review. Central Plant 
coordination of construction activities.

$117,700 *
Budget under review

Waste Oil Tank Replacement Ongoing coordination with environmental consultants to 
determine agency approvals and permits required. Bid 
documents to be developed for release November 2016.

$62,540

TOTAL $1,837,665



2015-2016 
SCHEDULED MAINTENANCE PROJECTS

SANTIAGO CANYON COLLEGE
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PROJECT STATUS ESTIMATED 
BUDGET

Roof Repairs (U) Completed in January 2016. $260,481

Roof Replacement (T):
Project changed from reheat valves removal 
and replacement at the request of the campus 
to reprioritize due to continuing roof leaks.

Bid was released April 15, 2016. Mandatory
job walk was held April 20, 2016.  
Anticipated Board approval of contractor 
May 16, 2016.

$186,714

Soffit Repairs (A & B) & CDC Post Repair DSA review ongoing.  Anticipated DSA 
approval May 2016. Bid documents to be 
developed.

$151,314

Replace Urinals/Toilets (A, B, C, D) Project on hold, due to DSA issues. Budget 
will be re-allocated to Water Conservation 
Projects. Will be removed from 2015-2016 
list.

$93,062

Water Conservation Developing scope and specifications of 
work. Bid documents to be developed once 
scope has been completed.

$96,000+$93,062 =
$189,062

TOTAL $787,571



OTHER CURRENT PROJECTS
SANTA ANA COLLEGE 
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Door Hardware Upgrade
Project Summary:

 To retrofit door hardware across the 
campus.

 This work has been phased over several 
years.

Current Status:

 Consultant commenced in August 2014, 
and has completed original scope of work.

 Future door hardware scope of work will 
be undertaken by the Campus.

Budget:

 $85,857

Orange County Sheriff ’s Regional Training 
Academy
Project Summary:
 New block wall to screen training area from 

the public right-of-way.
 Temporary screening as an interim measure.
Current Status:
 Project is in DSA back check review.
 Anticipated DSA approval May 2016.
 Anticipated release of bid documents June 

2016.
 Anticipated construction August 2016.
Budget:
 $420,000



OTHER CURRENT PROJECTS
SANTIAGO CANYON COLLEGE 
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D Building Interior Renovation – Phase 1 & 2

Project Summary:

 Interior renovations, office space and classrooms to 
accommodate math and arts program.

 Renovations will be completed in three phases. 

 Phase 1 – math department office (completed), 
Phase 2 – math classrooms and digital media center 
renovations, 

Current Status:.

 A formal punch list walk was held on April 6, 2016.

 Ten (10) math classrooms’ furniture was moved 
back April 22, 2016.

 Anticipated completion of Phase 2 June 15, 2016.

Budget:

 $350, 554 (Phases 1 & 2)

D Building Interior Renovation – Phase 3

Project Summary:

 Interior renovations, office space and classrooms 
to accommodate math and arts program.

 Phase 3 – corridors and common areas including 
main lecture hall

Current Status:

 Bid were released April 4, 2016 with a due date on 
April 29, 2016.  A mandatory job walk was held 
April 13, 2016.

 Anticipated Board approval of contractor May 16, 
2016.

Budget:

 $501,500 



OTHER CURRENT PROJECTS
SANTIAGO CANYON COLLEGE 
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ADA Upgrades Phase 1

Project Summary:

 Path of travel repairs in parking lot 1 adjacent 
to the U portables, parking lot 6 and 
switchback ramp near the Aquatics Center.

 Part of the SCC ADA Transition Plan.

Current Status:

 DSA approval received on March 22, 2016.

 Development of bid package.

 Construction schedule is under review.

Budget:

 $500,000

ADA PTD Replacement

Project Summary:

 Paper towel dispenser and hand dryer 
replacement.

 Part of the SCC ADA Transition Plan.

Current Status:

 Pending approval of architectural firm May 
2016.

 Construction anticipated mid-November 2016.

Budget:

 $270,000



OTHER CURRENT PROJECTS
SANTIAGO CANYON COLLEGE 
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Publications & Warehouse Relocation
Project Summary:

 Interim relocation of Publications & Warehouse 
Operations from Orange Education Center to 
Santiago Canyon College due to renovation of 
existing OEC building.

Current Status:

 Project is in construction document phase. 

 Plans submitted to DSA March 14, 2016. DSA 
review ongoing.

 Anticipated Construction October 2016.

 Target relocation/move TBD (2017)

Budget:

 $1.2 million

CDC Kitchen Repairs

Project Summary:

 Repair damaged kitchen cabinets, countertops 
and installation of new epoxy flooring due to 
leaking dishwasher.

Current Status:

 Project was completed on April 11, 2016.

Budget:

 $20,000 (party funded by CDC)



OTHER CURRENT PROJECTS
DISTRICT OFFICE 
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PROJECT STATUS ESTIMATED 
BUDGET

Fire Line Pump Replacement (SM16) In planning.  Architect is working with 
Orange County Fire Authority to 
approve plans.

$75,500

Boiler Replacement (SM16) In planning. Anticipated bid release 
June 2016.

$90,000

ADA Parking Lot Improvements 
(SM16)
(parking lots and path of travel to 
building entrances)

Design plans have been received and 
are under review by District.  
Potential City review required.

$230,332

Elevator Tank Repair (SM16) In planning. $50,000

TOTAL $445,832

Note: SM16 - Non-State Funded Scheduled Maintenance Projects
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YEAR THREE 
PROP 39 PROJECTS

SANTA ANA COLLEGE

Project Summary:

 An additional Year Three project has been 
identified.

 LED Lighting conversion at Building I and Z at 
Santa Ana College

Current Status:

 Installation of LED lights at parking lots 12, 
14, and Building Z has been completed.

 Installation of LED Lighting at Building I has 
commenced April 22, 2016.

Budget:

 $ 100,000
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YEAR THREE 
PROP 39 PROJECTS 

SANTIAGO CANYON COLLEGE

Project Summary:

 Chiller replacement at Santiago Canyon 
College.

Current Status:

 Field Commissioning is complete. District has 
discovered several maintenance deficiencies, 
such as missing belts, fan motor problems, lack 
of cleaning oils and strainers, and exhaust fan 
problems. 

 All day training with M&O staff was held April 
15, 2016.

 Anticipated Notice of Completion June 2016.

Budget:

 $489,500
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YEAR FOUR 
PROP 39 PROJECTS 

SANTA ANA COLLEGE

Project Summary:
 Energy Management Systems (EMS) upgrade 

at Santa Ana College (15 buildings), Digital 
Media Center and Orange County Sheriff ’s 
Regional Training Academy.

Current Status:
 Feasibility studies, potential scope of work, 

and Energy studies for Santa Ana College and 
Digital Media Center, Orange County Sheriff ’s 
Regional Training Academy was completed 
mid-April 2016.

 Expenditure applications will be submitted by 
end of April 2016.

 Once approval received by the State, an RFP 
will be released August 2016.

Budget:
 Pending
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QUESTIONS



As of 04/13/16

4/29/2016

SCHEDULED MAINTENANCE-STATE Original Budget YTD YTD YTD
PROJECT BUDGETS

Expenses Encumbrances Balance

Santa Ana College 2014-2015
2889 SAC SM15 Dunlap Roof Replacement 472,557.00$          462,732.00$      9,825.00$          -$                    
2939 SAC SM15 Bldgs B,E,L Paint Ex 273,315.00$          272,988.00$      327.00$             -$                    
XXXX SAC SM15 Carryover 75,886.00$            -$                    -$                    75,886.00$        
Total 745,872.00$          735,720.00$      10,152.00$        75,886.00$        

Santiago Canyon College 2014-2015
2723 SCC SM 15 Bldgs A-E, L EMS-Sys 518,099.00$          512,275.00$      5,824.00$          -$                    
2725 SCC SM 15 Bldgs A-C Electrical 64,865.00$            64,825.00$        40.00$                -$                    
2726 SCC SM 15 Bldgs A-B Door Hdwr 56,598.00$            56,598.00$        -$                    -$                    
XXXX SCC SM 15 Carryover 12,787.00$            -$                    -$                    12,787.00$        
Total 639,562.00$          633,698.00$      5,864.00$          12,787.00$        

2014-2015 TOTAL SCHEDULED MAINT 1,385,434.00$       1,369,418.00$  16,016.00$        88,673.00$        

TOTAL ALL SCHEDULED MAINT 1,385,434.00$       1,369,418.00$  16,016.00$        88,673.00$        

Santa Ana College 2015-2016
2608 SAC SM16 Door Replacement 100,530.00$          -$                    -$                    100,530.00$      
2609 SAC SM16 Waste Oil Tank Removal & Replacement 62,540.00$            -$                    -$                    62,540.00$        
2611 SAC SM16 Painting (C, P & S) 117,700.00$          -$                    -$                    117,700.00$      
2612 SAC SM16 Water Conservation 80,000.00$            -$                    -$                    80,000.00$        
2613 SAC SM16 Roof Replmnt (W) 357,235.00$          482.00$             101,752.00$      255,001.00$      
2614 SAC SM16 Roof Replmnt (G&S) 568,200.00$          482.00$             214,489.00$      353,229.00$      
2615 SAC SM16 Roof Replmnt (E, K & T) 451,455.00$          482.00$             -$                    450,973.00$      
2616 SAC SM16 Flooring Repair (Gym) 100,005.00$          1,188.00$          912.00$             97,905.00$        
Total 1,837,665.00$       2,634.00$          317,153.00$      1,517,878.00$  

Santiago Canyon College 2015-2016
2603 SCC SM 16 Roof Repairs (U Portables) 260,481.00$          203,211.00$      4,071.00$          53,199.00$        
2604 SCC SM 16 Roof Replacement (T) 186,714.00$          -$                    -$                    186,714.00$      
2605 SCC SM 16 Soffit Repairs (A & B) & CDC Post Repairs 151,314.00$          30,906.00$        5,462.00$          114,946.00$      
2607 SCC SM 16 Water Conservation 189,062.00$          -$                    -$                    189,062.00$      
Total 787,571.00$          234,117.00$      9,533.00$          543,921.00$      

2015-2016 TOTAL SCHEDULED MAINT 2,625,236.00$       236,751.00$      326,686.00$      2,061,799.00$  

TOTAL ALL SCHEDULED MAINT 2,625,236.00$       236,751.00$      326,686.00$      2,061,799.00$  

NOTE: Santa Ana College State allocation for 2015 is $1,872,322. Santiago 
Canyon College State allocation is $803,570.

NOTE: Santa Ana College State allocation for 2016 is $1,837,665. Santiago 
Canyon College State allocation is $787,571.

*NOTE: Completed and closed projects have been removed from active 
list of projects. This summary includes only current and active projects



As of 04/13/16
CAPITAL FACILITIES Budget YTD YTD YTD

Expenses Encumbrances Balance
Santa Ana College
2880 SAC Door Hardware Upgrade Proj 85,857.00$          39,218.00$        11,428.00$        35,211.00$          
3055 SAC Infinite Spirit Art 17,250.00$          6,535.00$          15.00$                10,700.00$          
3073 SAC Cleanroom H 210 (3580) 113,500.00$        10,050.00$        11,240.00$        92,210.00$          
3580 Non-Resident Capital Outlay Fees 662,492.00$        113,511.00$      37,648.00$        511,333.00$        
3593 SAC OCSRTA - Site Wall/Imp (RDA) 420,000.00$        74,865.00$        12,867.00$        332,268.00$        
3615 SAC Site Wide ADA 100,000.00$        63,653.00$        27,560.00$        8,787.00$             
3623 SAC Bldg H Window Repairs 275,000.00$        -$                     -$                     275,000.00$        
XXXX SAC ADA PTD Replacement 300,000.00$        -$                     -$                     300,000.00$        
XXXX SAC ADA Signage/Wayfinding 50,000.00$          -$                     -$                     50,000.00$          
XXXX SAC ADA Imp. Ph. 1 (Parking Lots) TBD -$                     -$                     TBD
XXXX SAC Emergency Blue Light & ADA POT TBD -$                     -$                     TBD
XXXX SAC DMC Emer Blue Light & ADA POT TBD -$                     -$                     TBD
XXXX SAC OCSRTA Eme Blue Light & ADA POT TBD -$                     -$                     TBD
XXXX SAC CEC Emer Blue Light & ADA POT TBD -$                     -$                     TBD
XXXX SAC OCSRTA Stormwater Mgmt Repairs TBD -$                     -$                     TBD
3648 SAC Hazardous Mat. Abatement 51,174.00$          4,945.00$          -$                     46,229.00$          
3069 SAC Fire Alarm All Call (Fd 79) 125,000.00$        -$                     -$                     125,000.00$        
3070 SAC Other Repairs/Modifications 50,000.00$          5,342.00$          14,520.00$        30,138.00$          
Total 2,250,273.00$    318,119.00$      115,278.00$      1,816,876.00$    

Santiago Canyon College
3006 SCC Chavez & Ramirez Bust 13,080.00$          -$                     10,173.00$        2,907.00$             
3046 OEC Building Certification 24,225,722.00$  370.00$              -$                     24,225,352.00$  
3057 SCC Publication & Warehouse Reloc 1,200,000.00$     91,489.00$        70,065.00$        1,038,446.00$     
3061 SCC Bldg D Interior Renovation Ph. 2 198,949.00$        95,231.00$        92,845.00$        10,873.00$          
3074 SCC Bldg D Interior Renovation Ph. 3 501,500.00$        -$                     -$                     501,500.00$        
3580 Non-Resident Capital Outlay Fees 93,471.00$          40,444.00$        1,782.00$          51,245.00$          
3599 OEC Temp Relocation/Site Impro 2,286,238.00$     955,359.00$      80,420.00$        1,250,459.00$     
3616 SCC Site Wide ADA 85,798.00$          -$                     688.00$              85,110.00$          
3621 SCC Bldg D Interior Renovation Ph. 1 151,605.00$        120,872.00$      30,731.00$        2.00$                     
3622 SCC ADA Imp. Ph. 1 (Switchback) 500,000.00$        -$                     22,700.00$        477,300.00$        
3624 SCC ADA PTD Replacement 270,000.00$        -$                     -$                     270,000.00$        
XXXX SCC ADA Imp. Ph. 2 (Parking Lots) TBD -$                     -$                     TBD
XXXX SCC ADA Signage/Wayfinding 50,000.00$          -$                     -$                     50,000.00$          
3076 SCC Storm Water Mgmt Imp. Ph. 1 36,000.00$          -$                     5,440.00$          30,560.00$          
XXXX SCC S Portable Demolition 35,000.00$          -$                     -$                     35,000.00$          
XXXX SCC Emergency Blue Light & ADA POT TBD -$                     -$                     TBD
XXXX SCC Parking Lots Slurry/Re-Striping 80,000.00$          -$                     -$                     80,000.00$          
3075 SCC Site Wide Land Survey 25,000.00$          -$                     23,853.00$        1,147.00$             
3649 SCC Hazardous Mat. Abatement 19,051.00$          -$                     -$                     19,051.00$          
3071 SCC Other Repairs/Modifications 50,000.00$          -$                     37,450.00$        12,550.00$          
Total 29,821,414.00$  1,303,765.00$  376,147.00$      28,141,502.00$  

District Office
3060 DO SM16 Fire Line Pump Replacement 75,500.00$          8,580.00$          14,095.00$        52,825.00$          
3066 DO Spec Insp & Mat'l Testing 50,000.00$          8,270.00$          46.00$                41,684.00$          
3067 DO Geotechnical & Geohazard 50,000.00$          4,700.00$          -$                     45,300.00$          
3330 District Office Projects 232,174.00$        52,798.00$        71,183.00$        108,193.00$        
3331 DO Structural Engineering 125,323.00$        17,215.00$        97,656.00$        10,452.00$          
3333 DO SM16 Elevator Tank Repair 63,000.00$          -$                     -$                     63,000.00$          
3334 DO UPS Chiller Controls 107,500.00$        -$                     -$                     107,500.00$        
3335 DO SM17 Window Repairs 100,000.00$        -$                     -$                     100,000.00$        
3336 DO SM17 Roof Replacement 352,000.00$        -$                     -$                     352,000.00$        
3560 AE Planning Srvcs Lic/Fee 745,078.00$        52,619.00$        504,272.00$      188,187.00$        
3072 DO SM16 Boiler Replacement 90,000.00$          -$                     -$                     90,000.00$          
XXXX DO Emergency Blue Light & ADA POT TBD -$                     -$                     TBD
XXXX DO Districtwide ADA 350,000.00$        -$                     -$                     350,000.00$        
3618 DO SM16 ADA & Parking Lot Rep 230,332.00$        7,638.00$          32,800.00$        189,894.00$        
3619 DO M,E,P Repairs 43,577.00$          25,198.00$        54.00$                18,325.00$          
3677 Construction Consulting Svs 2,105,442.00$     687,270.00$      1,418,171.00$  1.00$                     
3679 Hazardous Waste Disposal 46,510.00$          -$                     -$                     46,510.00$          
3681 IT Equipment/WI-FI/Surveillance 150,481.00$        8,282.00$          48,457.00$        93,742.00$          
Total 4,916,917.00$    872,570.00$      2,186,734.00$  1,857,613.00$    

TOTAL ALL CAPITAL FACILITIES 36,988,604.00$  2,494,454.00$  2,678,159.00$  31,815,991.00$  



RANCHO SANTIAGO COMMUNITY COLLEGE DISTRICT

MEASURE E 
Projects Cost Summary
 04/14/16 on 04/14/16

1

Description
Project 
Allocation

Total    PY                 
Expenditures                  Expenditures  

                        
Encumbrances                 

Cumulative                  
Exp & Enc        Project Balance % Spent

ACTIVE PROJECTS

SANTA ANA COLLEGE

3032 Dunlap Hall Renovation 4,166,050 1,216,669          2,861,741       66,727               4,145,137       20,913                99%

3045 Chavez Hall Renovation 400,000 92,867               37,139            33,503               163,509          236,491              41%

3054 Temporary Village Phase 2 3,000,000 5,795                427,885          803,011             1,236,691       1,763,309           41%

TOTAL SANTA ANA COLLEGE 7,566,050 1,315,331 3,326,765 903,241 5,545,337 2,020,713 73%

SANTIAGO CANYON COLLEGE

3046 Orange Education Center Building Certification 5,000,000        684,592             171,324          2,088,868           2,944,784       2,055,216           59%

3672 SCC Building U Portables Certification 1,100,000        25,965               225,162          20,078               271,205          828,795              25%

3058 SCC Aquatic Bleachers Certification 100,266          -                    1,150             14,025               15,175            85,091                15%

TOTAL SANTIAGO CANYON COLLEGE 6,200,266 710,557 397,636 2,122,971 3,231,164 2,969,102 52%

DISTRICT/ DISTRICTWIDE OPERATIONS

3044 Project Closeout/Certification 513,005 252,393 153,035          88,341               493,769          19,236                96%

TOTAL DISTRICT/DISTRICTWIDE 513,005 252,393 153,035        88,341              493,769 19,236              96%

ACTIVE PROJECTS - ALL SITES 14,279,321 2,278,281 3,877,436 3,114,553 9,270,270 5,009,051 65%
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RANCHO SANTIAGO COMMUNITY COLLEGE DISTRICT

MEASURE E 
Projects Cost Summary
 04/14/16 on 04/14/16
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Description
Project 
Allocation

Total    PY                 
Expenditures                  Expenditures  

                        
Encumbrances                 

Cumulative                  
Exp & Enc        Project Balance % SpentSp
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COMPLETED PROJECTS/PENDING CLOSEOUT

SANTA ANA COLLEGE

3001 Renovation of Buildings / Building "G" Renovation 9,302,490 9,302,490 -                 -                    9,302,490       -                     100%
3002 SAC Library Renovation 339,623 339,623 -                 -                    339,623          -                     100%

Renovate Campus Infrastructure 24,927,689 24,927,689 -                 -                    24,927,689      -                     100%

   Design/Construct Maintenance/Operations

Design/Construct Classroom Building

Child Care/Classroom-Centennial 1,662,032 1,662,032 -                 -                    1,662,032       -                     100%
Renovate and Improve Centennial Ed Center

3008 Renovate & Expand Athletic Fields 10,082,438 10,082,438 -                 -                    10,082,438      -                        100%

3013 Acquisition of Land Adjacent to SAC 15,962,453 15,962,453 -                 -                    15,962,453      -                     100%

Design New Child Development Center 10,362,051 10,362,051 -                 -                    10,362,051      -                     100%
   Construct New Child Development Center 
Design Women's Locker Room 14,455,332 14,455,332 -                 -                    14,455,332      -                     100%
Construct Women's Locker Room
Augment State-Funded PE Seismic Project
Design Sheriff Training Facility 29,121,885 29,121,885 -                 -                    29,121,885      -                     100%

Construct Sheriff Training Facility
Fire Science Program (Net 6 Facility) -                 

Fire Science Prog. @ MCAS, Inc. 2 

3020 Design/Construct Digital Media Center 14,000,656 14,000,656 -                 -                    14,000,656      -                     100%

3028 Design & Construct Parking Structure 2,046,955 2,046,955 -                 -                    2,046,955       -                     100%

3029 Parking Lot #11 Expansion and Improvements 10,434,241 10,434,241 -                    10,434,241      0 100%

3030 Perimeter Site Improvements 6,736,615 6,483,615          253,000          -                    6,736,615       0 100%

3031
Tessman Planetarium Upgrade and Restroom 
Addition 3,686,064 3,671,530          14,534            -                    3,686,064       0 100%

3034 SAC Sheriff Training Academy Road 56,239 56,239               -                 -                    56,239            -                     100%

3035 Johnson Center Renovation 49,300 49,300               -                 -                    49,300            0 100%

3036 Temporary Village 3,868,982 3,868,982          -                 -                    3,868,982       -                     100%

3038 Campus Lighting Upgrade 6,825 6,825                -                 -                    6,825             -                     100%

3042 Central Plant (Design) 3,859 3,859                -                 -                    3,859             0                        100%

3043 Property Acquisition 17th/Bristol 5,110,237 5,110,237          -                 -                    5,110,237       -                     100%

TOTAL SANTA ANA COLLEGE 162,215,966 161,948,431 267,534        -                    162,215,965 0 100%

SANTIAGO CANYON COLLEGE

3004 SCC Infrastructure 37,187,826      37,187,826         -                 -                    37,187,826      -                     100%

3011 Land Acquisition 24,791,777      24,791,777         -                 -                    24,791,777      -                        100%

3012 Acquire Prop & Construct Cont Ed 27,554,640      27,554,640         -                 -                    27,554,640      -                        100%

3014 Construct New Library & Resource Center 4,375,350        4,375,350          -                 -                    4,375,350       -                        100%

3021 Construct Student Services & Classroom Bldg 8,073,049        8,073,049          -                 -                    8,073,049       -                        100%

3022 Humanities Building 32,558,237 32,558,237 -                    32,558,237      0 100%

Athletics and Aquatics Center: 19,940,273 19,940,273 -                 -                    19,940,273      0 100%

Netting and Sound System

3026 Science and Math Building 26,415,964      26,415,964         -                 -                    26,415,964      -                     100%

3027 Construct Additional Parking Facilities 1,047,212        1,047,212          -                 -                    1,047,212       -                        100%

TOTAL SANTIAGO CANYON COLLEGE 181,944,328 181,944,328 0 0 181,944,328 0 100%

DISTRICT/ DISTRICTWIDE OPERATIONS

3009 Replace Aging Telephone & Computer Network 14,056,433 14,056,433 -                 -                    14,056,433 -                     100%

3039 LED Lighting Upgrade 157,200 157,200             -                 -                    157,200          -                     100%

TOTAL DISTRICT/DISTRICTWIDE 14,213,633 14,213,633 -                -                    14,213,633 -                     100%

COMPLETED PROJECTS - ALL SITES 358,373,927 358,106,392 267,534        -                    358,373,926 0 100%

RECAP:

Santa Ana College 169,782,016 163,263,762 3,594,299 903,241 167,761,302 2,020,713 99%

Santiago Canyon College 188,144,594 182,654,885 397,636 2,122,971 185,175,492 2,969,102 98%

District/Districtwide Operations 14,726,638 14,466,026 153,035 88,341 14,707,402 19,236 100%

GRAND TOTAL - ALL SITES 372,653,248 360,384,673 4,144,970 3,114,553 367,644,196 5,009,051 99%

SOURCE OF FUNDS
ORIGINAL Bond Proceeds 337,000,000

Refunding Proceeds 5,001,231

Interest Earned 30,652,017

Totals 372,653,248

3003

3025

3007

3016

3017

3019



RANCHO SANTIAGO COMMUNITY COLLEGE DISTRICT

MEASURE Q 
Projects Cost Summary
 04/14/16 on 04/14/16

Description
Project 
Allocation

Total    PY                 
Expenditures                  Expenditures  

                        
Encumbrances                 

Cumulative                  
Exp & Enc        Project Balance % Spent

ACTIVE PROJECTS

SANTA ANA COLLEGE

3032 Dunlap Hall Renovation 13,824,912 12,620,659        1,135,306       68,947               13,824,912     0 100%

Agency Cost 559                   -                559                

Professional Services 1,139,116          252,666          60,548               1,452,330       

Construction Services 11,480,984        882,640          8,400                12,372,023     

Furniture and Equipment -                   -                -                

3035 Johnson Student Center 37,766,759 177,508             17,033           2,953,900          3,148,442       34,618,317 8%

Agency Cost -                   -                -                   -                

Professional Services 177,508             17,033           2,835,912          3,030,454       

Construction Services -                   -                117,988             117,988          

Furniture and Equipment -                   -                   -                

3042 Central Plant Infrastructure 68,170,000 4,151,537          6,873,767       32,231,406         43,256,710     24,913,290 63%

Agency Cost 316,138             20,960           1,754                338,851          

Professional Services 3,835,399          1,086,131       7,032,710          11,954,241     

Construction Services -                   5,766,676       25,196,942         30,963,618     

Furniture and Equipment -                   -                   -                

3043 17th & Bristol Street Parking Lot 2,500,000 112,078             16,334           49,588               178,000          2,322,000 7%

Agency Cost 200                   14,849           200                   15,249           

Professional Services 58,882              1,485 49,388               109,755          

Construction Services 52,996              0 -                   52,996           

Furniture and Equipment -                   -                   -                

3049 Science Center & Building J Demolition 73,380,861 228,035             650,119          4,197,445          5,075,599       68,305,262         7%

Agency Cost -                   -                -                   -                

Professional Services 228,035             650,119          4,197,445          5,075,599       

Construction Services -                   -                -                   -                

Furniture and Equipment -                   -                   -                

3056 Johnson Demolition 2,500,000 -                   605                -                   605                2,499,395           0%

Agency Cost 120                -                   120                

Professional Services 485                -                   485                

Construction Services -                -                   -                

Furniture and Equipment -                -                   -                

TOTAL 198,142,532 17,289,816 8,693,163 39,501,287 65,484,266 132,658,266 33%

ACTIVE PROJECTS 198,142,532 17,289,816 8,693,163 39,501,287 65,484,266 132,658,266 33%

SOURCE OF FUNDS
ORIGINAL Bond Proceeds 198,000,000
Interest Earned 142,532

Totals 198,142,532
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The mission of Santa Ana College is to be a leader and partner in meeting the intellectual, cultural, technological and workforce development needs of our diverse community. 
Santa Ana College provides access and equity in a dynamic learning environment that prepares students for transfer, careers and lifelong intellectual pursuits in a global 
community. 

 
Administrators  Academic Senate  CSEA

Michael Collins, Co‐chair(a)  Rhonda Langston Dietrich Kanzler(a)   Susan Sherod(a) Sarah Salas(a) Mike Turrentine(a) 
Bart Hoffman(a)  Christine Leon  Brian Kehlenbach, Co‐chair Valinda Tivenan(a) Maria Taylor(a)
Nilo Lipiz  Mark Wheeler(a)  George Moore John Zarske District Liaison
Eve Kikawa    Carri Matsumoto

    Darryl Taylor

Guests Campus Safety & Security
Darlene Zepeda‐Field  Allison Coburn   Mike Colver
Matt Schoeneman  Heller Sanchez   ASG Representative
Satoshi Teshima (HGA)  James Matson (HGA)   Stacy Palencia(a)
     
1.  WELCOME AND   
     INTRODUCTIONS  

 

  Self‐Introductions were made.  Meeting called to order – 1:34p.m. 
Adjourned at 3:07p.m.   

2.  PUBLIC COMMENTS   
  There were no public comments.
3.  MINUTES  DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS
  The October 20, 2015 meeting minutes were presented for approval.  

 
ACTION
Motion was moved by E. Kikawa to 
approve the October 20, 2015 Facilities 
committee minutes as presented.  
2nd – Lt. Mike Colver 
The motion carried unanimously. 

4.  PROJECT UPDATES  DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS
  The membership was provided with an overview of the Measure Q projects as well as 

Active Projects (see attached).  
Additional comments as noted: 
 

Dunlap Hall  
 The building was completed January.   
 Members were advised that five classes were moved of Dunlap Hall the first week of 

school due to a water leak.  
 As of today all classes are all back in Dunlap Hall. 
 

SAC FACILITIES MEETING
MINUTES – FEBRUARY 16, 2016 
1:30P.M. – 3:00P.M. 

APPROVED 3/15/2016 



PROJECT UPDATES (cont.)  DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS
   Working on closeout for Measure E and Measure Q. 

Chavez Hall Renovation 
 Draft report from the test pilot has been received. 
 The team is currently reviewing it. 
 This is a geological issue. 
 Considering expanding the test pilot across the building. 
 High water levels occurring under the building. 
 Looking at all options to remediate the moisture and humidity in the building. 
 Develop a scope of work and determine how to execute the plan. 
 

Temporary Village Phase 2 
 Contractor has been hired. 
 The timeline is tight – 90 days to prepare for the new occupants. 

 

There was an inquiry if there would be any planned powered outages.  It was noted that 
the majority of the work is interior.  Should there be planned power outages, Ms. 
Matsumoto will confirm with the contractor to notify Security. 
 
Central Plant and Infrastructure Project 
 The project is currently running behind schedule relative to Phase 1 and Phase 2. 
 Working on the fencing plan for Phase 3. 
 
Matt Schoeneman, Linik Project Manager outlined the coordinates of the construction 
that is currently active on campus related to the phasing of the project. 
 Members were advised that a temporary walkway will be installed on the east side 

of Phillips Hall to be able to maintain access to the two doorways as well as access to 
the north door of the Don. 

 There was delay in coordinating a fiber line with SAUSD however that has been 
resolved and the team is moving forward. 

 There was an issue with the procurement with the hydronic piping that has led to a 
delay on the project.  That issue has been alleviated.  Team is confident the once 
they get mid‐way through Phase 3, the manpower will be increased and they will be 
able to make up for the delay. 

 Efforts will be made to stay outside of the courtyard area until after the Open House 
on March 12. 

 The fencing will be segmented to coincide as the work is being done. 
 The goal will be to give the campus back the new walkways as they are completed so 

to maximize accessibility as the landscaping work continues forward. 
 The Infinite Spirit sculpture will be installed once the majority of the Central Plant 

work is completed. 
 
Matt Schoeneman was acknowledge by the membership for his excellent 
communication and inclusion of the campus team on the projects.  Additionally, Ms. 
Matsumoto noted her appreciation to the campus community for their flexibility and 
patience in working with the challenges presented by the campus construction. 
 



PROJECT UPDATES (cont.)  DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS
  Johnson Center Demolition Project

Once the building is demoed, the space will become the construction lay down area for 
the Central Plant.   
 
Parking Lot at 17th St./Bristol St. Project 
 It was noted that the project will have to go through city plan check due to some 
storm water management for the site as well some ADA access concerns off of Louise 
Street. 

 The district is in the middle of finalizing the design to submit to the city. 
 A delay in the project is anticipated. 
 
Members were provided with a planning overview and cost estimate of the 2015/16 
Scheduled Maintenance Projects.  Members were reminded that the projects are 100% 
state funded with a two‐year window timeline for spending. 
 It was confirmed that the door replacement project in the 2015/16 Scheduled 
Maintenance listing are for automatic doors. 

 The plumbing fixture project in Hammond Hall is being carefully re‐scoped.  While the 
initial intent was to upgrade for water efficiency purposes, it has been discovered that 
some of the replacements could trigger DSA compliance issues. This is requiring the 
team to evaluate the project. 
 

Science Center Project   Satoshi Teshima and James Matson from HGA Architects provided the committee with 
a brief presentation on the Science Center Project (attached). 
 65,000 gross square footage 
 Includes labs and classrooms for all sciences. 
 Includes dean suites for the department. 
 The site is south of the library and will entail the demo of the J building. 
 The team has completed the programming phase, schematic design phase and are in 

the middle of the design development phase. 
 The user groups have provided excellent input to the team. 
 Project extends south of the Amphitheatre and will take up some of the parking lot 

to accommodate the Science Center and Health Sciences buildings.  
 Until the Health Science building comes up a parking lot will be introduced that will 

house handicapped accessible and staff parking.   
o This will be in an effort to minimize parking impact reduce traffic flow.  The overall 
net loss in parking spots will be between 42‐43 spaces. 

 Some of the classrooms especially the larger lecture halls in Russell Hall will still be in 
use until the Health Sciences building is completed. 

 There will be a new drop off area east of the project site that will replace the current 
drop off area south of the library. 

 A conceptual landscape was provided and members were reminded that the design 
is still in flux. Items noted: 
o Drought tolerant plants. 
o Low irrigation landscaping. 
o External learning areas. 
o Part of the building will be a greenhouse. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



PROJECT UPDATES (cont.)  DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS
   This will most likely be an independent structure with an outdoor component.

 1st level floor houses Geology/Physical Science and Geology/Earth Science Labs, 
Engineering, Welding, Division offices and 2 large classrooms. 
o Engineering and Automotive are adjacent to each other to accommodate the 

synergy between the two areas. 
 2nd level floor ‐ Biology level 

o 6 labs, faculty offices, general classroom and collaborative areas for students 
 3rd level floor – Chemistry level 

o 6 labs, faculty offices, general classroom and collaborative areas for students 
 The members were shown three different types of collaborative learning spaces 

that will be incorporated into the building. 
 
The building will be 270’ in length, 3 stories and very visible.  It will the second tallest 
building next to Dunlap. 
 
Currently the team is working on ways to reduce the heat gain on the building.  
Considerations include three extreme conditions at specific times in the day, the size of 
the building, green house shading and future impact on the Health Sciences building. 
The team is exploring ways to incorporate science themed concepts into shading 
devices for the building.  
 
An overview of the campus vernacular was provided that would incorporate the 
campus pride, consistent landscape with the central mall design.  Members were also 
provided a color palette for the building. It was noted that the building will be a steel 
structure which will be different from the other buildings on campus. 

 
Schedule for the project is a follows: 
 Working drawing phase.  
 DSA plan review and approval. 
 Target Construction December 2017. 
 Target move in ‐ Summer 2019 
The following was noted: 

o Math will not be housed in this building. 
o There have been discussions about reorienting the Library placement. 
o This building will not have solar panel/energy.  The team is focusing on thermal 

massing and controlling the heat gain as well as other sustainability options. 
 

The HGA team expressed their appreciation for the support of the faculty and staff 
throughout the programming stage. 

5. Standing Reports  DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS
HEPSS (Health, Emergency Preparedness, Saf
and Security)Task Force 

A committee report was provided by chair, Don Mahany (see attached).  
In addition to the report, the following was reported: 
 It was clarified that a knife 2.5” or longer is considered illegal in the state of California.
 A survey of the “old” stryker chairs will be conducted to determine replacement 
needs. 

 



Standing Reports (cont.)  DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS
   Lt. Colver introduced the new sergeant, Scott Baker to the committee.   

o Sgt. Baker recently retired after 30 years with OCSD.  He has special event training.  
His career includes a school resource officer.  He is part of the SMART team that 
deals with all threats in the K‐12 systems.  He brings a wealth of experience to SAC. 

o He will be supervising the evening crew as well as be responsible for the west side 
of the district for now until a sergeant is hired for CEC. 

 Security will communicate directly with the Administrative Staff as well as the division 
office staff and explain how to use the document for Bomb Threats. 
o The importance of being prepared by thinking through a bomb threat situation was 
noted. 

 Lt. Colver encouraged the ASG to view the Emergency Preparedness Video on the 
district website as well as the Run, Hide, Fight video.   He also ask reminded the ASG 
of the U Lock Exchange program. 

Facilities Report  The SAC Facilities Report was presented to the committee for review by Heller Sanchez
(see attached). In addition to the report, members were advised of the newly installed 
Hydration systems. 
 The hydration systems provide users with cold filtered water. Users provide their 
own water receptacles. 

 This is test pilot to determine how the hydration systems perform from a 
maintenance standpoint and what is the preventative maintenance on the systems. 

 The units have been installed in W‐107, D‐102, 1st floor of Russell Hall and 1st floor 
of the S building. 

 

Dr. Collins acknowledged the Maintenance and Facilities team for their outstanding job 
in engaging with students and making them feel welcomed as they stepped onto the 
campus at the beginning of the spring semester.  Specifically, students were greeted 
and provided a map of the campus at every entrance by one of M&O team members. 

Environmental Task Force  No report
6. Old Business  DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS
  Key Update – doors ability to lock from the inside.

Lt. Colver previewed a device that would allow the classroom door to remain locked 
from the outside in case of an emergency.  This specific device would allow late 
students enter with minimal disruption as well as secure the room in case of an 
emergency. 
 The district is currently exploring lots of options to address this concern. 
 Important to consider the need for different devices that can meet the needs of 
different buildings and/or ancillary campus sites. 
o CEC PT faculty do not have keys to classrooms, hence classrooms are left 

unlocked. 
 The importance of faculty input on the device was noted.  Efforts will be made to 
present the device at a Faculty Senate meeting. 

 There was a discussion to pilot the device in an effort to evaluate its’ effectiveness 
prior to its implementation. 

 This item will be discussed at the upcoming HEPSS meeting and efforts will be made 
to get a pilot program established.  

 



7.  New Business  DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS

  15/16 Committee Goals
Members were asked to review the 14/15 End of Year report in an effort to discuss the 
15/16 committe goals. 

FOLLOW UP
15/16 Committee Goals will be discussed 
at the March 15, 2016 meeting. 

8. Accreditation  DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS
  Members were advised that in an effort to prepare for the next Accreditation cycle, 

Accreditation will be a standing agenda item. 
 

Dr. Jaros will be invited to a committee meeting to discuss the committee’s role in 
integrated planning and facilities in terms of the committee’s work.  How information is 
disseminated in accordance with SAC Facilities Master Plan and construction projects 
and projects on campus.  

9. Other  DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS
  A concern was shared regarding the crosswalk between H and Security.  The crosswalk 

area is not well lit.  It was noted that there have been discussions of installing some 
exterior lighting on the R building to remedy the issue in that front area. 
 
Lt. Colver noted that he is working on the installation of speed humps in areas of Lot 1 
and by the stop sign next to the Security office. 

                                                                   SUBMITTED BY Geni Lusk 3/3/2016                



 
 
 
Facilities Committee meeting minutes: 

 Meeting called to order at 1:32pm on March 15th in S‐215 

 Dr. Collins provided a welcome and introductions were made 

 The minutes of the February 16, 2016 SAC Facilities Committee were approved, motion by John 
Zarske, 2nd by Eve Kikawa, motion approved unanimously. 

 
Project updates: 

 Darryl Taylor provided the Measure E and Q bond project updates 
o Dunlap Hall 
o Chavez Hall renovation 
o Village tenant improvements‐ Student Life headquarters 
o Centeral Plant Utilities/Infrastructure 
o Johnson Center new construction/ Johnson demolition 
o 17th and Bristol surface parking lot 

 
Discussion points:  
Discussion took place regarding the trees being removed from the central mall in preparation of 
the utility infrastructure and landscape/hardscape redesign. It was noted that current trees are 
very old, many diseased, most inappropriately trimmed in the past….which has led to safety 
concerns. It was also noted that as the old trees are removed, more trees will be installed with 
appropriate root boxes and in alignment with the Governor’s water conservation regulations. 

o Also discussed was the topic of recycling of green waste. 
 
 Darryl Taylor and Dr. Collins provided updates on Scheduled Maintenance projects and related 

funding aspects. 
 
Discussion points: 
Summer roofing projects taking place this summer, including S bldg., which is going to have to be 
completed while the S bldg. occupants are working over the summer. Working the construction schedule to 
limit impacts on employees. 
 
The District is undertaking a survey to evaluate all classroom locking mechanisms throughout the district 
and to identify an opportunity to improve the safety and security of the campus buildings. SAC continues to 
retrofit campus buildings with new Medeco keying system to ensure security. 

 
 Darryl Taylor provided a brief update on Prop 39 projects 

 
Standing reports 
HEPSS: 

 Don Mahany provided an update on the last HEPSS meeting. Items discussed were: 
o Safe Track, the district’s solution for emergency notification and response tracking for 

students, faculty and staff is being re‐evaluated for effectiveness and cost. 
o Fire drill in February was successful, and was reported to be efficient and effective. It 

was noted that an exterior speaker should be installed in Lot #1 to better communicate 
with the evacuation area. 

SAC Facilities Committee  
April 19, 2016 
1:30p.m. – 3:00p.m. 
SAC Foundation Board Room, S‐215 
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o Office security was discussed in HEPSS, with Dist Security taking the lead on meeting 
face‐to‐face with office staff to discuss how to handle potential threats that present 
themselves during the course of the day. 

o It was also noted that Russell Bldg. crosswalk is very dark and needs better lighting. 
 
FACILITIES REPORT: 

 Mark Wheeler, facilities manager, presented a report on SAC facilities team activities, work 
order requests and completion, and planned work ahead on campus. 

 
ENVIRONMENTAL TASK FORCE: 

 Susan Sherod presented ideas and documents related to Polycrystalline Solar PV system. 
 
Old Business 
COMMITTEE GOALS: 

 The committee discussed taking the next month to review the committee goals bringing them 
back to the next meeting for discussion. 

 
New Business 

 No new business was agendized. 
 
Accreditation 

 Dr. Bonnie Jaros, institutional effectiveness coordinator, was present to lead a discussion on the 
Facilities Committee’s role in the accreditation process.  

 The committee reviewed the accreditation standards and new components of the report and 
process. 

 Dr. Jaros focused in on our annual report that is due on March 31, 2016 and the college’s mid‐
term report due on October 15, 2017. 

 
The next meeting is scheduled for Tuesday April 19, 2016 at 1:30pm in S-215.  
 
Dr. Collins reminded the committee that this, and all meetings, are open to any college team member that desires to 
attend and gain more information on the college’s physical facilities.  
 
Dr. Collins thanked the committee for their time and effort in attending the meeting today, and adjourned the 
meeting at 3:40pm. 
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Santiago Canyon College Facilities Committee 
Minutes  

 
March 21, 2016 

Attendees: Beth Hoffman, Eric Hovanitz, , Scott Sakamoto, Arleen Satele, Martin Stringer, Pat Alvano, Jim Granitto, Julie Peeken, Charleen Powers, Stew 
Myers, Isabelle Chau,  
Absent:  Victoria Williams, Rick Adams 
Guest:  Carri Matsumoto 

 
NEW BUSINESS 

  
OUTCOME 

1. Review of Minutes from 
February 22, 2016 

                 APPROVED 

2.   FACILITY RESOURCE REQUEST   
      PRIORITIZATION 

 Reported on Prioritized list that was given to PIE  Being reviewed by PIE 

3.   District Presentations   AVC Carri Matsumoto 
 

  See attached powerpoint 

4.    Administrative Services Update   Sustainability activities 
- SCC Earth Day (April 21, 2016) 

Tree planting ceremony at 11am. 
- E-waste collection Day (April 23, 2016) 

10am to 3pm 

 U100-105  closure from June 15 to August 19  (renovation) 
- Belleview, Foundation, Outreach moving temporarily 

  Preparing for Faculty office for new hires 

 Preparation for OCR visit April 11-13 
-  Placed ADA desks in classrooms 
- Replacing snack machines to be accessible 
- Removed coffee vending machine due to low sales 
- ATM machine is under review for accessibility 

  
Administrative Services to follow 
up 

6.   Food Bank Location            TABLED for next meeting  

7.  OTHER                Science Computer Teacher Station issues  SC 206 Facilities will follow up 

OLD BUSINESS & PROJECT STATUS 
REPORTS 

  
OUTCOME/FOLLOW UP 

1.  Recycling Proposal  Matt Carter from ASG presented a recycling proposal to collect and 
recycle bottles/can throughout the campus.  Committee approved 
the proposal. ASG will provide locations, purchasing of receptacles, 
and volunteers for schedule of pick-ups. 

 Tabled 
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2. Water conservation projects   There is scheduled maintenance allocation to provide drought 
tolerant landscaping within a small area around the campus.     
Also, irrigation management control system installation to monitor 
and conserve landscape watering.  Drafting bid documents 
regarding obtaining a landscape architect. College currently has 
Rainbird irrigation controllers.  RainMaster will be able to automate 
the controllers to monitor and conserve landscape watering. 
Obtaining bid documents to implement the project. 
 

Ongoing from consultant review 

3.  Building D Phase II   Phase II comprise of 2nd floor math classrooms upgrade which 
includes teacher A/V desks, short-throw projectors, Elmo’s 
document cameras.  Scheduled to start December 14 thru April, 
2016.   Working on bid documents to award the project. D 
building refresh 2nd floor will be begin December 14 through 
April, 2016.  Includes new 10 mediated teacher stations. 
Finalizing contractor bids. 

 

 Refresh is underway for the 
classrooms 

 Working on teacher station bid 
documents 

4.  Relocation OEC Classes 
 

Architect has been hired to develop a design for the Batavia site. 
There continues to be funding issues and project target date is early 
2018.  OEC location destructive testing is completed. Continued user 
group meetings and identify other additional funding sources to 
complete the project. 

Ongoing 
 

5.  Gymnasium Problems – Temperature in 
Athletic Trainer Office 

 
 
Pool Bleachers Project - Determine if DSA needs to review the 
project. 

 Waiting on approval 

 To be completed in the Summer ‘16 

6.  U building  Completed design meetings regarding minor refresh of interior and 
exterior upgrades.  Enhance fire alarm systems.  Architects are in the 
final drawing stage and will submit to DSA for approval. Roofing 
repair was identified to be critical to the U building project.  Funds 
available will cover the fire alarm enhancement, roofing, asphalt 
repaving, restrooms, and minor renovations to two portables. 
Working on bid documents 

 DSA Approved 

 To be completed in the Summer ‘16 

7. Lawsuit regarding handicap access  District is working with the attorneys to review access compliance.  
Attorneys continue to negotiate regarding the settlement of the 
lawsuit. 

Ongoing 

8  Noise Transmission between SC103 and 
SC104, from SC 105, and between SC205 and 
SC206 

 No further action. Remains open  Pending Funding. 

9.   Naming of Buildings - Process 
 

 No further action has been taken.   Progress report will be provided. 

10   Request for High Intensity Lighting for 
the Geology Lab SC-206 

 Professor Hovanitz showed the lighting equipment needed for the 
lab.  Pending Funding 

Pending Funding. 
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11.   Protocol for installing commemorative 
pieces, such as the proposed busts, on 
campus. 

 District is working on options regarding installing commemorative 
pieces. 

 Progress report will be provided. 

Next Meeting  April 18, 3:15 – 4:45p.m.   SC103 (REQUEST TO CHANGE TO 
April 25, 2016  Monday)   

 

  

 
Santiago Canyon College  

Mission Statement 

 
Santiago Canyon College is an innovative learning community dedicated to intellectual and personal growth.  Our purpose is to foster student success and to help students 

achieve these core outcomes: to learn, to act, to communicate and to think critically.  We are committed to maintaining standards of excellence and providing accessible, 

transferable, and engaging education to a diverse community. (Approved by RSCCD Board of Trustees, 9-23-13) 



Physical Resources Committee 
 

Meeting of March 3, 2016 
1:30 p.m. 

Executive Conference Room – District Office 
 
 
Attendees:  Patricia Alvano, Michael Collins, Diane Hill, Victoria Williams, Arleen Satele, Darryl 
Taylor, Adam O’Connor, Carri Matsumoto and Peter Hardash 
 
 

Minutes 
 
Agenda item:  Measure E, Measure Q and Scheduled Maintenance Projects Update – dated 
March 2, 2106 
Discussion:  Ms. Matsumoto provided the committee with an overview of the following projects: 
Active SAC projects: 
Measure E: 

 Chavez Hall Renovation – Geotechnical investigation underway on humidity levels and 
working on developing a remediation plan for the building to reduce the humidity.  There 
is no immediate health and safety issue. 

 Temporary Village, Phase II – Village reconfiguration underway to accommodate the 
Johnson Center staff. 

 Bristol Street Sidewalk Improvement – This is a new project to complete the work that 
was originally part of the previous site perimeter improvement project, including the 
removal and replacement of the sidewalk on Bristol Street between 17th and Washington 
Streets. 

 Orange Education Center Building Certification – $34.6 million is the target budget, 
$30.43 has been allocated, still short $4.23 as of today.  Project is in design development 
phase.  Target construction is January 2018, it has been rumored that move in would 
happen in 2018-19, that is not possible, just a rumor.  The OEC Project Update from the 
November 9, 2015 presentation to the Board of Trustees is attached as information. 

 U Portables Certification – Programming has been completed and currently out to bid.  
This project includes ADA upgrades, restroom improvements and fire, life and safety 
upgrades.  It was never intended to keep these portables this long, therefore, we now 
need to bring them up to code. 

 Aquatics Building Exterior Bleachers – Architects continue working on coordinating with 
the bleacher consultant to develop construction details.  DSA submittal in March and 
anticipated installation in June 2016. 

Measure Q: 

 Central Plant and Infrastructure – Some delays already.  Continuing the installation of the 
temporary fencing, demolition and export, installation of domestic water lines and 
layout.  Chilled water piping fabrication is causing a delay.  Fencing will be going up near 
Phillips Hall and hopefully the project will make up some time in phase III. 

 Johnson Center – Program document is finalized and has been approved by the Campus 
and the District, preliminary schematic design phase has begun.  Budget of $40.7 million 
with $35.07 million funded by Measure Q, deficient $5.64 million 



 Johnson Center and Building J Demolition – Building needs to be decommissioned in the 
summer of 2016 and will be used as a staging center until demolished. 

 SAC Science Center – The design development package is due in March with DSA 
approval target of September 2017. 

 Parking Lot at 17th and Bristol Streets – Meeting with the City of Santa Ana next week as 
they are trying to make a zone change, the City doesn’t want a parking lot on the corner 
they want retail in that space.  The project construction schedule is being re-evaluated. 
 

Project Budget History – This is a new document that provides history on projects from initial 
start up to what the current estimated total project budget is.  This document will be updated 
and budget modifications noted. 
 
Also included is a list of scheduled maintenance projects including project budgets, completed 
projects at the colleges, Prop 39 projects and District Office projects. 
 
ADA Upgrades – The $500,000 is just for minor upgrades for the path of travel repairs in parking 
lot I adjacent to the U portables, parking lot 6 and switchback near the Aquatics Center.   The list 
of upgrades for the SCC campus is in the $25 million ballpark.  The District does not have any 
funding for this obligation that is court ordered.  This work must be completed within a specific 
timeframe, however, there aren’t funds available for this work at SCC.  Please share this with 
your constituent groups and that funds need to be identified. 
 
Agenda Item:  Sustainability Plan 
Discussion:  Ms. Matsumoto informed the committee that SRC is working on the recycling RFP 
which will be released shortly, the committee continues work on the annual matrix plan.  
http://rsccd.edu/Discover-RSCCD/Pages/Sustainable%20RSCCD%20Committee.aspx.  
 
Agenda Item:  Measure E and Measure Q Financial Summaries 
Discussion:  Mr. O’Connor reviewed the Measure E and Measure Q Financial Summary.  No 
major changes to the Measure E summary since the last meeting.  The percentage of the 
projects has not changed much.  In Measure Q, Dunlap Hall, which was split between Measure E 
and Q is 99% spent.  The Central Plant project is the only project with significant movement 
since the last meeting and is now 63% spent.   
 
Mr. Hardash stated that new members were just approved by the Board of Trustees for the 
Measure Q Citizens’ Bond Oversight Committee, however, there are still quorum issues.  There 
are still vacancies on both committees, Measure Q & E, anyone interested who is not an 
employee or a vendor of the District is encouraged to apply, the application is on the District 
website. 
 
Agenda item:  Campus Facilities Meetings Update 
Discussion:  Meeting Minutes were distributed from the SAC Facilities Committee Meeting of 
October 20, 2015.  There were no questions or comments from the committee 
 
Agenda item:  Meeting Minutes – November 4, 2015 
Discussion:  Mr. Hardash called for a motion to approve the November 4, 2015 meeting 
Minutes.  Dr. Collins made a motion, seconded by Ms. Satele and approved unanimously. 
 
 

http://rsccd.edu/Discover-RSCCD/Pages/Sustainable%20RSCCD%20Committee.aspx


Agenda item:  Future Meeting Schedule 
Discussion:  The next scheduled meeting is on Wednesday, May 4, 2016 at 1:30 p.m. in the 
Executive Conference Room, District Office.  This committee will receive an updated project 
schedule in April in place of a meeting as April 4th is spring break week. 
 
Adjournment:  3:53 p.m. 



Physical Resources Committee 
 
 

2016/2017 Meeting Schedule 
 
 

All meetings will be held from 1:30 – 2:30 p.m. 
Executive Conference Room – District Office 

 
 
 
 

September 7, 2016 (by email only) 
 
 

October 5, 2016 
 
 

November 2, 2016 
 
 

February 1, 2017 (by email only) 
 
 

March 1, 2017 
 
 

April 12, 2017 
 
 

May 3, 2017 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

The mission of the Rancho Santiago Community College District is to provide quality educational 

programs and services that address the needs of our diverse students and communities. 
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