
District Facility Planning Committee 
 

Meeting of July 20, 2011 
1:30 p.m. 

District Office – District Board Room 
 
 
Meeting called by:  Peter Hardash 
Time called:   1:35 p.m. 
Attendees:  Eduardo Cervantes, Peter Hardash, Ray Hicks, Steve Kawa, Sue Garnett, Linda 
Melendez, Craig Nance, Darryl Odum, Alex Oviedo and Marti Reiter.  Guests in attendance:  
Judy Iannaccone. 

 
Minutes 

 
Agenda item:  Welcome  
 
Agenda item:  Bond Projects Update 
Discussion:  Mr. Odum reviewed with the committee the project progress schedule dated July 
11, 2011.   

 SAC Church/Child Development Demolition – Project is complete, building is done and 
within the timeframe. 

 SAC Data Center Upgrades – Purchase order was issued to contractor, materials have 
been ordered and scheduled to arrive in early August. 

 SAC Child Development Center – Path of travel is in DSA for approval. 

 SAC Baseball Complex and Improvements – Still waiting on approval from DSA for the 
scorer’s table, needs to meet ADA requirements. 

 SAC College Avenue/Soccer Field – Design is complete and drawings have been 
submitted to DSA for review/approval.  Drawings will be in DSA until approximately 
September 16th. 

 SAC Parking Lots – Work started on July 11th, discussion on the rerouting of the buses 
during the closure continues with OCTA.  Work is complete, some sealing in the lots 
remains. 

 SAC U Building Seismic Rehabilitation – Met with Rodriguez Engineering to review the 
preliminary drawings and scope of work for DSA submission.  Waiting on the estimate 
and schedule for the scope of work. 

 SCC Science Building – A meeting is scheduled for July 21st with Southland Industries, 
Athena Engineering, LPA, TKSC and Hugh Lee, legal counsel, to review the findings of the 
Southland Industries report. 

 SCC Parking Lot and Santiago Canyon Entry – The tender agreement for Tropical Plaza 
has been Board approved, notice to proceed has been issued. 



 SCC M&O Building and Parking Lot – D‐7, the roof consultant is performing a forensic 
analysis of the metal roof system, a final report is due within 30 days.  We anticipate big 
litigation with Mepco. 

 SCC Swimming Pool – Pool equipment submittals are being reviewed and approved by 
the Austin Company. 

 SCC Athletics/Aquatics Complex – Concrete for locker room and office areas was 
poured.  Masonry should be completed by the first week of August. 

 SCC Humanities Building – Blazing Steel has installed all of the structural steel columns 
and beams, 80% complete with the alignment and plumbing. 

 SCC Street Improvements of Chapman Avenue & Santiago Canyon Road – Bids for the 
project were due by June 30th, the low bidder is Dynalectric.  Seville has completed due 
diligence, bid will be sent to the Board for approval on July 25th. 

 SCC Loop Road Extension – The connection points are installed up to the Child 
Development Center and the storm drain is 75% complete.  This project is behind 
schedule but hope to be completed by the beginning of the fall semester. 

 SCC OEC Seismic Rehabilitation – Met with the structural engineer to review the 
preliminary report and progress of the drawings to be submitted to DSA.  Ron Beeler of 
Facilities Planning & Program Services is working on this project.  It appears we will 
secure about 156‐158 parking spaces under the power lines from Edison. 
 

Agenda item:  SCC Science Center 
Discussion:  HVAC/Ventilation System Problems – A fire test was done and the condition was 
exacerbated because the fire alarm system shuts down the air conditioning system but 
maintains the exhaust ventilation for all of the vents which creates a sucking effect, a vacuum 
seal, too much negative pressure which needs to be rebalanced.  A meeting was held on July 
15th with the architects, contractors and legal counsel to discuss identifying the building issues.  
Tests were conducted over the weekend, several problems are being identified.  The system is 
currently being bypassed, Orange Fire Department has been notified.  A Knox‐box has been 
installed as a temporary measure.  This building does not have a life safety issue.  Safety 
personal will be in the corridors to ensure occupant safety in the case of an emergency.  After 
repairs, a commissioning firm will come in to test to make sure everything is working the way it 
should.  This is common in newer science buildings, Mt. SAC had the same issues as has the 
science building at Delta College. 
 
 
Agenda item:  Campus Facilities Meetings Update 
Discussion:  Notes from SAC Facilities Committee meeting on May 17, 2011 were distributed as 
information.  SCC Facilities Committee meeting notes from April 25, 2011 were distributed as 
information.  Please note, on the SAC Facilities notes, under Johnson Center Seismic Retrofit, 
the “A” Building (bookstore) is the section that is being evaluated, not the entire building.  The 
evaluation includes the linking of the second floor, the anchoring system, the roof membrane 
and the stairwell that leads from the first to the second floors, the shear walls are not 
anchored. 
 



 
Agenda item:  Master Plan Update 
Discussion:  SCC has completed their work for the master plan process.  SAC is awaiting 
approval from their Facilities Committee.  A special facilities meeting at SAC has been called for 
August, if approved, the Master Plan will be presented, by HMC Architects, to the District 
Facility Planning Committee (DFPC).  If approved, DFPC recommends to the Budget Allocation 
and Planning Review Committee (BAPRC).  If approved by BAPRC, the plan will then be 
recommended to the Chancellor for inclusion in the Board docket for approval in either late 
August or early September.  Last year, the Board asked about other district facilities being 
included.  It was agreed that we would complete and move forward the college master plans 
and as soon as both college plans are done, the architects will work on the other district 
facilities. 
 
 
Agenda item:  Bond Budget Update 
Discussion:  Mr. Hardash distributed and reviewed the Measure E projects summary dated June 
30, 2011.  Santa Ana College projects are 77% complete; Santiago Canyon College is 90% 
complete and the District Operations Center projects are 95% complete.  A total of 
$251,956,418 of the $363,152,334 (which includes original issuance, interest and refunding 
proceeds) has been spent.   
 
 
Agenda item:  Meeting Minutes – June 1, 2011 
Discussion:  Minutes were distributed – a motion was made by Ms. Reiter, seconded by Mr. 
Kawa and approved unanimously. 
 
 
Agenda item:  Future Meeting Schedule 
Discussion:  The next meeting is scheduled for Wednesday, August 10, 2011 – in the SAC 
Foundation Board Room – Santa Ana College at 1:30 p.m. 
 
 
 
Adjournment:  2:35 p.m. 


