

# REPLACEMENT COMPUTER STATUS

A. Bhandari ITS SAC

## SAC

- Created new images and installed new Z440's
  - 32 x in T203
  - 31 x T203-1
- Created new images and installed new HP desktops
  - 37 x A206
  - 35 x A208
- Pending
  - *Classrooms instructor stations - we need to work on images and rolling out the classrooms.*
  - *Completed D434, B19*
  - *7 rooms pending in R building - pending images, access is an issue*
  - *3 rooms in H, 3 rooms in L pending images*

## CEC Site

New computers installed and cascade down completed . Warehouse computers have to have hard drives formatted and removed.

- E 108 65 HP Elite Desk 800, some old computers moved to E110, some to SER for classes .
- F106 9 HP Elite Desk 800 computers set install, Images completed. Old computers readied for warehouse.
- D112 10 HP Elite Desk 800 computers set install, Images completed. Old computers readied for warehouse.
- D110 10 HP Elite Desk 800 computers set Install, images completed. Old computers readied for warehouse.
- D108 9 HP Elite Desk 800 computers set Install, images completed. Old computers readied for warehouse.
- D107 10 HP Elite Desk 800 computers set Install, images completed. Old computers readied for warehouse.
- B109 4 Dell 9010 computers set Install and image completed. Old computers readied for warehouse.
- D101 14 HP Elite Desk 800 computers set Installed, images completed. 11 more pending waiting for network drop (D4 quote/PO).
- E110 32 HP Elite Desk pending waiting for tables.
- E109 16 Dell 9030 pending waiting for E110 to be completed first so they can be moved..

## OFF-SITE

- DMC 104 30 x New Macs installed
- DMC 10 Macs cascading for the recording room completed.
- Remington site 11 new staff and classroom computers and phones deployed and connected most- waiting network for 4.
- Remington new site Badge ID system implemented
- Remington labs pending waiting final floor plans