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INTRODUCTION	
	

The purpose of the Grants Management Handbook is to assist project directors of grant‐funded programs with 

their administrative and fiscal responsibilities, and to make them familiar with services that ensure effective 

management of grants and contracts.  The Rancho Santiago Community College District (RSCCD) Resource 

Development Department, a department within the district Educational Services Division, facilitates the process 

of searching for, securing, and managing external funds to support district and college objectives and programs.  

The Resource Development Department represents the district’s commitment to ensuring that RSCCD staff, who 

are ambitious enough to pursue additional funding for new and improved programs for our students and 

communities, are helped in making these efforts successful.  Project directors (and their staff, if applicable) are 

encouraged to contact the Resource Development Department (714‐480‐7463) when they have questions about 

their projects.  Resource Development staff are assigned to projects to help directors most effectively. 

As a public agency, the district and its employees are governed by a myriad of internal and external regulations, 

procedures, and processes.  Directors of grant‐funded programs must similarly comply with these.  New project 

directors may not be familiar with district policies and procedures related to hiring staff, purchasing supplies and 

equipment, and entering into contracts, to name a few of the common administrative functions required to start 

or manage a college program.  In addition, a funding agency may have additional and/or slightly different 

requirements.  The Grants Management Handbook describes district policies and procedures relevant to most 

grant‐funded projects, as well as many relevant federal and state regulations, policies, and procedures. 

In addition to the Resource Development Department, the district Accounting Department plays a key role in 

ensuring that grant funds are expended, recorded, and reported according to generally accepted accounting 

principles, California State Education Code Regulations, and the financial regulations of government entities 

issuing funding.  A highly qualified accountant is assigned to each grant project to assist the project director with 

financial aspects of the grant.  The accountant monitors expenditures and completes all financial reports that are 

sent to funding agencies.   

At RSCCD, strategies to manage grants successfully are constantly being refined and improved.  The Grants 

Management Handbook is an integral part of the process.  It is very specific in describing the roles and 

responsibilities of the three major “players” in a grant project: the project director, the Resource Development 

Department, and the Accounting Department.  It also describes, in detail, procedures for program 

implementation, program management, program closeout, audit readiness, and other support for grant projects.  

To maximize the usefulness of this handbook as a guide to successful grant management, we recommend that 

project directors and other project staff should review the entire Grants Management Handbook and refer to it 

often.  If the content is not clear or does not answer your question(s), contact the Resource Development 

Department or the relevant department referred to in the manual, i.e., Purchasing, Human Resources, etc. 
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The	Grant	Team:	Project	Director,	Resource	
Development	and	Accounting	

	

Project	Director’s	Role	
The project director is the most significant person involved in a grant.  He or she is ultimately responsible for 

completing the activities and achieving the outcomes that are the reasons that the grant was funded.  He or she is 

also responsible for ensuring that grant funds are properly used. Thus, a significant amount of a project director’s 

time can be spent on administrative details. In addition to a project director, a project administrator is assigned 

to each grant project.  This is usually the existing direct supervisor of the project director or the dean of an 

instructional division.  The project director and project administrator often share some of the administrative 

duties of implementing and managing a grant.   

Areas of Responsibility: Program, Budget, Evaluation and Reporting		

Program:	
 Become familiar with the grant terms and conditions delineated in the RFA/RFP/Solicitation1, grant 

regulations, and the project proposal. 

 Implement the project work plan approved by the funding agency. 

 Hire, supervise, and coordinate activities of project staff. 

 Identify all major purchases at the beginning of the grant, and submit purchase requests as soon as possible. 

 Work with appropriate deans, division and department chairs, faculty, and college staff to implement the 

program. 

 Provide leadership for the project within the college and among community partners. 

Budget	
 Become familiar with the allowable and unallowable costs for the grant, and the conditions for making 

changes to the budget. 

 Monitor grant expenditures using the district accounting system, Datatel/Colleague, to run budget reports, at 

least once per month, and by working with Resource Development staff and the accountant assigned to the 

project to ensure that all funds are spent appropriately, quarterly. 

 Initiate and/or approve all direct expenditures to the grant. 

 Direct and monitor completion of paperwork to make expenditures to a grant: e.g., hiring (Job Requisition 

Form, Status Change Form), paying project staff (Payroll Time Sheets), purchases (Purchase Requisitions), etc. 

 Maintain copies of all expenditures‐related paperwork (hiring, purchase requisitions, conference request 

forms, mileage reimbursement, timesheets, status change forms, etc.) to document the accuracy of charges 

                                                              

1 RFA (Request for Applications), RFP (Request for Proposals). 
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to the grant, which is needed to withstand an audit review.2  Grant records must be maintained for up to 3‐5 

years after the grant ends to meet audit guidelines, or longer if required by the funding agency). 

Evaluation	
 List the data that will need to be collected to engage in periodic assessment of project effectiveness, to 

evaluate achievement of project objectives, and to document achievement, the work of the project, and 

completion of project activities. 

 Establish the system to collect project data at the beginning of the project, working with RSCCD’s or the 

college’s Research Departments, as needed.  Assessment will need to be in place before the activities to be 

measured occur. 

 Monitor completion of project activities and progress toward achievement of project performance objectives 

on a continual basis, at least quarterly. 

Reporting	
 Ensure that time‐and‐effort reports are accurately completed and submitted to Accounting on a monthly 

basis. 

 Know the reporting schedule required by the funding agency. 

 Collect data and information needed to complete reports and back‐up the information contained in them. 

 Complete reports and submit them on time. 

	

Resource	Development’s	Role	
For grant projects to function efficiently and effectively, the district has established procedures that involve 

various departments.  These procedures will help the project director administer the grant‐funded program 

consistent with the standard operating procedures of the district and the requirements of the funding agencies.  

A Resource Development staff member is assigned to each project to assist the project director and staff with 

budget and program planning, to develop the grant budget for each project and/or fiscal year and prepare it for 

entry into Datatel, review budget change and status change forms to ensure compliance with grant terms and 

conditions, and to answer directors’ questions about compliance issues.  

Areas of Responsibility:  Grant Documents, Budget Development, Budget & Program 

Planning, Sub‐award Agreements, and Audit Files 

Grant	Documents	
 Prepare grant documents requested by the funding agency: e.g., grant face sheets, assurance and 

certification forms, Board Resolutions, etc. 

                                                              

2 RSCCD undergoes an audit every year, at which time the auditors randomly select grant projects to ensure that 

the District has effective internal controls in place to manage funds appropriately. 
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Budget	Development	
 Calculate budget amounts for all grant proposals, grant renewals, and carryover budgets. 

 Develop annual line‐item expenditure budgets for board approval (docket) and submit the budget to the 

Accounting Department for input into the district accounting system. 

 Request new accounts for project budgets. 

 Review and approve budget change forms, and forward to the Accounting Department. 

Budget	and	Program	Planning	
 Advise projects on expenditures, movement of funds, and transfer of expenditures. 

 Develop salary and benefit cost projections upon request from directors. 

 Assist project staff by analyzing problems with project expenditures and recommend solutions. 

Sub‐award	Agreements	
 Develop sub‐award agreements and submit them to the director, partner, and district for review and 

approval. Prepare sub‐award agreements for Board approval (docket). 

 After approval obtain the approval signature from the Vice Chancellor of Business Operations and Fiscal 

Services, and mail signed sub‐award agreements to partners (sub‐recipients) for approval on their end. 

Audit	Files	
 Maintain hardcopy and electronic files that will include: the application packet (RFA/RFP/Solicitation); award 

letter; fully executed contract with funding agency; set of related regulations; original line‐item budget; 

originals of executed sub‐award agreements with partners (sub‐recipients); copies of relevant 

correspondence with funding agency, Accounting Department, or other parties related to budget; copies of 

interim and final reports; and copies of project audits. 

	

Director	of	Grant’s	Role	
The Director of Grants provides assistance in developing a grant proposal, researching grant regulations to ensure 

compliance, establishing processes and procedures to meet grant terms and conditions and audit standards, as 

well as providing guidance on program and budget development and district processes and procedures. 

Areas of Responsibility: Consultation and Guidance, Policies and Procedures,  

Liaison to Funding Agencies, and FSRS Reporting 

Consultation	and	Guidance	
 Conduct Grant Start‐Up meeting to orient directors, administrators and staff to their roles in grant 

management, including a review of district and funding agency regulations and procedures, to ensure that all 

projects will successfully pass all program and financial audits. 

 Respond to director’s and staff’s inquiries related to compliance with grant terms and conditions and state 

and federal regulations, and district policies and procedures. 
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 Assist project directors with more complex, non‐routine aspects of project implementation, as needed. 

Policies	and	Procedures	
 Monitor the department’s operations to maintain a system that reduces errors and ensures compliance. 

 Work with District’s departments related to grant implementation (e.g., Accounting, Payroll, Human 

Resources, etc.) to improve processes and procedures as needed to ensure that grant projects meet audit 

standards and are in compliance with grant terms and conditions. 

Liaison	to	Funding	Agencies	
 Contact funding agencies to clarify specific agency procedures and/or regulations. 

FSRS	Reporting	
 Complete FSRS (federal sub‐award reporting) reports for compliance with the Transparency Act. 

	

Website: Go to www.rsccd.edu > from the Departments menu at the top of the 

screen select Resource Development. 

https://www.rsccd.edu/departments/resource‐development/Pages/default.aspx 

 

Accounting	Department’s	Role	
RSCCD designates staff from the Accounting Department to provide financial oversight to grant‐funded projects.  

One accountant or senior accountant is assigned to each project.  The accountant coordinates with Resource 

Development staff to ensure that expenditures are allowable and consistent with the policies and regulations of 

both the funding agency and district.  The accountant also prepares quarterly, interim, annual and final financial 

reports for the funding agency.   

Areas of Responsibility: Create Accounts, Financial Reporting, Track Grant “Match”, 

Distribute & Collect Time‐and‐Effort Reports, Grant Income 

Create	accounts	
 Process requests for new project numbers and accounts submitted by Resource Development.  

Financial	Reporting	
 Complete the financial portion of reports required for each grant according to the schedule determined by 

the funding agency, and review with the project director to ensure accuracy, as needed.  

 Submit and certify the financial portion of reports to the funding agency. 

 An accountant will contact a project director primarily when there are over‐expenditures in an account in 

the budget and when financial reports need to be prepared for submission to the funding agency.  Project 

directors should use the district’s accounting system (COLLEAGUE by Datatel) to regularly check budget 
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expenditures and balances to avoid over‐expenditures and under‐expenditures of their funds, as well as 

to identify erroneous charges to their budgets.   

Track	Grant	“Match”	
 Assist project director to develop methods for tracking unconventional match for a project, and maintain 

documentation of said match.  Usually, match is tracked by creating a district‐funded account in the grant 

budget.  However, when match for a project is provided from outside the district, a system to track and 

document it must be developed. 

Time‐and‐Effort	Reports	
 Option 1: Accounting will distribute, collect, and review time and effort reports to document the amount of 

time staff work on a grant project.  

 Option 2: The Project Director uses the Excel versions of the time and efforts reports and certification forms, 

and completes these forms on a monthly basis.  Recommended for programs supported by multiple budget 

and/or for programs that often change staff assignments and allocated time to grant projects.  

Grant	Income	
 Submit requests to draw down funds through federal financial systems (federal grant awards only). 

 Allocate grant funds received from state and local/private funders to the corresponding project budget in 

Datatel. 

RSCCD is reimbursed by a funding agency through properly executed and documented expenditures.  Therefore, 

it is necessary to keep records to document all expenditures and to post all expenditures to the correct accounts 

in the budget, in order to accurately prepare interim and final financial reports.   In addition, it is essential that all 

grant funds be spent by the end of the grant term.  

While the Fiscal Services and Human Resources departments maintain original documentation regarding financial 

and personnel matters, project directors are also required to keep copies of all of these records. The project 

director should contact the accountant immediately when there are discrepancies between the director’s own 

records and those that appear in a budget report.   

For more information about Accounting, related forms and manuals, visit their webpage. 

Website: Go to www.rsccd.edu > from the Departments menu at the top of the 

screen select Business Operations & Fiscal Services > then, select Fiscal Services from 

the menu on the left side of the screen 

https://www.rsccd.edu/Departments/Fiscal‐Services/Pages/Fiscal%20Services%20Department.aspx 

 

 



 

Grants Management Handbook                    10 
Rancho Santiago CCD     

Budget	Implementation	
	

Making	a	Grant	Budget	Operational	
The project director can begin to spend grant funds by the start date set by the funding agency. Once the district 

is notified of a grant award, timing is crucial because there are six steps to make a budget operational.   

 

 

1. Develop	the	Budget: Resource Development develops a detailed line‐item budget based on the budget 

submitted in the approved proposal.  The initial line‐item budget must match the budget in the proposal, or 

as a result of budget negotiations, approved by the funding agency. 

2. Request	a	Project	Number: Resource Development requests a project number and accounts for the 

budget from the Accounting Department.   

3. Fiscal	Vice	President/Vice	Chancellor	Approval	(match): Resource Development will submit the 

match budget to the Fiscal VP (campuses) or Fiscal VC (district office) to approve the match allocation, as 

documented by signature. 
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4. Board	Approval: The budget is submitted to the Board of Trustees for approval during a scheduled board 

meeting. 

5. Budget	Entered	into	the	Accounting	System: After board approval, Resource Development sends the 

budget to the Accounting Department to input it into the accounting system.   

6. Distribution: A copy of the budget is sent to the project director via interoffice mail or email.   

 

Making	a	Program	Income	or	Cash	Contribution	Budget	Operational	
Some programs generate income through their services and/or receive cash contributions from donors who want 

to support the program. Program income and cash contribution funds have to be accounted for separately by 

creating a separate program income budget or cash contribution budget, each with its own unique budget 

number. For these types of funds, the process to make the budget operational is slightly different than the one 

used for grant‐funded budgets.  

1. Program Income: submit to Resource Development the funds (checks or cash) received through providing 

services and attach back‐up documentation indicating the service provided, cost, date, and people served: 

such as, a workshop attendee list and marketing flyer. Cash Contribution: submit to Resource Development 

the funds with a copy of documentation from the donor identifying the contribution as donation to the 

program.   

2. Resource Development reviews the program income or cash contribution documents and funds to make sure 

they correspond, and writes the income account number on the documentation to indicate to Accounting 

where to deposit the funds.  A copy is made of all items, and they are submitted to Accounting.  *If a 

program income budget or cash contribution budget specific to the program does not exist, Resource 

Development staff will submit a request to create a unique budget number and accounts for program income 

or cash contribution, or both, as needed.   

3. The project accountant checks that the back‐up documentation and funds correspond, and deposits the 

funds into the account indicated by Resource Development. 

4. At quarterly intervals, or other times as appropriate, Resource Development will work with the project 

director to update the budget in the accounting system to reflect the income received by allocating it in the 

expenditure accounts. 

5. A copy of the budget is sent to the project director via email.   

Components	of	a	Budget	
Each grant is assigned a unique, 4‐digit project number: Accounting and Resource Development refer to this 

number as the “special project number.”  Each special project contains a series of accounts (also referred to as 

line‐items).  Each account/line‐item represents a specific spending purpose.  An account is created with a series 

of numbers that tells different things about that line‐item, as described below.  You will use these numbers/codes 

for spending, tracking expenditures, and making changes in your budget during the course of the project.  Each 

account is structured as follows: 
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Description	of	the	Components	that	Comprise	an	Account	String	
 

 Fund - Project # - TOPS/Activity - Department - Object 

 00 - 0000 - 000000 - 00000 - 0000 

Example 12 - 1603 - 675000  53345  5210 

Explanation of Example: 12-1603-675000-53345-5210. 12 indicates grant funded, 1603 is the unique project number 
assigned to the project, 675000 indicates that the activity if for staff development, 53345 indicates the Resource 
Development Department and 5210 is for Conference/Travel costs. 

Fund	Codes	
 
First two digits (XX‐ ) 

11 ‐ General Funds: general fund accounts are sometimes included in grant budgets 

to document “match,” i.e., what the college is contributing to the project. NOTE: not 

all grants require match. 

12 – Grant Funds: all accounts with a fund code of 12 are grant funded. 

74 – Student Financial Aid and grant funds paid to students. 

 

Project	#	
 

4 digits 
(‐XXXX‐) following the 
Fund Code 

Project number codes: the first digit of the project number will be a 1, 2, or 3. 

1 – Federal: Project numbers that begin with “1” are federally‐funded grants. 

2 – State: Project numbers that begin with “2” are state‐funded grants. 

3 – Local/Private: Project numbers that begin with “3” are locally‐funded (e.g., the 

city, county, chambers of commerce) or foundation‐funded (e.g, Kellogg Foundation, 

Gate Foundation) grants.  

Accounting assigns a project number for each grant.  If a grant has a different term 
than RSCCD’s fiscal year (July 1st – June 30th), and the grant has multiple years (e.g. a 
three‐year or five‐year grant), then each year will receive its own project number, so 
that each project year’s funds are clearly differentiated from each other. 

TOPS/Activity	

Codes	
6 digits 
(‐XXXXXX‐) following 
the special project # 

These codes are developed and published by the California Community Colleges 

Chancellor’s Office to identify an account with a specific activity. Activities are 

broken into two categories, instructional (100000 – 499999) and non‐instructional 

(500000 ‐ 739000).  Based on a director’s explanation of what he/she will be doing in 

the project, the Resource Development staff will assign the activity codes to the 

accounts. 
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Resource Development staff will create a budget listing all of a project’s accounts (see example below). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Department	
Code	
 
5 digits 
(‐XXXXX‐) following 
the TOPS code 

 

Each department at SAC, SCC, and DO has been assigned a department code.  Grant 
project accounts will usually contain the department code based on who the project 
director and administrator are. 

Department codes: The first digit of the department code will be a 1, 2,  or 5 

1 – Santa Ana College 

2 – Santiago Canyon College 

5 – District Office 

 

Object	Codes	
 

The last 4 digits 
(‐XXXX) of the account 
string 

 

 

Object codes are used to identify the nature of an expense.  There are 9 major 
categories that contain sub‐categories.  However, grant projects only use 7 of them; 
the other two are for Accounting. 
 

1000 – Administrators, counselors, and faculty salaries 
2000 – Classified salaries 
3000 – Benefits  
4000 – Supplies  
5000 – Contracts and services 
6000 – Equipment  
7000 – Support for students (fees, books, stipends, etc.) 
8000 – Income accounts (Accounting’s use only) 
9000 – Accounts (Accounting’s use only) 
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1. Special project number: four‐digit number that identifies the project in the COLLEAGUE system 

Name: title of the project and site where it is located 

Heading: includes the duration of the grant, the amount of funds, who is responsible 

    Date: date Resource Development created the budget. 

CFDA #: Federal grant opportunities are published in the Catalog of Federal Domestic Assistance (CFDA) 

and are assigned a number.  This number is important for audit purposes and communication with 

federal agencies. 

Funding Source: the agency, bill, or act that is the source of funding for the grant. 

2. An 11‐ prefix indicates that the line‐item accounts are for match. Some grant projects have “MATCH,” 

which is when the district is required to contribute to the project.  Match accounts are charged just like 

grant‐funded accounts, although match accounts are primarily for salary and benefits.   

 

3. Line‐item accounts for the grant‐funded budget.  The 12‐ prefix indicates grant‐funded accounts.  

Sometimes a 74‐ prefix can be listed in a grant budget, which indicates that funds are being given to 

students, an action that has to be coordinated with the Financial Aid Office and/or Student Business 

Office. 

 

4. Budgets are created using a Debit and Credit system.  Debits represent the expenditures; Credits     

represent the total funds available to be spent. 

 

5. Total Match 

 

6. Total Grant Funds 

 

Object	Codes	
Of all of the numbers in an account, object codes are the most important for project directors and their staff to 

understand because they specifically define how the budgeted funds can be spent. In a budget report a brief 

description of the object code is provide. There is also a Chart of Accounts that defines these codes.  Contact an 

accountant for a copy of the Chart of Accounts. 

Oftentimes, projects will require new accounts because their initial budgets did not have accounts with object 

codes they now need to use.  When this occurs, a project director or staff must contact the assigned Resource 

Development staff to set up a new account.  Subsequently, funds will have to be moved from an existing account 

to the new account.  Some grants limit the types of expenditures and changes that can be made, such as whether 

equipment can be purchased.  Project directors should know this, but the Resource Development staff will also 
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double‐check the grant’s regulations so that only allowable expenditures can be made.  More information about 

budget changes is in the Grant and Budget Management section of this handbook. 

	

Match	
Many times funding agencies require grant recipients to contribute resources to show commitment and to 

provide additional support for the project.  This is known as “match”. Match can be in the form of cash match, 

i.e., the district pays for actual costs of the grant, or “in‐kind” match, i.e., the district, or other organization, 

makes existing resources available for use by the grant.  An example of cash match would be the district paying 

for faculty salaries to teach classes developed under a grant.  An example of in‐kind match would be providing 

facility space for the project to operate. In some cases, other relevant grants may be used as match.  Sometimes 

grant projects can be used to match other grant projects, as long as 1) there is a real contribution to the project, 

2) federal funds are not used to match other federal grants, and 3) state grants are not used to match other state 

grants.   

In all cases, whatever is used as district match must be an allowable cost and it must be quantified in dollars.  

It is important to note that match expenses must be documented.  In most cases the specific match has 

already been identified in the original grant proposal and is included in the line‐item budget.  The Director of 

Grants or Resource Development Coordinator will review the required match with the project director when 

reviewing the entire project budget at the Grant Start‐Up Meeting.  In some cases of in‐kind match, it will be 

necessary to develop a system for documenting match outside of the COLLEAGUE system. The project 

director needs to work with the accountant and resource development staff to ensure that match is 

documented correctly.  

 

Program	Implementation	
 

The	Project	Work	Plan	
Every grant proposal includes a project Work Plan.  The Work Plan essentially defines the grant program that will 

be implemented.  It lists the project’s activities, outcomes to measure whether activities are completed and 

effective, responsible persons, and a timeline.  Project directors should keep a copy of the work plan accessible, 

refer to it to guide planning and project implementation, and use it as a tool to monitor progress.   

	

Hiring	Project	Staff	
All project directors must coordinate hiring of staff with the Human Resources Department.  District policies must 

be followed in all hiring. No one should offer someone a paid or volunteer position without first discussing it with 

Human Resources.   
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Human Resources has published its guidelines on the RSCCD Intranet: go to www.rsccd.edu > Employee 

Internet > enter logon and password > click on Human Resources link on the left side of the page.   Project 

directors can retrieve the following information from the intranet: 

 Supervisory/Confidential Regulations 

 RSCCD Full‐Time Faculty Hiring Regulations 

 FARSCCD Bargaining Agreement 

 Child Development Teachers Agreement 

 CEFA Bargaining Agreement 

 CSEA Bargaining Agreement 

 Online Documents and Forms 

 Job Descriptions (Classified and Management) 

 Classified Dockets and Addendums 

 Management and Academic Dockets and Addendums 

Human Resources can give you complete information and services regarding hiring procedures, personnel 

benefits, terminating procedures, etc.  Human Resources also assists in the recruitment, interviewing, and 

screening of applicants, and other personnel‐related activities.   

Guidelines	for	Hiring	Personnel	Under	a	Grant	

Start	the	Process	
Early	

RSCCD must follow a number of regulations and procedures when hiring personnel. 
The hiring process can be lengthy, and should be the first priority. Once the official 
award letter or contract has been received from the funding agency, project 
administrators or directors can work with HR to conduct the hiring process, 
including advertising, recruiting, interviews, and offering the position.  Employees 
may not start working before the start date of the grant term.   

Equal	Opportunity	

Employment	

All faculty, administrative, professional, and classified personnel, as well as student 
workers, will be recruited, hired, and promoted in accordance with the district 
Equal Employment Opportunity policies. 

Position	

Announcements	

All new and/or vacant positions must be advertised in accordance with established 
personnel and district standards to ensure that new members of RSCCD and the 
general public are made aware of such openings. 

Starting	a	New	
Employee	

Please remember that new employees cannot begin working until: 

 They have taken the skills evaluation (where applicable); 

 Human Resources confirms that they meet the minimum qualifications; 

 They have been TB tested and fingerprinted; 

 They have completed the employment packet, which means they have 
submitted all necessary paperwork; and 

 Their hiring has been approved by the Board of Trustees. 

Re‐Hiring	Former	

Employees	

Former employees who have not been working for the district for less than one 
year do not need to redo the hiring paperwork, be fingerprinted, or have a TB test, 
if their TB test was completed less than four years ago.  New status change forms 
need to be completed for their new assignment. 
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Employee	Classification	Definitions	and	How	They	Impact	Hiring	Decisions	
Each type of district employee is governed by a bargaining agreement or board policy and administrative 

regulation.  The rules that govern each employee classification must be considered before beginning the hiring 

process.  Following are definitions of district employee classifications and issues to consider when hiring each 

classification of employee. 

Contract	
Classified	

Employees	

Employed 20 hours or more per week, are part of a bargaining unit (CSEA, Child 

Development) and earn longevity points for their time in their job classification.  When a 

grant ends, they can only be terminated through the layoff process. As a result, they may be 

able to “bump” another employee in that same classification in another department who 

has less longevity.  Since most grants are funded for a limited time, the issue of termination 

or institutionalization of positions should be discussed when a proposal is first developed. 

Ongoing‐

Hourly	
Classified	

Employees	

Work 19 hours or less per week and are part of the CSEA or Child Development bargaining 

unit. On‐going, hourly employees can only be terminated through the layoff process and 

have the same “bumping” rights as contract employees. Hourly on‐going employees cannot 

work additional short‐term or substitute hours in the same classification as their ongoing 

position for more than 19 consecutive work days per Section 14.9 of the CSEA contract. If 

they do work additional hours for 20 days or more, their on‐going assignment must be 

permanently changed to those hours in order to acquire benefits. This means that if you 

hire a 19‐hour ongoing program specialist, for example, and the person works an additional 

short‐term assignment of 21 hours per week for 20 days or more, the district has to hire 

them as a 40‐hour per week contract employee who is entitled to insurance, fringe benefits, 

and contract salary. Please be aware of this when scheduling on‐going employees for short‐

term or substitute assignments in the same classification as their regular position. 

Short‐Term	

Hourly	
Classified	

Employees	

Are not part of a bargaining unit and are hired on a temporary basis to complete a short‐

term project, to help with peak times, etc.  Short‐term employees may work from one to 25 

hours per week in one or more jobs, but their combined hours per week in all positions 

cannot exceed 25.  They can work up to a maximum of 39 weeks per year.  Due to the short‐

term nature of some grants, it is recommended that part‐time classified personnel be hired 

as “short‐term” staff.  While this may limit the number of days an employee may work in a 

year, it prevents having to initiate a layoff process when a grant ends.  Short‐term staff can 

and should be informed of the temporary nature of the position. 

Substitute	

An ongoing hourly or contract employee may fill in for another permanent employee who is 

out on sick leave, extended sick leave, vacation, comp time, worker’s compensation, or 

leave of absence (paid or unpaid).  They can substitute one to 40 hours per week, 

depending on the hours of the position they are substituting.  A short‐term employee can 

only substitute up to the number of days they are limited to as a short‐term employee. 
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Faculty	
 

 

 

 

 

 

 

 

Employment of faculty has to be coordinated with the appropriate dean, director, vice 

president, and Human Resources.  The project director needs to work with the appropriate 

dean and HR when hiring full‐time and part‐time credit instructors, coordinators, librarians, 

contract education instructors, non‐credit full‐time and part‐time instructors, and full‐time 

and part‐time counselors. Assignments common to grant projects: 

Portion of full‐time faculty contract:  Assigns a percentage (e.g., 5%, 15%, etc.) of a contract 

faculty’s time to work on a project.  This can be costly. 

Release to work on a project: Adjunct faculty are hired by the grant to release a full‐time 

contract faculty member to work on the project.  

Faculty work beyond their contract assignment, otherwise known as overload. 

Stipends: only full‐time contracted faculty may receive stipends.  Stipends may be a more 

useful method of payment if the hours of work on the assignment can fluctuate, or if the 

focus is less on time and more on work product produced. (See examples below.) Stipends 

must be Board approved. 

Example 1: faculty mentors may be assigned to a project and interact with students 

in different ways: set hours each week; intensive mentoring for a project during a 

specific time period; text, call and email mentoring.  Tracking by hours would be 

cumbersome and the number of hours is not a reliable measure of the impact or 

effectiveness of mentoring. 

Example 2: a stipend may be a better choice for payment if the assignment is not 

about time but about a deliverable or work product (handbook, presentation, etc.).  

NOTE 1:  Some funders have restrictions on hiring, and hiring for all grant project will need 

to adhere to such restrictions. 

For more information regarding faculty go to www.rsccd.edu, click on Employee Intranet. 

HR policies and regulations are posted under “Handbooks & Policies.” 

Faculty	

Interns	

Are students or other persons employed as faculty and must meet minimum qualifications 

identified in the California Education Code Reference: Sections 87101 and 87487.  Human 

Resources will work with the project director with the processes and procedures for hiring 

faculty interns.  Faculty interns must also follow the procedures non‐faculty interns detailed 

below. 
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Non‐Faculty	
Interns	or	

Volunteers	

An intern or volunteer must have board approval before working. To process a volunteer or 

non‐paid intern for board approval, please have the individual submit the following to 

Human Resources:  1) Completed and signed volunteer service form, or intern service form 

(non‐paid);   2) Live Scan fingerprinting receipt; and  

3) TB test result. The individual must be board approved prior to commencing his/her 

service.  If a volunteer’s or intern’s assignment changes, a new service form will need to be 

submitted and approved anew by the Board.  Human Resources handles these board items. 

The costs for fingerprinting and TB testing are borne by the volunteer or intern.  These 

costs, however, may be reimbursed to the individual from a grant budget, if specified in the 

proposal.  In order to accomplish this have the volunteer or intern submit receipts for the 

fingerprinting and TB test.  Project staff would then submit a check request form on behalf 

of the individual for the costs incurred. 

 

Paying	Project	Staff	
 

There are a number of steps needed to pay staff charged to a grant project. 

1. Status Change Form: A Status Change Form (SCF) needs to be completed for all staff who will be charged 

to a grant project.  There are two types of forms: an Academic Administrators and Faculty Status Change 

Form (ASCF), and a Classified Status Change Form (CSCF).  For full‐time and ongoing employees the 

percentage of their time to be charged to a grant account is listed on the Status Change Form, and 

payroll uses that information to pay them on a monthly basis: on the 10th and the 25th of each month. 

2. Time Card: Has to be completed by all hourly employees, classified or academic.  The pay period for 

hourly work is from the 11th day of one month to the 10th day of the following month.  For example, April 

11 – May 10 is one hourly pay period.  Employees complete their time cards and submit them to their 

supervisors. 

3. Payroll Time Sheet:  A Time Sheet is completed and submitted to payroll in order to pay hourly staff.  All 

of the hourly work submitted on time cards can be compiled on one sheet for the relevant pay period.  

The administrator needs to sign the Payroll Time Sheet and then it is submitted to Payroll.  Please check 

Payroll’s website or contact them for submission due dates. 

Website: go to www.rsccd.edu > from the Departments menu at the top of the 

screen select Payroll 

https://www.rsccd.edu/Departments/Payroll/Pages/Payroll.aspx 
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Purchasing	
The RSCCD Purchasing Department has the authority to purchase and/or lease supplies, equipment, and services.  

Purchases made by an individual not assigned the authority to do so will incur a personal obligation to the 

vendor.  Contact the Purchasing Department for information and assistance with district purchasing processes 

for: 

 Purchase Requisitions 

 Bidding 

 Receiving, distribution, and inventory 

 Contracting with Vendors or Partners (Sub‐recipients) 

 Independent Contractor (Consultant)/Guest Lecturer 

 

Purchasing	Processes	and	Procedures	
Common areas related to purchasing for grant projects are briefly addressed below. Please refer to the 

Purchasing Department website for more detailed information on processes, timelines and guidelines.   

Website: Go to www.rsccd.edu > select Purchasing from the menu at the top of the 

screen  

Buying	supplies,	services	or	equipment	
To buy supplies, services, and equipment needed for their projects, project directors or their staff will need to 

input purchase requisitions (PRs) into Datatel, the district’s data and accounting system.   

Prior to entering the requisitions, the budget should be reviewed to make sure there is money in the account(s) 

that will be charged. Once the PRs are entered into Datatel, they are assigned a PR number, and placed on hold 

until approved by the department administrator.  Once approved, the PRs will be assigned a purchase order (PO) 

number and will be processed by Purchasing.  Allow 1‐3 weeks after requisitions are marked “approved” for 

purchasing staff to complete the order.  

Project directors can help expedite the purchasing process by doing the following: 

 Use the correct object code and account number.  Before completing the PR, the project director should 

contact Purchasing to check that the object code(s) that will be used are correct.  Note: if you use an 

incorrect object code your purchase will be delayed.   

 Make sure there are enough funds in the account(s) to be charged to cover the item(s) to be 

purchased. The Datatel system automatically checks the balance(s) in the account(s) to be charged.  If 

there are insufficient funds for the purchase, Datatel will not let you complete the requisition.  If there is 

not enough money in the account, funds will need to be transferred from one account to the other via a 

budget change form.  If you are not sure whether this change is allowable per your grant requirements or 

your budget does not have an account number for the item, contact Resource Development. After the 
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account is created, you will need to complete a budget change form to move money from an existing 

account into the new account.  

 For equipment and software purchases, confer with Information Technology Services (ITS) before 

submitting your PR, because of district standardization practices and installation considerations.   

 Make sure the PR has the correct item number, quantity, description, and calculate the total cost (unit 

cost, shipping & handling, and taxes).  If you know the vendor website or have an order form for the 

product, send a copy to purchasing and write the PR number on the copy.  

 Make purchases early in the grant period. The nature, volume, and timing of requests will determine 

whether orders will be delivered on time.  Purchasing sends emails to all district employees that specify 

purchasing cut‐off dates well in advance of spring deadlines. 

Bidding	
In general, purchases of equipment, supplies, and services (other than public works) costing $15,000 or more will 

require three competitive quotes.  Some grants may have lower dollar amounts that require a competitive bid.  

The bid process takes longer than the normal purchasing process.  Project directors should contact the Purchasing 

Department as early as possible to begin the bid process.  The person in the Purchasing Department responsible 

for purchasing your specific item should be contacted directly.   

Independent	Contractors	
Somewhat different from a vendor, an independent contractor is usually an individual or company that provides a 

service rather than a product like a vendor. When considering whether to hire an independent contractor, one 

should first consider whether the service or expertise needed is already available at RSCCD.  If it is not, it is the 

project director’s responsibility to identify the independent contractor most qualified to meet the project’s 

needs.   

Independent contractor requests are handled by the Purchasing Department.  Project directors should contact 

Purchasing for assistance with completing the Independent Contractor/Guest Lecturer Certification Packet.  The 

hiring of all independent contractors must be board approved, and those with fees of $15,000 or more must be 

board approved before their date(s) of service.  Once you have all of the completed and signed forms, forward 

the entire packet to the Human Resources Department for approval.  Human Resources will then forward the 

packet to the Purchasing Department for processing.  The Purchasing Department presents these to the Board. 

Travel	and	Conferences	
Staff that will be traveling should complete RSCCD conference request forms, and have them approved (signed), 

before making financial commitments, such as purchasing airline tickets, and, always, before traveling. 

Conference request forms (fillable PDFs) can be obtained from Accounts Payable, most division offices, and is 

available online on the intranet at www.rsccd.edu.  Travelers may request up to 75% of the total estimated cost 

in advance of travel.  Checks to pay for registration fees and hotel costs may be requested as part of the advance.  

Purchase requisitions may be completed to get purchase orders to buy airline tickets through a district authorized 

travel agent (call Purchasing Department).  Once a conference request is approved, and advances requested, the 
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traveler (or his or her department staff) keeps the form.  Once travel is completed, the forms are submitted to 

Accounts Payable for reimbursement. 

In order for the district to pay for the travel, including reimbursement to the individual for out‐of‐pocket 

expenses, all travelers must submit copies of original receipts for airline tickets, hotels, conference registration, 

meals, parking, taxi/shuttle, and other expenses for which they want to be reimbursed.  Allow two weeks for 

checks to be processed.   

For local travel using one’s own vehicle, mileage request forms are to be filled out for reimbursement. Mileage 

request forms document the number of miles, destination and reason for travel, and are important back‐up 

documents for grants.  When travel is completed, conference request and mileage request forms should be 

completed and submitted as instructed on the form, and with appropriate signatures and documentation, to 

Accounts Payable. For more information please visit the Accounts Payable website. 

Website: Go to www.rsccd.edu > select Business Operations & Fiscal Services from 

the Departments menu at the top of the screen > select Accounts Payable from the 

menu on the left side of the screen. 

 

Contractors	(e.g.,	Vendors)	and	Subrecipients	(e.g.,	Partners)	for	Grant	Projects	
Often a grant awarded to RSCCD will require the services or participation of an outside agency or company.  

These services will either be provided as a contractor to the district or as a subrecipient.  There are different 

procedures for working with contractors and subrecipients.   

How	to	Determine	if	an	Organization	is	a	Contractor	or	a	Subrecipient		
Whether an organization is a contractor or a subrecipient is primarily determined by the nature of the 

organization’s role in the project. The table below provides guidelines to determine whether an organization 

should be considered a contractor or a subrecipient based on federal OMB Uniform Guidelines. 

Subrecipient Characteristics (200.330a)  Contractor Characteristics (200.33b) 

 Determines who is eligible to participate in a 

program 

 Has its performance measured against whether 

the objectives of the program are met 

 Is responsible for programmatic decision making 

 Is responsible for complying with program 

requirements 

 Uses grant funds to carry out a program as 

compared to providing goods and services 

 Provides good and services within normal 

business operations 

 Provides similar goods or services to many 

different purchasers 

 Operates in a competitive environment 

 Provides goods or services that are ancillary to 

the operation of the federal program 

 Is not subject to compliance requirements of the 

program 
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Securing	a	Contractor	
Project directors must work with the Purchasing Department to initiate agreements with contractors.   

Working	with	a	Subrecipient	
Grant sub‐award agreements are the means to work with organizations that will serve as subrecipients in the 

project.  The Resource Development Department develops grant sub‐award agreements, facilitates review and 

approval by the project administrator and director and partner organization, prepares the final agreement for 

approval by RSCCD’s Board of Trustees, secures original signatures on copies of the agreement after it is 

approved, and mails the agreements to the partners with instructions. Once a signed copy of the agreement is 

returned from the partner, the Project Director or staff would submit a purchase requisition for the partner. 

Budget	Management	
 

Cost	Principles	
Organizations that receive grants are responsible for ensuring that grant funds are properly used.  To ensure this, 

the government has established what are known as “cost principles,” which are overall guiding rules about costs 

charged to a grant that are allowable, allocable, and reasonable without supplanting under the relevant agency’s 

cost principles.  Following are the definitions of these basic “cost principles.”  

Allowable	Costs	
Allowable costs are those categories of costs that a funding agency allows to be charged to a grant.  Individual 

funding agencies define what are and are not allowable costs.  For example, in some grants equipment may be 

purchased, while in other grants it may not. Allowable costs are identified in the RFA/RFP, OMB Circular A‐21, 

Code of Federal Regulations, EDGAR, and other applicable project manuals supplied by funding agencies. 

Allocable	Costs	
Allocable costs are, basically, the direct costs to the grant that can be documented.  A cost is allocable to a grant if 

(a) it is incurred solely to advance the work under the grant; (b) it benefits both the grant and the institution in 

proportions that can be approximated through use of reasonable methods; and (c) it is necessary to the overall 

operation of the institution, and in light of principles in OMB Circulars, can be assigned in part to the grant.  

Allocability for personnel can be documented through properly signed Status Change forms, time sheets, and 

time and effort reports; sign‐in sheets for attendance at meetings, workshops, and seminars; faculty load sheets; 

and invoices from consultants that specify time and effort committed during the billed time period.  Allocability 

for non‐personnel items are documented through purchase orders; conference request/claim forms with 

receipts; mileage claims; check requests with receipts; fully‐executed consulting and sub‐award agreements; 

invoices; and district‐generated expenditure reports. 

Reasonable	Costs	
Costs are considered reasonable if they do not exceed that which would be incurred by a prudent person under 

similar circumstances.  Reasonableness can be documented through use of district negotiated salary schedules 
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and benefit rates; price lists published by vendors; quote/contract between district and 

vendors/contractors/consultants for products and services; district approved reimbursement levels (mileage); 

and sales receipts.  Consistency in estimating, accumulating, and reporting costs can also be evidence of 

reasonableness. 

Supplanting	
Supplanting is using grant funds to pay for a position or activity that has previously been funded from the 

College’s regular budget.  This is not allowed by many funding agencies and can result in cancellation of a grant 

award and repayment of all expended funds.  In addition, it may also result in penalties being paid by the district 

as well as jeopardizing current and future funding for other grant programs.  This issue should be discussed when 

initially developing a budget for a grant proposal, but may also arise during a project when considering changes in 

a project.   

 

Monitoring	Expenditures	
Project directors are primarily responsible for monitoring their own budgets.  Project directors and staff can 

check budget balances and expenditures through COLLEAGUE/Datatel, the district’s data and accounting system. 

Directors should review expenditures monthly, at a minimum, and more frequently if the project has a lot of 

activity.  Training on how to use COLLEAGUE/Datatel to view and download grant‐funded budget reports is 

provided by the Fiscal Department (call Sheena Tran 480‐7588).  Project directors should review these reports 

carefully and reconcile them with their own records.  Resource Development staff are available to help guide new 

directors through the reports, which may seem confusing at first. Discrepancies and errors that cannot be 

corrected by the project staff should be reported to the Resource Development staff who will analyze the 

problem and recommend a solution.  Meetings among the project director and staff, resource development staff, 

and the project accountant can be requested by any of the parties at anytime to address larger scale or persistent 

problems.   

 

Making	Changes	to	the	Budget	
Changes can be made to grant project budgets within the guidelines established by the grant terms and 

conditions and regulations.  There are three primary means of changing a budget: creating new accounts, moving 

funds between accounts, and transferring expenditures in to or out of a grant budget.  

Creating	New	Accounts	
Line‐time accounts in a budget are the means whereby project directors and staff make expenditures to perform 

the work of the project.  Each account represents a particular cost. Directors or staff can check Datatel to 

determine if the project budget already has the account needed by running a COAR report in Datatel.  If the 

budget does not have the account, the director or approved staff member must contact Resource Development 

(email preferred) to request the account. Resource Development staff will review the request for compliance 

with grant terms and conditions, and, if allowed, will submit an account request to the Accounting Department. 
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Moving	Funds	in	a	Project	Budget	
Project Directors will need to make decisions on how to allocate the funds in their budgets to perform the work 

of their project.  Given the changes that occur from when a project is planned (grant proposal) to the realities 

confronted when a project is implemented in the real‐world there will usually be a need to move funds around in 

a budget to accommodate these changes.  

A Budget Change Form is the means to move funds between accounts within a project budget. [NOTE: Funds 

cannot be moved between grant projects.] The form is used to reallocate funds from one account to another, and 

requires an explanation of the reason for the move.  The form must be signed by the project director (or project 

administrator if the project director is a faculty or classified member).  Project directors should keep a copy of the 

form and forward it to Resource Development. The Resource Development staff member assigned to the project 

will review the budget change form to confirm that it is allowable and compliant with grant terms and conditions, 

and will sign for approval and forward the form to Accounting.  If the form is not in compliance, it will be returned 

to the project director or staff member with an explanation on why it was rejected.  Directors and program staff 

should allow 2‐5 days for processing, and use Datatel to verify that the changes have been posted. 

Transferring	Expenditures	
There are times when a director may need to transfer expenditures into or out of a project budget, due to 

incorrect charges or to manage funds.  The Project Director/staff would complete a Transfer of Expenditures 

Form to move an expenditure out of a project budget into another budget. The Accountant assigned to the 

project can advise project directors on how to complete transfer of expenditure forms, because exact amounts 

from payroll or Datatel reports need to be used.  A short written justification must be provided to document why 

the transfer was made.  The project director signs the form as the requestor and obtains signatures from a 

project administrator, service area president, or vice chancellor, or, for amounts over $20,000, the Chancellor.  

The project director then forwards the form to Accounting for final approval.   

Getting	Reimbursed	for	Expenses	
Sometimes a project director will need to purchase something too quickly to go through the purchasing process, 

or may want to order something from a vendor that doesn’t accept purchase orders.  While not encouraged, 

project directors are allowed to make these purchases and request reimbursement for them, as long as they are 

allowable grant expenses and they submit original receipts.  This process should not be used for large dollar 

purchases, for items that must be tagged in the inventory system, nor used as a way to circumvent the 

purchasing process.  Other employees and students can also be reimbursed in this way under special 

circumstances.  Check requests are closely monitored by Accounts Payable.   

For reimbursement, the project director should submit a Check Request Form to Accounts Payable. The check 

request form must be submitted with correct account numbers from the grant budget, original receipts, and 

required signatures of approval, which are indicated on the form.  Project directors need to be aware that there 

are deadlines at the end of the year for submitting cash reimbursement requests during the current fiscal year. 
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Program	and	Budget	Modifications	
Since grant proposals are projected work plans and proposal budgets are estimates of what will be needed to 

implement the plan, it is not unusual for things to change once work gets underway.  Funding agencies 

understand this and often allow grant recipients to make changes, to varying degrees, without requesting their 

approval.  Further, grant contracts specify the types of changes that can be made with or without prior approval 

by the funder.  Project directors will be informed about the budget modification terms at the beginning of the 

program to ensure they know them at the start of a grant.   

If a project director wants to make a change that requires prior approval from the funding agency, he or she 

should contact the Director of Grants or Resource Development Coordinator (ext. 7463) assigned to the project.  

They will jointly discuss the procedure for requesting the change.  In some cases, Resource Development staff 

may contact, or advise the project director to contact, the program officer at the agency to determine the 

procedure and discuss the possibility of the change.  Email is a good way to initially contact the program officer 

about a change.  While their response is not the official response, a copy of the email message in the project file 

is good back‐up to document conversations about the change.   

The grant contract normally details procedures to follow.  It is important to follow the exact procedures since 

grant contracts are legal documents and cannot be altered without official written approval.  The Resource 

Development staff assigned to your project is your contact for completing the necessary forms.  He/she will walk 

you through the forms and assist in calculating the correct budget changes.  The project director is responsible for 

the narrative portion in which the justification for the changes and description of the proposed changes are 

included.  Resource Development staff will be responsible for compiling the final document, getting the 

signatures, and mailing the request.   

Agency personnel will deliberate and officially approve or deny changes in writing.  No program changes may be 

made until official written approval is obtained.  This may take several weeks, so it is important to submit the 

request for changes as early as possible.  The original approval letter is to be sent to Resource Development.  

Project Directors are to maintain a copy in their project files.  Resource Development will send a copy to the 

Accounting Department. 

Project	Extensions	
If there are legitimate circumstances that prevent completion of a grant project within the time frame of the 

grant, sometimes it is possible to get a “no‐cost extension” from a funding agency.  “No‐cost” indicates that no 

additional funds are awarded, but the agency will let you use existing, unexpended grant funds for a longer 

period, which they will stipulate. Usually, extensions are for a year.  As with program modifications, no‐cost 

extensions must be requested by the Project Director in writing and approved in writing by the funding agency. 

Extension requests usually must be submitted 90 days before the grant expires.  Resource Development staff will 

help you prepare project extension requests.  It is illegal to expend funds after an official grant termination unless 

permission has been sought by the Project Director and approved by the funding agency. 

Discuss the extension with the Director of Grants or Resource Development Coordinator.  In cooperation 

with the Resource Development Department, contact the program officer at the agency to determine the 
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procedure and to discuss the possibility of the extension.  Email is a good way to initially contact the 

program officer about an extension.  While their response is not the official response, a copy of the email in 

the project file is good backup to document conversations about the extension.   

Carryover	of	Funds	
 “Carryover” refers to the remaining balance of funds in a project at the end of one fiscal year that will be 

available in the next fiscal year. 

For example: In the first year of a two‐year grant project, only $25,000 out of the $100,000 grant award is spent 

by June 30th, the end of the Fiscal Year. Consequently, there would be $75,000 of carryover that would be placed 

into a budget for the subsequent Fiscal Year to continue to operate the project until the end date for the grant. 

Carryover of funds is only allowed if the term of the grant extends into the next fiscal year.  If a grant project term 

ends on June 30th, then there would not be a carryover of funds into the next fiscal year, even if there was a 

balance remaining.  However, if the project director obtains approval for an extension of the project term to end 

in the next fiscal year, then a carryover budget could be created.   

Carryovers are required for projects whose term crosses fiscal years.  RSCCD’s fiscal year is from July 1st‐June 30th.   

For example:  A project awarded in October 2010 that has a grant term of October 1st – September 30th would 

cross two fiscal years.  October 1st – June 30th the budget would be in fiscal year 2010/2011, but the remainder of 

the term, July 1st – September 30th would be in fiscal year 2011/2012. 

Sometimes multi‐year grants are given the entire amount up front, and so there would be a carryover of the 

balance of funds into each new fiscal year, until the grant ends. 

Handling	Checks	Received	from	the	Funding	Agency	
Today, most funding agencies use electronic wire transfers to provide funding for grants.  The Accounting 

Department is responsible for set‐up of the wire transfer, communication with the bank, and transfer of funds to 

the county.  Occasionally, an agency sends a check to the project director.  If this occurs, immediately deliver it 

personally to Accounts Receivable in the Accounting Department. 

Program	Management	
 

Signing	Legal	Grants	and	Contract	Documents	
Project directors must not sign any documents that commit the college and district to any financial or 

programmatic activity.  Nor, in most cases, should anyone at the colleges sign these documents.  Please forward 

grant and contract agreements from funding agencies to the Resource Development Department for handling.  

Sometimes these agreements are “disguised” as letters to the president.  Please send all original award 

letters/documents to Resource Development. 
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Time	and	Effort	Reporting	
Each month, Accounting runs time‐and‐effort report forms (i.e., Categorical Time Sheets) for all employees 

charged to project account(s), and send the forms to the project director monitoring the grant who then 

distributes them to the project staff members assigned to the project. The form includes the project account and 

the expected numbers of hours to be worked, based on the percentage of time assigned to the project listed on 

the status change form submitted for the employee. After completing the time‐and‐effort report form, the 

employee submits it to their administrator who has direct knowledge of the work assigned to the employee and 

their performance, and signs after‐the‐fact to verify that the stated hours are accurate and were for work 

performed to support the project.  In signing the form the administrator is also certifying that the appropriate 

procedures have been followed, and that the report is accurate and complete, as summarized in the signature 

statement included on all time‐and‐effort reports: 

 

A Categorical Time Sheet has been sent to the above employee(s) who work in special projects under your 

direction.  Please use this list to verify the correct account numbers and percents.  After you determine that these 

accounts and percents are correct, please sign the bottom of this form and return it to Accounting.  If the 

information is not correct a status change form will need to be submitted.  The Employee Time Reports reflect 

account number and percentage information on Status Change Forms that HR and Payroll have at the time payroll 

was processed.  If there were subsequent Status Change Forms submitted, please make the necessary adjustment 

on the same time‐and‐effort report or use a blank form. 

 

Time‐and‐Effort reports are one of the most important documentation procedures, as they document the 

personnel expenditures charged to grant or grant‐related (i.e., match) budgets.  

 

Monitoring	Subrecipients	
Project directors are primarily responsible for ensuring that agencies receiving the district’s grant funds perform 

as required by the grant and sub‐award agreement.  The project director is responsible for collecting reports and 

work products per timelines detailed in the sub‐award agreement(s).  As soon as possible, the project director 

should review the agreement with the assigned responsible person at the partner agency to describe the types of 

records that should be kept by the agency.  Project directors should make a schedule for monitoring sub‐recipient 

activities and keep records of all monitoring activities. 

Monitoring should include, at minimum: a) monthly conversations with the assigned responsible person at the 

partner agency about their progress; b) review of partner’s invoices and supportive financial documents upon 

submission to the Accounting Department; and c) immediate review of partner’s reports and work products 

submitted as part of the project work plan and objectives.  It is recommended that the project director visit the 

partner agency or location of project activities at least once per year, and more if warranted by the extensive 

nature of activities or if the agency is having difficulty meeting their commitments.   
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Amendments	to	Sub‐award	Agreements	
The same processing requirements that apply to developing and approving grant sub‐award agreements, also 

apply to amendments. An amendment to a sub‐award agreement can be used to increase or decrease the 

duration of the agreement, change the scope of work to be completed under the agreement, and increase or 

decrease the amount of funds committed in the agreement. Approval from the funding agency to change a sub‐

award agreement may be required if the scope of activities or dollar amounts change.  Most funding agencies 

provide instructions on when amendments are necessary and the procedures for processing amendments with 

them. Amendments to sub‐award agreements must be processed through the Resource Development and must 

be approved by the Board.  The Resource Development staff will assist project directors to develop and process 

amendments to subcontracts.  

Monitoring	Vendors	
The project director is responsible for ensuring that the procurement, receipt, and payment for goods and 

services comply with laws, regulations, and the provisions of the grant, district, state, and, if applicable, federal 

government.  Compliance can be assured by following district purchasing procedures and by being familiar with 

the government procurement regulations governing the project. 

A sub‐award agreement will be developed by Resource Development, and Board approved, which will describe in 

detail the expectations and requirements of the partner for a grant project.  The agreement will include 

information on processes and procedures, requirements and documentation to receive payment, as well as 

timelines.   

Partners will need to keep all records that pertain to the project for at least three years after the end date of the 

project, in accordance with RSCCD’s policies and regulations (See Administrative Regulations AR 3105, Records 

Retention).  If the funding agency requires that project records be kept for a longer period after the end date of 

the project, partner will have to comply and keep those records for the time period declared by the funding 

agency. Also, all the partner’s records that pertain to the project must be made available if an audit is called for 

internally or externally. 

Site	Visits	and	Audits	
Funding agencies may conduct site visits to monitor projects progress and compliance with the grant terms and 

regulations.  These may be informal or more structured. If there is to be a monitoring visit, please inform the 

Director of Grants and contact the project administrator and other relevant managers to coordinate such a visit.   

Agencies will send a letter or instructions to guide the project in preparing for the site visit or audit.  These 

instructions should be forwarded to Resource Development as soon as it is received, in order for the department 

to provide advisement and contribute to the preparation effort.  

There are usually two aspects to a site visit or audit by the funding agency: 1) program and 2) fiscal management. 

Program review will consider such things as planned activities were implemented on time and effectively, 

participant eligibility documentation, progress toward objectives, etc.  Issues of confidentiality may preclude 

inclusion of specific information in general program files. For example, if the grant targets individuals with 
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disabilities, the documentation of the disability should be kept in a separate file.  Should documentation be 

needed for audit purposes, permission to disclose information must be obtained from the individual and kept in 

the files along with the location of the documentation. 

Fiscal management review will consider whether the documentation for expenditures is consistent, whether the 

actual expenditures correspond to the back‐up documentation, and whether expenditures are allowable.  

Discrepancies between forms and paperwork to make expenditures and actual expenditures, or significant 

deviation from the approved budget or beyond allowable budget revision limits, need to be continually 

monitored and corrected to ensure that no findings result form a site visit or audit.  This monitoring is the 

responsibility of the project director, with support provided by Resource Development and Accounting. 

Annual	Fiscal	Audits	
According to federal and state guidelines, educational institutions are responsible for initiating annual audits of 

federally sponsored projects to address the adequacy of internal policies and procedures while verifying 

compliance with federal laws and regulations, determining compliance with the general requirements, and 

assuring compliance with specific requirements.  To meet these guidelines, RSCCD conducts an annual, district‐

wide audit using the services of an outside certified public accounting firm.  During the annual audit, all grants 

from which the district received $500,000 or more in the fiscal year and a sample of the smaller grants are 

audited.  In addition, a funding agency may conduct its own fiscal audit or request the district’s auditor to 

conduct an audit on any given project.   

For the most part, the district is responsible for maintaining the financial records that must be produced for an 

audit.  To ensure successful audits, RSCCD maintains strict administrative and accounting controls, many of which 

are described in this handbook.  Working with the accountant assigned to the grant‐funded project, the project 

director should monitor budget expenditures on a continual basis.  Expenditures must be documented following 

the district’s procedures for personnel as well as for goods and services.  Following these procedures will provide 

the necessary paper trail with appropriate approval signatures.  Project directors must keep copies of purchase 

requisitions (PRs), status change forms, budget change forms, and transfer of expenditure forms, although Fiscal 

Services also keeps the originals of these forms.  Most importantly, it is the project director’s responsibility to 

adequately document (non‐financial) project activities and work products.  Program audits records are not kept 

by the district, but may be needed in the case of a fiscal audit, too. 

Grant	Close	Out	
Proper closeout of a grant‐funded project is as important as the development of the project.  Continuation 

requests and final reports will usually include a narrative description of the project accomplishment for each 

objective in the methodology.  Included in the narrative will be an evaluation of project outcomes.  Any objectives 

not accomplished during the funding period, as well as any changes to the programmatic component of the 

project, will require an explanation.  Final reports are usually due 30 to 90 days after grant‐funded project 

termination. Timely filing of reports may have an effect on future funding possibilities.  The following areas of 

management are critical to the closeout of a project: 
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 Budget 

 Personnel 

 Purchasing 

 Equipment 

 Duplication of final reports 

 Document storage 

Project directors will be advised to submit status change forms to remove staff from project accounts at least a 

month before the grant ends, and to meet with their administrator or supervisor to determine where staff will be 

reassigned and to identify the accounts to complete the status change forms to add staff to their new 

assignments once the grant ends. 

The project director is responsible for facilitating notification of termination of any personnel within the 

guidelines of the college.  Availability of out‐placement services would be an appropriate part of the closeout 

process.  The California Code of Regulations in part requires that when an employee is laid off, or is placed on a 

leave of absence, or when an employee voluntarily resigns or takes a leave of absence for any reason, the 

supervisor will provide written notice of 1) his/her unemployment insurance benefits rights, 2) what action is 

being taken, and 3) the date of the action.  Therefore, it is very important to submit a status change form each 

time a short‐term person is terminated or resigns, and/or a part‐time faculty member is not given an assignment 

for the following semester. Recognize that our failure to appropriately notify terminated and resigning employees 

may undermine their ability to avail themselves of unemployment insurance benefits.  Official termination 

through the status change form is also necessary for the employee to access their PARS, CalPERS, or STRS funds 

upon separation from RSCCD.   

Resource Development will notify all concerned individuals and departments of the termination of grant‐funded 

projects.  Resource Development will work with the project director to assure that all records, accounts, and 

reports are filed and closed out.  The retention of records for grants and contracts is defined by RSCCD (AR‐3105) 

and funding agency regulations and policies.  All records should be retained for the longest period of time 

specified by RSCCD and/or the granting agency.   

Evaluation	
Implementing	the	Evaluation	Plan	
Almost every grant proposal includes an evaluation plan that describes how the project director will monitor 

progress of the project, determine if project objectives were met, and, finally, if the project was successful or 

unsuccessful and why.    

Generally speaking, two types of evaluations are performed for grant projects: formative and summative.  

Formative evaluation occurs throughout the project and is used to determine the effectiveness of activities, 

obstacles, and progress toward objectives, in order to decide if adjustments/changes need to be made to make 

the program more successful.  Summative evaluation is done at the end of the project to see if the project has 

been successful and if objectives have been achieved.  

Data needs to be collected from the beginning of the project and throughout its implementation, in order for the 

project director to have relevant information to evaluate the project and identify factors that contribute to or 

impede its success. Consequently, a system for collecting and tracking data must be set‐up at the beginning of 

the project.   
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To set‐up the data collection and tracking system, the project director should review the evaluation plan in the 

grant proposal and consider the following questions . . .  

 What information do I need to collect? 

 How will data be collected? (e.g., surveys, class assessments, district/college research reports, etc.) 

 Do I need assistance from ITS or the Research Department? 

 Who will collect data and when? 

 Do we have access to the data? 

 When will data be reviewed to assist project decision‐making? 

 Am I supposed to hire an external evaluator? 

Some grants require projects to hire external evaluators.  Sometimes a project director decides to hire an 

external evaluator because a project requires a specialist or requires specific expertise.  To hire an external 

evaluator, project directors will need to follow the Purchasing Department’s process for hiring an independent 

contractor. 

Resource development staff will meet with the project director at the start of the project to review the proposal’s 

evaluation plan and discuss how it will be implemented.  If the project will use an external evaluator, then that 

person should also be present at this meeting.  Project directors need to ensure that the system of evaluation is 

maintained throughout the project, and should periodically review data at strategic intervals to determine if 

adjustments are needed.   

Reporting	
Time	&	Effort	Reporting	
RSCCD must be in compliance with OMB Circular A‐21.  OMB Circular A‐21 requires any institution that receives 

federally funded projects, including projects funded by other entities whose funding can be traced back to the 

federal government, to establish and maintain an “after the fact” workload distribution system that accounts for 

salary costs with reasonable accuracy.  

RSCCD uses “Time & Effort” reports and employee time sheets to comply with OMB Circular A‐21.  The purpose 

of Time & Effort reports is to provide documentation that the percentage of effort reported represents a 

reasonable distribution of how the employee devoted his/her time during the reporting period.  Time & Effort 

reports are required for the following state and federally funded grant staff: 

 Those who complete hourly time sheets. 

 Those who work for more than one grant at the college. 

 Those who work for the college full‐time in addition to his/her grant position. 

 Those who are paid with federal funds, but work in a non‐grant capacity. 

 Those hourly and full‐time employees who work for one or more federally funded grants 

and/or work in a non‐grant capacity. 
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Time & Effort report forms are sent to individuals charged to grant accounts on a monthly basis by the 

Accounting Department.   

An employee charged to a grant project indicates the number of hours he or she worked on the project each day 

for the month, and signs the form and submits it to the supervisor for review and signature to confirm the 

employee’s statement is accurate.  In addition, the supervisor signs a separate certification form.  

The Time & Effort report and certification forms are generated from a list of persons charged to grant project 

budgets as they appear in COLLEAGUE/Datatel.  Therefore, and again, project directors need to keep up with 

status change paperwork to ensure people are charged correctly to accounts. Project directors are sent a list of 

people receiving the forms, and must ensure that each employee assigned to a grant project completes a Time & 

Effort report and submits it back to Accounting on a regular basis.  

Project	Reports	
Federal, state, and private funding agencies require progress reports and/or final reports with accompanying 

expenditures statements.  The number of reports required in a project or fiscal year varies by funding agency.  At 

RSCCD, project directors are responsible for completing the narrative portion of reports and the Accounting 

Department completes the financial portion of reports.  The project director may work with the Resource 

Development staff and accountant to ensure complete information goes into the interim and final reports.   

  

 

 

 

   


